

## CHANGE CONTROL ACTIVITIES SCHEDULE

As Of -- WEEK ENDING 02/08/2002

No.	Item	Start Date	Details	Status	U	Date Ended
01	PeopleSoft - HR  Ref: Kari Alverson	Each Friday on PR Check Issue day	<u>ACTIVITY:</u> Update HRSBOX, HRQA, and HRTEST databases throughout the day. ..... <u>LOCATION:</u> N/A ..... <u>IMPACT:</u> These databases will be unavailable during the updates.	Ongoing.		N/A
02	PeopleSoft - HR  Ref: Kari Alverson	Monday to Wednesday of each Payroll week	<u>ACTIVITY:</u> Bring down HRPROD Application Server from <b>10am Monday</b> until <b>8am Wednesday</b> . ..... <u>LOCATION:</u> N/A ..... <u>IMPACT:</u> The server will be unavailable during this period of the <u>Payroll week</u> .	Ongoing.		N/A
03	PeopleSoft - HR  Ref: Kari Alverson	Friday, 02/08/2002	<u>ACTIVITY:</u> Apply patches to the HR Production areas from <b>7am</b> until <b>9am</b> . ..... <u>LOCATION:</u> N/A ..... <u>IMPACT:</u> The server will be unavailable during this period.	Waiting for scheduled Start Date.		
04	PeopleSoft - FS  Ref: Kari Alverson	Each Friday between 1st & 2nd PR Check Issue days	<u>ACTIVITY:</u> Update FSSBOX, FSQA, and FSTEST databases from FSPROD data throughout the day. ..... <u>LOCATION:</u> N/A ..... <u>IMPACT:</u> These databases will be unavailable during the updates on those days.	Ongoing.		N/A
05	PeopleSoft - FS  Ref: Kari Alverson	To Be Determined	<u>ACTIVITY:</u> Apply patches to the FS Production areas from <b>7am</b> until <b>9am</b> . ..... <u>LOCATION:</u> N/A ..... <u>IMPACT:</u> The server will be unavailable during this period.	Waiting for decision.		N/A

## **CHANGE CONTROL ACTIVITIES SCHEDULE**

No.	Item	Start Date	Details	Status	U	Date Ended
44	HTE  Ref: Dennis Jones	Saturday, 02/16/2002 at 5pm	<u>ACTIVITY:</u> Load HTE version 6.0 to Production. ..... <u>LOCATION:</u> ISD Computer Room. ..... <u>IMPACT:</u> HTE will be unavailable, beginning at 5pm, and may not be available for general use on Sunday, 02/17. Normal operation resumes on Monday, 02/18(holiday).	Waiting for NEW Start Date.		
59	McAfee Virus Scanner  Ref: Paul Pedron	Rescheduled for Wednesday, 01/23/2002	<u>ACTIVITY:</u> Update McAfee 4.5.1 Virus Scanner ( Win9x, NT, and 2K ). ..... <u>LOCATION:</u> ISD ..... <u>IMPACT:</u> Some workstations may automatically reboot. Total time: 2-4 minutes at the startup.	On hold while technical staff addresses recurring network problems.		
60	McAfee Virus Scanner  Ref: Paul Pedron	Rescheduled for Monday, 02/04/2002 thru Friday, 02/08/2002	<u>ACTIVITY:</u> Update McAfee 4.5.1 Virus Scanner ( Win9x, NT, and 2K ). ..... <u>LOCATION:</u> FAX ..... <u>IMPACT:</u> Some workstations may automatically reboot. Total time: 2-4 minutes at the startup.	On hold while technical staff addresses recurring network problems.		
65	McAfee Virus Scanner  Ref: Paul Pedron	Rescheduled for Wednesday, 01/30/2002	<u>ACTIVITY:</u> Update McAfee 4.5.1 Virus Scanner ( Win9x, NT, and 2K ). ..... <u>LOCATION:</u> Convention Center ..... <u>IMPACT:</u> Some workstations may automatically reboot. Total time: 2-4 minutes at the startup.	On hold while technical staff addresses recurring network problems.		

66	McAfee Virus Scanner  Ref: Paul Pedron	<b>Rescheduled</b> for Monday, 02/04/2002 thru Friday, 02/08/2002	<b>ACTIVITY:</b> Update McAfee 4.5.1 Virus Scanner ( Win9x, NT, and 2K ) for: ..... <b>LOCATION:</b> MSC ( by department ) ..... <b>IMPACT:</b> Some workstations may automatically reboot. Total time: 2-4 minutes at the startup.	On hold while technical staff addresses recurring network problems.		
----	--	---	---	---	--	--

## **CHANGE CONTROL ACTIVITIES SCHEDULE**

No.	Item	Start Date	Details	Status	U	Date Ended
67	McAfee Virus Scanner  Ref: Paul Pedron	<b>Rescheduled</b> for Tuesday, 01/22/2002	<b>ACTIVITY:</b> Update McAfee 4.5.1 Virus Scanner ( Win9x, NT, and 2K ) for: ..... <b>LOCATION:</b> Parks ..... <b>IMPACT:</b> Some workstations may automatically reboot. Total time: 2-4 minutes at the startup.	On hold while technical staff addresses recurring network problems.		
68	McAfee Virus Scanner  Ref: Paul Pedron	<b>Rescheduled</b> for Monday, 02/11/2002 thru Thursday, 02/28/2002	<b>ACTIVITY:</b> Update McAfee 4.5.1 Virus Scanner ( Win9x, NT, and 2K ) for: ..... <b>LOCATION:</b> City Hall ( by department ) ..... <b>IMPACT:</b> Some workstations may automatically reboot. Total time: 2-4 minutes at the startup.	On hold while technical staff addresses recurring network problems.		
67	McAfee Virus Scanner  Ref: Paul Pedron	<b>Rescheduled</b> for Tuesday, 01/22/2002	<b>ACTIVITY:</b> Update McAfee 4.5.1 Virus Scanner ( Win9x, NT, and 2K ) for: ..... <b>LOCATION:</b> Parks ..... <b>IMPACT:</b> Some workstations may automatically reboot. Total time: 2-4 minutes at the startup.	On hold while technical staff addresses recurring network problems.		
68	McAfee Virus Scanner  Ref: Paul Pedron	<b>Rescheduled</b> for Monday, 02/11/2002 thru Thursday, 02/28/2002	<b>ACTIVITY:</b> Update McAfee 4.5.1 Virus Scanner ( Win9x, NT, and 2K ) for: ..... <b>LOCATION:</b> City Hall ( by department ) ..... <b>IMPACT:</b> Some workstations may automatically reboot. Total time: 2-4 minutes at the startup.	On hold while technical staff addresses recurring network problems.		

69	McAfee Virus Scanner  Ref: Paul Pedron	Rescheduled for Tuesday, 02/12/2002	<p><b>ACTIVITY:</b> Update McAfee 4.5.1 Virus Scanner ( Win9x, NT, and 2K ) for: .....</p> <p><b>LOCATION:</b> Fire .....</p> <p><b>IMPACT:</b> Some workstations may automatically reboot. Total time: 2-4 minutes at the startup.</p>	On hold while technical staff addresses recurring network problems.		
----	--	-------------------------------------	---	---	--	--

## **CHANGE CONTROL ACTIVITIES SCHEDULE**

No.	Item	Start Date	Details	Status	U	Date Ended
73	McAfee Virus Scanner  Ref: Paul Pedron	Rescheduled for Wednesday, 01/23/2002	<p><b>ACTIVITY:</b> Update McAfee 4.5.1 Virus Scanner ( Win9x, NT, and 2K ) for: .....</p> <p><b>LOCATION:</b> RDA .....</p> <p><b>IMPACT:</b> Some workstations may automatically reboot. Total time: 2-4 minutes at the startup.</p>	On hold while technical staff addresses recurring network problems.		
74	PeopleSoft Maintenance  Ref: Kari Alverson	Saturday, 02/23/2002	<p><b>ACTIVITY:</b> Perform preventive maintenance on PeopleSoft databases ( HR &amp; FS ). .....</p> <p><b>LOCATION:</b> N/A .....</p> <p><b>IMPACT:</b> All HR &amp; FS databases will be down all day. <u>May</u> be back up by 5pm, if not, then by 7am on 02/24. Playarea databases will be up-to-date duplicates of production if users need to look at data. <b>DO NOT INPUT</b> into these databases as any new data will <b>not</b> be captured into production.</p>	Waiting for the scheduled Start Date.		
75	Server Cabinet Move  Ref: Don Robbins	Saturday, 02/02/2002 at 6pm	<p><b>ACTIVITY:</b> Move the 2 remaining South wall cabinets to line up with the East-West row of cabinets. .....</p> <p><b>LOCATION:</b> ISD Computer Room. .....</p> <p><b>IMPACT:</b> Servers Oxygen, Thorium, and Helium will be unavailable for approximately 3 hours.</p>	On hold while technical staff addresses recurring network problems.		

76	NIC Installation  Ref: Don Robbins	Saturday, 02/02/2002 at 6pm	<p><b>ACTIVITY:</b> Install copper Gigabit NIC on servers Oxygen and Thorium. .....</p> <p><b>LOCATION:</b> ISD Computer Room. .....</p> <p><b>IMPACT:</b> Servers Oxygen and Thorium will be unavailable for approximately 3 hours.</p>	On hold while technical staff addresses recurring network problems.		
----	--	-----------------------------------	--	---	--	--

## **CHANGE CONTROL ACTIVITIES SCHEDULE**

No.	Item	Start Date	Details	Status	U	Date Ended
77	AS/400 Move  Ref: Dennis Jones	Saturday, 02/02/2002 at 3:30pm	<p><b>ACTIVITY:</b> Backup systems, then move AS/400 CPU and Tape unit to the South wall of the computer room. .....</p> <p><b>LOCATION:</b> ISD Computer Room. .....</p> <p><b>IMPACT:</b> The AS/400 will be unavailable for approximately 3 hours.</p>	On hold while technical staff addresses recurring network problems.		
78	PeopleSoft Servers  Ref: Don Robbins	To Be Determined	<p><b>ACTIVITY:</b> Connect servers Titanium and Gold to the Cisco 4908 ( Fiber Gigabit Ethernet ). .....</p> <p><b>LOCATION:</b> ISD Computer Room. .....</p> <p><b>IMPACT:</b> Servers Titanium and Gold will be unavailable for approximately 3 hours.</p>	On hold while technical staff addresses recurring network problems.		
79	Ethernet Cards  Ref: Don Robbins	Saturday, 01/26/2002 at 6pm	<p><b>ACTIVITY:</b> Install Gigabit Ethernet cards in the Oxygen and Helium servers .....</p> <p><b>LOCATION:</b> ISD Computer Room. .....</p> <p><b>IMPACT:</b> Systems offline from 6pm-9pm include: ISD ( J: &amp; K: drives ) GSD data</p>	On hold while technical staff addresses recurring network problems.		

80	Oracle Patch -- Server <b>Nugget</b>  Ref: Kari Alverson	Wednesday, 02/06/2002 7pm - 11pm	<b>ACTIVITY:</b> Apply patch to Oracle database on server <b>Nugget</b> . ..... <b>LOCATION:</b> N/A ..... <b>IMPACT:</b> This database will unavailable during the patch update.	Waiting for the scheduled Start Date.		
81	Oracle Patch -- Server <b>Zinc</b>  Ref: Kari Alverson	Thursday, 02/07/2002 7pm - 11pm	<b>ACTIVITY:</b> Apply patch to Oracle database on server <b>Zinc</b> . ..... <b>LOCATION:</b> N/A ..... <b>IMPACT:</b> This database will unavailable during the patch update.	Waiting for the scheduled Start Date.		

Rev 02/05/2002\002 \03-change control\activities\schedule

Page 06

## **CHANGE CONTROL ACTIVITIES SCHEDULE**

No.	Item	Start Date	Details	Status	U	Date Ended
82	Oracle Patch -- <b>Aluminum</b>  Ref: Kari Alverson	Friday, 02/08/2002 7pm - 12pm	<b>ACTIVITY:</b> Apply patch to Oracle database on server <b>Aluminum</b> . ..... <b>LOCATION:</b> N/A ..... <b>IMPACT:</b> This database will unavailable during the patch update.	Waiting for the scheduled Start Date.		
83	Oracle Patch -- <b>Hafnium</b>  Ref: Kari Alverson	To Be Determined	<b>ACTIVITY:</b> Apply patch to Oracle database on server <b>Hafnium</b> . ..... <b>LOCATION:</b> N/A ..... <b>IMPACT:</b> This database will unavailable during the patch update.	Start Date has not been decided.		

