CHANGE CONTROL ACTIVITIES SCHEDULE

As Of -- WEEK ENDING 03/01/2002

No.	Item	Start Date	Details	Status	U	Date Ended
01	PeopleSoft - HR Ref: Kari Alverson	Each Friday on PR Check Issue day	ACTIVITY: Update HRSBOX, HRQA, and HRTEST databases throughout the day. LOCATION: N/A LMPACT: These databases will be unavailable during the updates.	Ongoing.		N/A
02	PeopleSoft - HR Ref: Kari Alverson	Monday to Wednesday of each Payroll week	ACTIVITY: Bring down HRPROD Application Server from 10am Monday until 8am Wednesday. Location: N/A IMPACT: The server will be unavailable during this period of the Payroll week.	Ongoing.		N/A
03	PeopleSoft - HR Ref: Kari Alverson	Friday, 02/23/2002	ACTIVITY: Apply patches to the HR Production areas from 7am until 9am. LOCATION: N/A IMPACT: The server will be unavailable during this period.	Completed	C	02/23/2002
04	PeopleSoft - FS Ref: Kari Alverson	Friday, 02/23/2002	ACTIVITY: Update FSSBOX, FSQA, and FSTEST databases from FSPROD data throughout the day. LOCATION: N/A IMPACT: These databases will be unavailable during the updates on those days.	Completed	כ	02/23/2002
05	PeopleSoft - FS Ref: Kari Alverson	To Be Determined	ACTIVITY: Apply patches to the FS Production areas from 7am until 9am. LOCATION: N/A IMPACT: The server will be unavailable during this period.	Waiting for decision.		N/A

CHANGE CONTROL ACTIVITIES SCHEDULE

No.	ltem	Start Date	Details	Status	U	Date Ended
74	PeopleSoft Maintenance	Saturday, 02/23/2002	ACTIVITY: Perform preventive maintenance on PeopleSoft databases (HR & FS).	Completed	U	02/23/2002
	Ref: Kari Alverson		LOCATION: N/A			
83	Oracle Patch Hafnium Ref: Kari Alverson	May, 2002	ACTIVITY: Apply patch to Oracle database on server Hafnium. LOCATION: N/A IMPACT: This database will unavailable	On hold until May, 2002		
87	GIS Ref: Gary Unruh	Wednesday, 02/20/2002	during the patch update. ACTIVITY: Bring new GIS base (parcel) layer online. LOCATION: All GIS stations. IMPACT: Every GIS data layer, and some database files, will require changing. All GIS users will be affected. Users without the new software will be impacted.	Process has begun, and will be ongoing thru approximately the end of March.		

