

CHANGE CONTROL ACTIVITIES SCHEDULE

As Of -- WEEK ENDING 10/17/2003

No.	Item	Start Date	Details	Status	✓	Date Ended
01	PeopleSoft - HR Ref: Kari Alverson	Each Friday on PR Check Issue day	ACTIVITY: Update HRSBOX, HRQA, and HRTEST databases throughout the day. LOCATION: N/A IMPACT: These databases will be unavailable during the updates.	Ongoing.		N/A
02	PeopleSoft - HR Ref: Kari Alverson	Monday to Wednesday of each Payroll week	ACTIVITY: Bring down HRPROD Application Server from 10am Monday until 8am Wednesday LOCATION: N/A IMPACT: The server will be unavailable during this period of the <u>Payroll week</u> .	Ongoing.		N/A
03	PeopleSoft - HR Ref: Kari Alverson	Each Friday on PR Check Issue day	ACTIVITY: Database migration and application of patches to the HR Production areas from 7am until 9am LOCATION: N/A IMPACT: The server will be unavailable during this period.	Ongoing.		
04	PeopleSoft - FS Ref: Cheri Detweiler	Each Friday between 1st & 2nd PR Check Issue days	ACTIVITY: Update FSSBOX, FSQA, and FSTEST databases from FSPROD data throughout the day. LOCATION: N/A IMPACT: These databases will be unavailable during the updates on those days.	Ongoing.		N/A
06	Computer Systems Ref: Rich Anderson	Each Sunday between 3am and 9am	ACTIVITY: Perform maintenance and upgrades on network systems. LOCATION: ISD Computer Room. IMPACT: All City network systems will be unavailable during this period.	Ongoing.		N/A
13	Maintenance Ref: Paul Pedron	To Be Announced	ACTIVITY: Upgrade hardware for servers Argon, Cerium, Radium. LOCATION: ISD Computer Room. IMPACT: Servers will be unavailable during this period for some City Hall GroupWise users, some City Hall NDPS Printing.	Waiting for Start Date decision.		

CHANGE CONTROL ACTIVITIES SCHEDULE

No.	Item	Start Date	Details	Status	✓	Date Ended
18	Server Update Ref: Paul Pedron, Kari Alverson	To Be Re-scheduled	<p>ACTIVITY: Update Oracle Server from 8.1.7.2.2 to 8.1.7.4.</p> <p>LOCATION: ISD Computer Room.</p> <p>IMPACT: Servers affected: NUGGET, ZINC, ALUMINUM, SILICON, and BARIUM. Possibly affected: NEON, Fleet-DATA1. Not affected: GOLD, TITANIUM, HAFNIUM. Oracle databases will be unavailable throughout the day.</p>	On Hold		
29	Workstation Upgrade Ref: Paul Pedron	To Be Re-scheduled	<p>ACTIVITY: Upgrade Novell Client on user workstations.</p> <p>LOCATION: Convention Center, Redevelopment.</p> <p>IMPACT: Where needed, upgrade will take place at login. Workstations that are affected will need to reboot.</p>	Waiting for rescheduled Start Date.		
30	File Server Replacement, Phase 1 Ref: Don Robbins	To Be Determined	<p>ACTIVITY: Replace MSC-Data File Server with MSC1.</p> <p>LOCATION: General Services Dept., specifically: Admin, E & C, Facilities Management, Fleet, Printing, Purchasing</p> <p>IMPACT: File Server should be unavailable for only a few moments. To be done after normal business hours.</p>	Waiting for Start Date decision.		
33	AS/400 HTE Client Ref: Paul Pedron	On Hold	<p>ACTIVITY: Install the new AS/400 HTE Client to replace the old client.</p> <p>LOCATION: All machines containing the old client.</p> <p>IMPACT: During this period, the new desktop icon, "HTE v5.5" will appear. Whether you install it yourself from the icon, or wait for the automatic install at login on the last day of this period, affected users will need to reboot.</p>	Waiting for go-ahead to be given.		
38	HR System Ref: Dennis Jones, Jeff Beatty	Moved to Friday, 10/17/2003, after 5pm <i>This is a tentative date</i>	<p>ACTIVITY: Bring HR system down to copy the data over to v.8.3 for parallel testing.</p> <p>LOCATION: ISD Computer Room</p> <p>IMPACT: HR will unavailable for approximately 45 minutes.</p>	Waiting for re-scheduled Start Date.		

CHANGE CONTROL ACTIVITIES SCHEDULE

No.	Item	Start Date	Details	Status	✓	Date Ended
40	File Server Upgrade Ref: Don Robbins	Saturday evening, 10/11/2003, thru Sunday, 10/12/2003	<p>ACTIVITY: Upgrade & expand MSC server , changing "MSC-Data" to "MSC1" to free up storage space on the network drives.</p> <p>.....</p> <p>LOCATION: MSC</p> <p>.....</p> <p>IMPACT: Desktop applications & locally mapped network drives will need to be adjusted. Zen applications and login script drive mappings (J: K: L: U: & Z:) will be corrected by ISD as files are moved.</p>	Waiting for scheduled Start Date.		
41	System Push Ref: Paul Pedron	Thursday, 10/09/2003	<p>ACTIVITY: Push out update of Zenworks 4 Agent.</p> <p>.....</p> <p>LOCATION: C.H. 3rd Floor North.</p> <p>.....</p> <p>IMPACT: A reboot will be necessary.</p>	Completed.	✓	10/09/2003
42	System Push Ref: Paul Pedron	Friday, 10/10/2003	<p>ACTIVITY: Push out update of Novell Client 4.9 for NT/2K/XP and Novell Client 3.4 for 9X.</p> <p>.....</p> <p>LOCATION: C.H. 3rd Floor North.</p> <p>.....</p> <p>IMPACT: A reboot will be necessary.</p>	Completed.	✓	10/10/2003
43	System Push Ref: Paul Pedron	Monday, 10/13/2003	<p>ACTIVITY: Push out update of Zenworks 4 Agent.</p> <p>.....</p> <p>LOCATION: C.H. 1st Floor South; C.H. 1st Floor North.</p> <p>.....</p> <p>IMPACT: A reboot will be necessary.</p>	Waiting for scheduled Start Date.		
44	System Push Ref: Paul Pedron	Wednesday, 10/15/2003	<p>ACTIVITY: Push out update of Zenworks 4 Agent.</p> <p>.....</p> <p>LOCATION: C.H. 2nd Floor South; C.H. 2nd Floor North.</p> <p>.....</p> <p>IMPACT: A reboot will be necessary.</p>	Waiting for scheduled Start Date.		
45	System Push Ref: Paul Pedron	Wednesday, 10/15/2003	<p>ACTIVITY: Push out update of Novell Client 4.9 for NT/2K/XP and Novell Client 3.4 for 9X.</p> <p>.....</p> <p>LOCATION: C.H. 1st Floor South; C.H. 1st Floor North.</p> <p>.....</p> <p>IMPACT: A reboot will be necessary.</p>	Waiting for scheduled Start Date.		

46	System Push	Thursday, 10/16/2003	ACTIVITY: Push out update of Zenworks 4 Agent. LOCATION: C.H. 3 rd Floor South. IMPACT: A reboot will be necessary.	Waiting for s c h e d u l e d Start Date.		
	Ref: Paul Pedron					

Rev 10/13/2003 \03-change control\activities\schedule - active

Page 04

CHANGE CONTROL ACTIVITIES SCHEDULE

No.	Item	Start Date	Details	Status	✓	Date Ended
47	System Push	Thursday, 10/16/2003	ACTIVITY: Push out update of Novell Client 4.9 for NT/2K/XP and Novell Client 3.4 for 9X. LOCATION: C.H. 2 nd Floor South; C.H. 2 nd Floor North. IMPACT: A reboot will be necessary.	Waiting for s c h e d u l e d Start Date.		
	Ref: Paul Pedron					
48	System Push	Monday, 10/20/2003	ACTIVITY: Push out update of Zenworks 4 Agent. LOCATION: Parks. IMPACT: A reboot will be necessary.	Waiting for s c h e d u l e d Start Date.		
	Ref: Paul Pedron					
49	System Push	Tuesday, 10/21/2003	ACTIVITY: Push out update of Zenworks 4 Agent. LOCATION: CC.; FAX; Fire; MSC; RDA. IMPACT: A reboot will be necessary.	Waiting for s c h e d u l e d Start Date.		
	Ref: Paul Pedron					
50	System Push	Tuesday, 10/21/2003	ACTIVITY: Push out update of Novell Client 4.9 for NT/2K/XP and Novell Client 3.4 for 9X. LOCATION: C.H. 3 rd Floor South. IMPACT: A reboot will be necessary.	Waiting for s c h e d u l e d Start Date.		
	Ref: Paul Pedron					
51	System Push	Wednesday, 10/22/2003	ACTIVITY: Push out update of Novell Client 4.9 for NT/2K/XP and Novell Client 3.4 for 9X. LOCATION: C.H. 4 th Floor South; C.H. 4 th Floor North. IMPACT: A reboot will be necessary.	Waiting for s c h e d u l e d Start Date.		
	Ref: Paul Pedron					
52	System Push	To be done locally.	ACTIVITY: Push out update of Zenworks 4 Agent. LOCATION: Airport. IMPACT: A reboot will be necessary.	Waiting for Joe.		
	Ref: Joe Gonzalez					

53	System Push	To be done locally.	ACTIVITY: Push out update of Novell Client 4.9 for NT/2K/XP and Novell Client 3.4 for 9X. LOCATION: Airport. IMPACT: A reboot will be necessary.	Waiting for Joe.		
	Ref: Joe Gonzalez					

Rev 10/13/2003 \03-change control\activities\schedule - active

Page 05

CHANGE CONTROL ACTIVITIES SCHEDULE

No.	Item	Start Date	Details	Status	✓	Date Ended
54	System Push	To be done locally.	ACTIVITY: Push out update of Zenworks 4 Agent. LOCATION: WMD. IMPACT: A reboot will be necessary.	Waiting for John.		
	Ref: John Souza					
55	System Push	To be done locally.	ACTIVITY: Push out update of Novell Client 4.9 for NT/2K/XP and Novell Client 3.4 for 9X. LOCATION: Airport. IMPACT: A reboot will be necessary.	Waiting for John.		
	Ref: John Souza					
56	System Push	To be done locally.	ACTIVITY: Push out update of Zenworks 4 Agent. LOCATION: Water. IMPACT: A reboot will be necessary.	Waiting for Robert.		
	Ref: Robert Nickel					
57	System Push	To be done locally.	ACTIVITY: Push out update of Novell Client 4.9 for NT/2K/XP and Novell Client 3.4 for 9X. LOCATION: Airport. IMPACT: A reboot will be necessary.	Waiting for Robert.		
	Ref: Robert Nickel					

Rev 10/13/2003 \03-change control\activities\schedule - active