
City of Fresno Non-Retail Cannabis Business Permit Applications 2021-2022 – Standard Application Process 

PROJECT/EVENT CANNABIS PERMIT REVIEW PROCESS 

ORGANIZER JENNIFER RUIZ, PROJECT MANAGER 

This timeframe is for the second application window and is an estimate 
based on current information as of 12/1/2021.  It anticipates a total of 20 

permit applications. This estimate is subject to change.  

PROJECT PHASE STARTING ENDING 

Applicants Prepare & Submit Apps 12/01/2021 2/04/2022 

Initial Review, Phase II Review, 
Notification of Property Owners 

2/07/2022 4/08/2022 

Tabulate Total Scores/Schedule 
Interviews 

4/11/2022 04/29/2022 

Conduct Interviews 5/02/2022 5/27/2022 

Tabulate Total Score/City Manager 
Final Review 

5/30/2022 6/17/2022

CUP/Final Requirements 6/20/2022 9/30/2022 

KEY DATES DATE 

Applications Available 12/01/2021 

Application Process Orientation 12/06/2021 

Applications Due By 4:00 P.M. 2/04/2022 

Earliest Anticipated Opening Date 9/30/2022 
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