
City of Fresno Non-Retail Cannabis Business Permit Applications 2021-2022 – Social Equity Application Process 

PROJECT/EVENT CANNABIS PERMIT REVIEW PROCESS 

ORGANIZER JENNIFER RUIZ, PROJECT MANAGER 

This timeframe is for the second application window and is an estimate 
based on current information as of 12/1/2021.  It anticipates a total of 10 
permit applications. This estimate is subject to change.  

PROJECT PHASE STARTING ENDING 

Applicants Prepare & Submit Eligibility 12/01/2021 1/15/2022 

Initial Review of Eligibility 1/17/2022 2/04/2022 

Phase II & Phase III 4/11/2022 04/29/2022 

Conduct Interviews 5/02/2022 5/27/2022 

Tabulate Total Score/City Mgr Review 5/30/2022 6/17/2022 

CUP/Final Requirements 6/20/2022 9/30/2022

KEY DATES DATE 

Applications Available 12/01/2021 

Application Process Orientation 12/07/2021 

Application/Eligibility Due By 4:00 P.M. 1/15/2022 

Phase II Documents Due By 4:00 P.M. 3/04/2022 

Phase III Documents Due By 4:00 P.M 3/25/2022 

Earliest Anticipated Opening Date 9/30/2022 
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