CHANGE CONTROL ACTIVITIES SCHEDULE

As Of -- WEEK ENDING 01/17/2003

No.	ltem	Start Date	Details	Status	U	Date Ended
01	PeopleSoft - HR	Each Friday on PR Check	ACTIVITY : Update HRSBOX, HRQA, and HRTEST databases throughout the	Ongoing.		N/A
		Issue day	day.			
			LOCATION: N/A			
	Ref: Kari Alverson		IMPACT : These databases will be unavailable during the updates.			
02	PeopleSoft - HR	Monday to	ACTIVITY: Bring down HRPROD	Ongoing.		N/A
		Wednesday of each Payroll	Application Server from 10am Monday until 8am Wednesday.			
		week	LOCATION: N/A			
			LOCATION: N/A			
	Ref: Kari Alverson		IMPACT : The server will be unavailable during this period of the <u>Payroll week</u> .			
03	PeopleSoft - HR	Friday night,	ACTIVITY: Apply patches to the HR	Completed.	U	01/11/2003
		01/11/2002	Production areas.			
			LOCATION: N/A			
			IMPACT: The server will be unavailable			
	Ref: Kari Alverson		during this period.			
04	PeopleSoft - FS	Each Friday between 1st &	ACTIVITY: Update FSSBOX, FSQA, and FSTEST databases from FSPROD data	Ongoing.		N/A
		2nd PR	throughout the day.			
		Check Issue days	LOCATION: N/A			
		uays	LOCATION. N/A			
			IMPACT: These databases will be unavailable during the updates on those			
	Ref: Cheri Detweiler		days.			
05	PeopleSoft - FS	To Be Determined	ACTIVITY: Apply patches to the FS Production areas from 7am until 9am.	Waiting for decision.		N/A
		Determined		decision.		
			LOCATION: N/A			
			IMPACT: The server will be unavailable			
06	Ref: Cheri Detweiler	Each Sunday	during this period. ACTIVITY: Perform maintenance and	Ongoing		N/A
UO	Computer Systems	between 3am	upgrades on network systems.	Ongoing.		IN/A
		and 9am	LOCATION: ISD Computer Room.			
	Defi Dieb Anders		IMPACT: All City network systems will			
	Ref: Rich Anderson		be unavailable during this period.			

CHANGE CONTROL ACTIVITIES SCHEDULE

No. Item Start Date Details Status U O7 FS Maintenance To Be Determined Moved to a maintenance of Financial databases. LOCATION: ISD Computer Room. LOCATION: Service will be unavailable from 9pm Friday until 7am Monday. O8 HRMS Friday night, ACTIVITY: Perform Biannual Completed. U OCUMENTAL STATUS OF	Ended 01/12/2003
Determined maintenance of Financial databases. LOCATION: ISD Computer Room. IMPACT: Service will be unavailable from 9pm Friday until 7am Monday.	01/12/2003
LOCATION: ISD Computer Room. IMPACT: Service will be unavailable from 9pm Friday until 7am Monday.	01/12/2003
LOCATION: ISD Computer Room. IMPACT: Service will be unavailable from 9pm Friday until 7am Monday.	01/12/2003
IMPACT: Service will be unavailable from 9pm Friday until 7am Monday.	01/12/2003
Ref: Kari Alverson 9pm Friday until 7am Monday.	01/12/2003
Ref: Kari Alverson 9pm Friday until 7am Monday.	01/12/2003
opini naay anai 7 am Monaay.	01/12/2003
	0.7.12/2000
Maintenance 01/11/2002 maintenance of Human Resources	
databases.	
LOCATION: ISD Computer Room.	
IMPACT: Service will be unavailable from	
Ref: Kari Alverson 9pm Friday until 5am Monday.	
92 PD Netware To Be ACTIVITY: Netware Server upgrades, Ongoing until Servers Determined Kevlar and Area Stations.	
Revial and Area Stations. Completed.	
LOCATION: Police Dept. only: be removed	
— <u>LOCATION</u> . Tolice bept. offy. be leftloved	
IMPACT: P.D. staff will be notified, by schedules.	
Harry Houck, of outages at the time of	
the updates. File access and network	
Ref: Harry Houck printing affected for 15 minutes.	
98 PeopleSoft To Be ACTIVITY: Perform maintenance of See items	
Biannual Determined FSPROD and HRPROD databases. 07 and 08.	
Maintenance (On either a	
Saturday or a LOCATION: ISD	
Sunday)	
Ref: Kari Alverson will be down for the day.	
09 NDPS Server Sunday, ACTIVITY: Install new NDPS print server Waiting for	
Install 01/26/2003 for City Hall, floors 1 & 2. the arrival of	
scheduled	
LOCATION: ISD Computer Room. Start Date.	
IMPACT: 1st & 2nd floor printers will be	
migrated to the new server. ISD will be	
Ref: Vincent migrated first. This should be transparent	
to the users.	

