

CHANGE CONTROL ACTIVITIES SCHEDULE

As Of -- WEEK ENDING 02/15/2002

No.	Item	Start Date	Details	Status	U	Date Ended
01	PeopleSoft - HR Ref: Kari Alverson	Each Friday on PR Check Issue day	<u>ACTIVITY:</u> Update HRSBOX, HROA, and HRTEST databases throughout the day. <u>LOCATION:</u> N/A <u>IMPACT:</u> These databases will be unavailable during the updates.	Ongoing.		N/A
02	PeopleSoft - HR Ref: Kari Alverson	Monday to Wednesday of each Payroll week	<u>ACTIVITY:</u> Bring down HRPROD Application Server from 10am Monday until 8am Wednesday <u>LOCATION:</u> N/A <u>IMPACT:</u> The server will be unavailable during this period of the <u>Payroll week</u> .	Ongoing.		N/A
03	PeopleSoft - HR Ref: Kari Alverson	Friday, 02/08/2002	<u>ACTIVITY:</u> Apply patches to the HR Production areas from 7am until 9am <u>LOCATION:</u> N/A <u>IMPACT:</u> The server will be unavailable during this period.	Waiting for the scheduled Start Date.		
04	PeopleSoft - FS Ref: Kari Alverson	Each Friday between 1st & 2nd PR Check Issue days	<u>ACTIVITY:</u> Update FSSBOX, FSQA, and FSTEST databases from FSPROD data throughout the day. <u>LOCATION:</u> N/A <u>IMPACT:</u> These databases will be unavailable during the updates on those days.	Ongoing.		N/A
05	PeopleSoft - FS Ref: Kari Alverson	To Be Determined	<u>ACTIVITY:</u> Apply patches to the FS Production areas from 7am until 9am <u>LOCATION:</u> N/A <u>IMPACT:</u> The server will be unavailable during this period.	Waiting for decision.		N/A

CHANGE CONTROL ACTIVITIES SCHEDULE

No.	Item	Start Date	Details	Status	U	Date Ended
44	HTE Ref: Dennis Jones	Saturday, 02/16/2002 at 3:30pm	<p>ACTIVITY: Load HTE version 6.0 to Production.</p> <p>LOCATION: ISD Computer Room.</p> <p>IMPACT: HTE will be unavailable for general use, beginning at 3:30pm, thru Monday (the holiday). Should be ready for normal usage on Tuesday morning.</p>	Waiting for the scheduled Start Date.		
74	PeopleSoft Maintenance Ref: Kari Alverson	Saturday, 02/23/2002	<p>ACTIVITY: Perform preventive maintenance on PeopleSoft databases (HR & FS).</p> <p>LOCATION: N/A</p> <p>IMPACT: All HR & FS databases will be down all day. <u>May</u> be back up by 5pm, if not, then by 7am on 02/24. Playarea databases will be up-to-date duplicates of production if users need to look at data. DO NOT INPUT into these databases as any new data will not be captured into production.</p>	Waiting for the scheduled Start Date.		
75	Server Cabinet Move Ref: Don Robbins	Saturday, 02/02/2002 at 6pm	<p>ACTIVITY: Move the 2 remaining South wall cabinets to line up with the East-West row of cabinets.</p> <p>LOCATION: ISD Computer Room.</p> <p>IMPACT: Servers Oxygen, Thorium, and Helium will be unavailable for approximately 3 hours.</p>	On hold while technical staff addresses recurring network problems.		
76	NIC Installation Ref: Don Robbins	Saturday, 02/02/2002 at 6pm	<p>ACTIVITY: Install copper Gigabit NIC on servers Oxygen and Thorium.</p> <p>LOCATION: ISD Computer Room.</p> <p>IMPACT: Servers Oxygen and Thorium will be unavailable for approximately 3 hours.</p>	On hold while technical staff addresses recurring network problems.		

CHANGE CONTROL ACTIVITIES SCHEDULE

No.	Item	Start Date	Details	Status	U	Date Ended
77	AS/400 Move Ref: Dennis Jones	Saturday, 02/02/2002 at 3:30pm	<p>ACTIVITY: Backup systems, then move AS/400 CPU and Tape unit to the South wall of the computer room.</p> <p>.....</p> <p>LOCATION: ISD Computer Room.</p> <p>.....</p> <p>IMPACT: The AS/400 will be unavailable for approximately 3 hours.</p>	On hold while technical staff addresses recurring network problems.		
78	PeopleSoft Servers Ref: Don Robbins	To Be Determined	<p>ACTIVITY: Connect servers Titanium and Gold to the Cisco 4908 (Fiber Gigabit Ethernet).</p> <p>.....</p> <p>LOCATION: ISD Computer Room.</p> <p>.....</p> <p>IMPACT: Servers Titanium and Gold will be unavailable for approximately 3 hours.</p>	On hold while technical staff addresses recurring network problems.		
79	Ethernet Cards Ref: Don Robbins	Saturday, 01/26/2002 at 6pm	<p>ACTIVITY: Install Gigabit Ethernet cards in the Oxygen and Helium servers</p> <p>.....</p> <p>LOCATION: ISD Computer Room.</p> <p>.....</p> <p>IMPACT: Systems offline from 6pm-9pm include: ISD (J: & K: drives) GSD data</p>	On hold while technical staff addresses recurring network problems.		
80	Oracle Patch -- Server Nugget Ref: Kari Alverson	Wednesday, 02/06/2002 7pm - 11pm	<p>ACTIVITY: Apply patch to Oracle database on server Nugget.</p> <p>.....</p> <p>LOCATION: N/A</p> <p>.....</p> <p>IMPACT: This database will unavailable during the patch update.</p>	Waiting for the scheduled Start Date.	U	02/06/2002

81	Oracle Patch -- Server Zinc Ref: Kari Alverson	Thursday, 02/07/2002 7pm - 11pm	<u>ACTIVITY:</u> Apply patch to Oracle database on server Zinc <u>LOCATION:</u> N/A <u>IMPACT:</u> This database will unavailable during the patch update.	Waiting for t h e s c h e d u l e d Start Date.	U	02/07/2002
----	---	---------------------------------------	--	--	----------	------------

CHANGE CONTROL ACTIVITIES SCHEDULE

No.	Item	Start Date	Details	Status	U	Date Ended
82	Oracle Patch -- Aluminum Ref: Kari Alverson	Friday, 02/08/2002 7pm - 12pm	<u>ACTIVITY:</u> Apply patch to Oracle database on server Aluminum <u>LOCATION:</u> N/A <u>IMPACT:</u> This database will unavailable during the patch update.	Waiting for t h e s c h e d u l e d Start Date.	U	02/08/2002
83	Oracle Patch -- Hafnium Ref: Kari Alverson	May, 2002	<u>ACTIVITY:</u> Apply patch to Oracle database on server Hafnium <u>LOCATION:</u> N/A <u>IMPACT:</u> This database will unavailable during the patch update.	On hold until May, 2002		
84	ISD Computer Operations Ref: Paul Orth	Monday, 02/18/2002	<u>ACTIVITY:</u> The computer room will be unattended all day due to the Presidents Day holiday. <u>LOCATION:</u> ISD Computer Room <u>IMPACT:</u> No operator on duty until 8am Tuesday, 02/19.	Waiting for t h e s c h e d u l e d Start Date.		

85	ISD Computer Operations Ref: Paul Orth	Tuesday, 02/19/2002	<p>ACTIVITY: The computer room will be unattended during the night shift because the night operator will be on vacation.</p> <p>.....</p> <p>LOCATION: ISD Computer Room</p> <p>.....</p> <p>IMPACT: Jobs/reports/plots may be delayed. Operator on duty only until 7 or 8pm.</p>	Waiting for the scheduled Start Date.		
86	ISD Computer Operations Ref: Paul Orth	Sunday, 02/17/2002	<p>ACTIVITY: The computer room will be unattended during the day shift because the Sunday operator will be on vacation.</p> <p>.....</p> <p>LOCATION: ISD Computer Room</p> <p>.....</p> <p>IMPACT: No operator on duty until 8am Tuesday, 02/19.</p>	Waiting for the scheduled Start Date.		