

CHANGE CONTROL ACTIVITIES SCHEDULE

As Of -- WEEK ENDING 03/07/2003

No.	Item	Start Date	Details	Status	U	Date Ended
01	PeopleSoft - HR Ref: Kari Alverson	Each Friday on PR Check Issue day	ACTIVITY: Update HRSBOX, HRQA, and HRTEST databases throughout the day. LOCATION: N/A IMPACT: These databases will be unavailable during the updates.	Ongoing.		N/A
02	PeopleSoft - HR Ref: Kari Alverson	Monday to Wednesday of each Payroll week	ACTIVITY: Bring down HRPROD Application Server from 10am Monday until 8am Wednesday LOCATION: N/A IMPACT: The server will be unavailable during this period of the <u>Payroll week</u> .	Ongoing.		N/A
03	PeopleSoft - HR Ref: Kari Alverson	Each Friday on PR Check Issue day	ACTIVITY: Database migration and application of patches to the HR Production areas from 7am until 9am LOCATION: N/A IMPACT: The server will be unavailable during this period. Note: the revised frequency of this activity will begin this Friday, 03/07/2003.	Ongoing.		
04	PeopleSoft - FS Ref: Cheri Detweiler	Each Friday between 1st & 2nd PR Check Issue days	ACTIVITY: Update FSSBOX, FSQA, and FSTEST databases from FSPROD data throughout the day. LOCATION: N/A IMPACT: These databases will be unavailable during the updates on those days.	Ongoing.		N/A
06	Computer Systems Ref: Rich Anderson	Each Sunday between 3am and 9am	ACTIVITY: Perform maintenance and upgrades on network systems. LOCATION: ISD Computer Room. IMPACT: All City network systems will be unavailable during this period.	Ongoing.		N/A
10	Maintenance Ref: Paul Pedron	To Be Announced	ACTIVITY: ZENWorks Service Pack for servers Thorium, CC, ReDev1, Fire1, MSC-Data, Toad, Parks1. LOCATION: ISD Computer Room. IMPACT: Servers will be unavailable during this period. Users will be prompted to reboot one time after login to initialize ZEN files.	Waiting for Start Date decision.		

CHANGE CONTROL ACTIVITIES SCHEDULE

No.	Item	Start Date	Details	Status	U	Date Ended
11	Maintenance Ref: Paul Pedron	To Be Announced	ACTIVITY: Hardware Mirroring for servers Zinc and Nugget. LOCATION: ISD Computer Room. IMPACT: Servers will be unavailable during this period for Database users (non-PS).	Waiting for Start Date decision.		
12	Maintenance Ref: Paul Pedron	To Be Announced	ACTIVITY: Copy SAN Standby spare data for servers Thorium, Oxygen, Argon, Cerium, Helium, Radium.. LOCATION: ISD Computer Room. IMPACT: Servers will be unavailable during this period for City Hall Network/GroupWise users.	Waiting for Start Date decision.		
13	Maintenance Ref: Paul Pedron	To Be Announced	ACTIVITY: Upgrade hardware for servers Argon, Cerium, Radium. LOCATION: ISD Computer Room. IMPACT: Servers will be unavailable during this period for some City Hall GroupWise users, some City Hall NDPS Printing.	Waiting for Start Date decision.		

