

**CHANGE CONTROL AGENDA**

FOR

08/24/2001

NO.	ITEM	START DATE	ACTIVITY / STATUS	IMPACT	U	DATE ENDED
01	PeopleSoft HR ..... k a	Ongoing: Each Payday ( Friday )	Update HRSBOX, HRQA, and HRTEST databases throughout the day.	These databases will be unavailable during the updates.		N/A
02	PeopleSoft HR ..... k a	Ongoing Mon. to Wed. Each Payroll Week	Bring down HRPROD Application Server from <b>10am Monday until 8am Wednesday</b> .	The server will be unavailable during this period of the <u>Payroll week</u> .		N/A
03	PeopleSoft HR ..... k a	Friday, 09/07/2001	Perform patches to the HR Production areas from <b>7am</b> until <b>9am</b> .	The server will be unavailable during this period.		N/A
04	PeopleSoft FS ..... k a	Friday, 09/14/2001	<b>September</b> updates for FSSBOX, FSQA, and FSTEST databases from FSPROD data throughout the day.	These databases will be unavailable during the updates.		
05	PeopleSoft FS ..... k a		Perform patches to the FS Production areas from <b>7am</b> until <b>9am</b> .	The server will be unavailable during this period.		N/A
09	GroupWise Push ..... j g	Weekend of 08/18/2001	Upgrade GroupWise on workstations for: <b>Airport</b>	No reboot is necessary.		
27	File Services Migration ..... r p	<b>To Be Re-scheduled</b>	Move files from server Vixen to server Thorium for: <b>City Clerk's Office DAS/Admin Retirement Risk/Claims</b>	This will be done after business hours and should have no affect on users.		
28	File Services Migration ..... r p	<b>To Be Rescheduled</b>	Move files from server Vixen to server Thorium for: <b>Public Works Admin</b>	This will be done after business hours and should have no affect on users.		
29	File Services Migration ..... r p	<b>To Be Rescheduled</b>	Move files from server Vixen to server Thorium for: <b>Traffic Facilities</b>	This will be done after business hours and should have no affect on users.		
30	File Services Migration ..... r p	<b>To Be Rescheduled</b>	Move files from server MSC1 to server MSCDATA for: <b>Purchasing</b>	This will be done after business hours and should have no affect on users.		
31	File Services Migration ..... r p	<b>To Be Rescheduled</b>	Move files from server MSC1 to server MSCDATA for: <b>Communications</b>	This will be done after business hours and should have no affect on users.		

**CHANGE CONTROL AGENDA**

NO.	ITEM	START DATE	ACTIVITY / STATUS	IMPACT	U	DATE ENDED
32	File Services Migration ..... r p	To Be Rescheduled ( Sewer )	Move files from server MSC1 to server MSCDATA for: <b>Sewer Community Sanitation U</b> 04/03/2001	This will be done after business hours and should have no affect on users.		
33	File Services Migration ..... r p	To Be Rescheduled	Move files from server MSC1 to server MSCDATA for: <b>Street Maintenance Traffic Signal</b>	This will be done after business hours and should have no affect on users.		
34	File Services Migration ..... r p	To Be Rescheduled	Move files from server MSC1 to server MSCDATA for: <b>Facilities</b>	This will be done after business hours and should have no affect on users.		
43	AS/400 OS ..... g s	Rescheduled for: Weekend of 09/01-03/2001	Update the Operating System ( OS ) from V4R2 to V4R5.	AS/400 system will be unavailable on Labor Day weekend.		
44	HTE ..... g s	09/2001	Update HTE to Version 6.0 when the rate changes are stable.	HTE will be unavailable that weekend.		
50	Novell Client Update ..... j g	Weekend of 08/18/2001	Updates: Win 95/98 to Client 3.30 SP3; Win NT to Client 4.80 SP3 for: <b>Airport</b>	SP3 update will take approx. one minute and require a reboot.		
54	Nugget Server ..... k a	Tuesday, 08/07/2001	Move Nugget to the computer room, beginning at 9am.	Server will be unavailable to developers for approximately 3 hours.		
55	Nickel Server ..... k a	Friday, 08/24/2001	Move files from Nickel to Thorium, beginning at 5:30pm.	Downtime will be approx. 4 hours. This, however, added to the normal PeopleSoft will shutdown at 9pm will make production unavailable until 08/25 at 7am.	<b>U</b>	08/14/2001

Rev 08/17/2001 \3-change controllagendalongoing