

CHANGE CONTROL ACTIVITIES SCHEDULE

As Of -- WEEK ENDING 11/01/2002

No.	Item	Start Date	Details	Status	U	Date Ended
01	PeopleSoft - HR Ref: Kari Alverson	Each Friday on PR Check Issue day	ACTIVITY: Update HRSBOX, HRQA, and HRTEST databases throughout the day. LOCATION: N/A IMPACT: These databases will be unavailable during the updates.	Ongoing.		N/A
02	PeopleSoft - HR Ref: Kari Alverson	Monday to Wednesday of each Payroll week	ACTIVITY: Bring down HRPROD Application Server from 10am Monday until 8am Wednesday LOCATION: N/A IMPACT: The server will be unavailable during this period of the <u>Payroll week</u> .	Ongoing.		N/A
03	PeopleSoft - HR Ref: Kari Alverson	Friday, 11/01/2002	ACTIVITY: Apply patches to the HR Production areas from 7am until 9am LOCATION: N/A IMPACT: The server will be unavailable during this period.	Waiting for the arrival of the next scheduled Start Date.		
04	PeopleSoft - FS Ref: Cheri Detweiler	Each Friday between 1st & 2nd PR Check Issue days	ACTIVITY: Update FSSBOX, FSQA, and FSTEST databases from FSPROD data throughout the day. LOCATION: N/A IMPACT: These databases will be unavailable during the updates on those days.	Ongoing.		N/A
05	PeopleSoft - FS Ref: Cheri Detweiler	To Be Determined	ACTIVITY: Apply patches to the FS Production areas from 7am until 9am LOCATION: N/A IMPACT: The server will be unavailable during this period.	Waiting for decision.		N/A
06	Computer Systems Ref: Rich Anderson	Each Sunday between 3am and 9am	ACTIVITY: Perform maintenance and upgrades on network systems. LOCATION: ISD Computer Room. IMPACT: All City network systems will be unavailable during this period.	Ongoing.		N/A
83	Oracle Patch -- Hafnium Ref: Kari Alverson	To Be Announced	ACTIVITY: Apply patch to Oracle database on server Hafnium LOCATION: N/A IMPACT: This database will unavailable during the patch update.	Waiting for Start Date decision.		

CHANGE CONTROL ACTIVITIES SCHEDULE

No.	Item	Start Date	Details	Status	U	Date Ended
87	GroupWise Client Upgrade Ref: Paul Pedron	Moved to Monday, 10/21/2002 thru Friday, 10/25/2002	<p>ACTIVITY: Upgrade GroupWise client to version 6.0.2.</p> <p>.....</p> <p>LOCATION: Fire / MSC</p> <p>.....</p> <p>IMPACT: User will be prompted to install. Approx. 3-5 minutes per machine. May automatically restart during update.</p>	MSC was completed 10/25/2002. Fire still In progress.		
92	PD Netware Servers Ref: Harry Houck	To Be Determined	<p>ACTIVITY: Netware Server upgrades, Kevlar and Area Stations.</p> <p>.....</p> <p>LOCATION: Police Dept. <i>only</i>.</p> <p>.....</p> <p>IMPACT: P.D. staff will be notified, by Harry Houck, of outages at the time of the updates. File access and network printing affected for 15 minutes.</p>	Ongoing until completed.		

