

City of Fresno
FAX Department
ADA Transition Plan Schedule

SZS DB ID#	SZS Barrier #	Bus Stop ID	Route# 2021	Intersection	Active 2021 Y/N	Priority	Estimated Cost 2021	Estimated Cost with Inflation	Implementation Phase	Estimated Year of Remediation
1	1	119	32	Fresno - Herndon - NB	Yes	1	\$2,800.00	\$3,673.84	Phase 2	2032
4	2	1099	32	Fresno - Howard - NB	Yes	1	\$5,650.00	\$7,413.29	Phase 2	2032
10	3	1106	32	Fresno - Howard - SB	Yes	1	\$4,925.00	\$6,462.03	Phase 2	2032
15	4	719	26	Palm - Lansing - SB	Yes	1	\$6,800.00	\$9,373.88	Phase 2	2034
21	5	671	N/A	Palm - Lansing - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
26	6	1496	38	Cedar - Sierra - SB	Yes	1	\$2,625.00	\$2,757.89	Phase 1	2023
30	7	1469	38	Cedar - Sierra - NB	Yes	1	\$2,900.00	\$3,046.81	Phase 1	2023
34	8	43	22	West - Shaw - SB	Yes	1	\$9,600.00	\$14,251.25	Phase 2	2037
39	9	493	22	West - Alamos - SB	Yes	1	\$2,700.00	\$4,008.17	Phase 2	2037
49	10	494	N/A	West - Rialto - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
59	11	495	22	West - Indianapolis - SB	Yes	1	\$2,925.00	\$4,342.18	Phase 2	2037
65	12	474	22	West - Gettysburg - NB	Yes	1	\$5,850.00	\$8,684.36	Phase 2	2037
75	13	475	N/A	West - Rialto - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
78	14	496	22	West - Emerson - SB	Yes	1	\$19,050.00	\$28,279.83	Phase 2	2037
84	15	1726	N/A	Fruit - Herndon - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
89	16	1854	N/A	Herndon - Fruit - WB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
97	17	1845	N/A	Fruit - Barstow - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
100	18	1736	N/A	Fruit - San Madele - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
104	19	1844	N/A	Fruit - San Jose - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
107	20	1737	N/A	Fruit - San Jose - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
110	21	678	26	Palm - Arcade - NB	Yes	1	\$1,970.00	\$2,715.67	Phase 2	2034
113	22	675	26	Palm - Holland - NB	Yes	1	\$3,600.00	\$4,962.64	Phase 2	2034
117	23	715	26	Palm - Holland - SB	Yes	1	\$2,600.00	\$3,584.13	Phase 2	2034
120	24	714	26	Palm - Gettysburg - SB	Yes	1	\$6,550.00	\$9,029.25	Phase 2	2034
125	25	676	26	Palm - Gettysburg - NB	Yes	1	\$2,945.00	\$4,059.72	Phase 2	2034
129	26	471	22	West - Ashlan - NB	Yes	1	\$11,725.00	\$17,405.83	Phase 2	2037
135	27	497	22	West - Ashlan - SB	Yes	1	\$14,950.00	\$22,193.36	Phase 2	2037
143	28	472	22	West - Holland - NB	Yes	1	\$6,450.00	\$9,575.06	Phase 2	2037
149	29	200	N/A	Fruit - Shaw - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
154	30	295	9	Shaw - Fruit - WB	Yes	1	\$11,025.00	\$12,169.54	Phase 1	2025
163	31	257	9	Shaw - Fruit - EB	Yes	1	\$12,525.00	\$18,825.26	Phase 1	2025
172	32	205	N/A	Fruit - Shaw - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
183	33	686	26	Palm - Sierra - NB	Yes	1	\$3,200.00	\$4,634.55	Phase 2	2036
187	34	708	26	Palm - Sierra - SB	Yes	1	\$4,450.00	\$6,444.93	Phase 2	2036
194	35	685	26	Palm - Sample - NB	Yes	1	\$4,500.00	\$6,517.34	Phase 2	2036
202	36	1732	26	Palm - Escalon - SB	Yes	1	\$3,175.00	\$4,598.35	Phase 2	2036
208	37	1733	26	Palm - Bullard - SB	Yes	1	\$8,425.00	\$12,201.91	Phase 2	2036
215	38	498	22	West - Griffith - SB	Yes	1	\$13,650.00	\$20,263.50	Phase 2	2037
225	39	470	22	West - Griffith - NB	Yes	1	\$11,200.00	\$16,626.46	Phase 2	2037
232	40	499	N/A	West - Saginaw - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
240	41	500	22	West - Dakota - SB	Yes	1	\$6,300.00	\$9,352.39	Phase 2	2037
245	42	468	22	West - Dakota - NB	Yes	1	\$8,050.00	\$11,950.27	Phase 2	2037
253	43	469	N/A	West - Saginaw - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
259	44	501	22	West - Fedora - SB	Yes	1	\$3,800.00	\$5,641.12	Phase 2	2037
263	45	467	22	West - Dayton - NB	Yes	1	\$4,600.00	\$6,828.73	Phase 2	2037
272	46	466	N/A	West - Fountain Way - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
280	47	2002	N/A	Fruit - Santa Ana - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
283	48	1739	N/A	Fruit - Santa Ana - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
292	49	1841	N/A	Fruit - Gettysburg - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
294	50	1740	N/A	Fruit - Gettysburg - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
302	51	683	26	Palm - Bullard - NB	Yes	1	\$8,450.00	\$12,238.12	Phase 2	2036
310	52	684	N/A	Palm - Stuart - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
314	53	709	26	Palm - Browning - SB	Yes	1	\$9,550.00	\$13,831.25	Phase 2	2036
322	54	682	26	Palm - Browning - NB	Yes	1	\$3,300.00	\$4,779.38	Phase 2	2036
328	55	1734	N/A	Barstow - Palm - WB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
334	56	710	26	Palm - Barstow - SB	Yes	1	\$7,050.00	\$9,718.50	Phase 2	2034
342	57	44	22	West - Shields - SB	Yes	1	\$3,225.00	\$4,787.53	Phase 2	2037
344	58	1905	22	West - Shield - NB	Yes	1	\$12,650.00	\$18,779.00	Phase 2	2037
352	59	473	22	West - Holt - NB	Yes	1	\$3,125.00	\$4,639.08	Phase 2	2037
353	60	504	N/A	West - Harvard - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
363	61	503	22	West - Princeton - SB	Yes	1	\$2,200.00	\$3,265.91	Phase 2	2037
367	62	462	N/A	West - Harvard - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
374	63	1840	N/A	Fruit - Indianapolis - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
378	64	1741	N/A	Fruit - Holland - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
380	65	1839	N/A	Fruit - Ashlan - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
385	66	1742	N/A	Fruit - Ashlan - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
390	67	1838	N/A	4025 N Fruit - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
394	68	1743	N/A	3960 N Fruit - Sussex - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
399	69	1847	26	Palm - Barstow - NB	Yes	1	\$2,800.00	\$4,055.23	Phase 2	2036
402	70	680	26	Palm - San Jose - NB	Yes	1	\$2,600.00	\$3,584.13	Phase 2	2034
405	71	681	N/A	Palm - San Ramon - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
408	72	711	26	Palm - San Jose - SB	Yes	1	\$7,300.00	\$10,063.13	Phase 2	2034
415	73	707	N/A	Palm - Magill - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
418	74	687	N/A	Palm - Magill - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
422	75	1731	26	Palm - Palo Alto - SB	Yes	1	\$1,850.00	\$2,679.35	Phase 2	2036
425	76	476	22	West - Santa Ana - NB	Yes	1	\$2,225.00	\$3,303.03	Phase 2	2037
429	77	505	20,22	West - Clinton - SB	Yes	1	\$11,675.00	\$16,908.88	Phase 2	2036
434	78	461	22	West - Clinton - NB	Yes	1	\$10,325.00	\$15,327.52	Phase 2	2037
441	79	1837	N/A	Fruit - Saginaw - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
446	80	1744	N/A	Fruit - Saginaw - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
447	81	1849	26	Palm - Palo Alto - NB	Yes	1	\$4,425.00	\$6,408.72	Phase 2	2036
451	82	712	26	Palm - Shaw - SB	Yes	1	\$4,725.00	\$6,513.46	Phase 2	2034
453	83	293	9	Shaw - Palm - WB	Yes	1	\$3,125.00	\$3,449.42	Phase 1	2025
454	84	361	20,22	West - Cambridge - SB	Yes	1	\$2,100.00	\$3,041.43	Phase 2	2036
458	85	460	22	West - Cambridge - NB	Yes	1	\$2,800.00	\$4,156.62	Phase 2	2037
462	86	459	22	West - Normal - NB	Yes	1	\$2,800.00	\$4,156.62	Phase 2	2037
467	87	506	20,22	West - McKinley - SB	Yes	1	\$11,550.00	\$16,727.84	Phase 2	2036

City of Fresno
FAX Department
ADA Transition Plan Schedule

SZS DB ID#	SZS Barrier #	Bus Stop ID	Route# 2021	Intersection	Active 2021 Y/N	Priority	Estimated Cost 2021	Estimated Cost with Inflation	Implementation Phase	Estimated Year of Remediation
474	88	458	22	West - McKinley - NB	Yes	1	\$4,800.00	\$7,125.63	Phase 2	2037
479	89	1393	35	Olive - West - WB	Yes	1	\$6,300.00	\$10,071.50	Phase 3	2040
486	90	490	22	West - Barstow - SB	Yes	1	\$2,100.00	\$3,117.46	Phase 2	2037
490	91	478	22	West - San Bruno - NB	Yes	1	\$2,575.00	\$3,822.60	Phase 2	2037
494	92	491	22	West - San Bruno - SB	Yes	1	\$3,425.00	\$5,084.43	Phase 2	2037
500	93	1836	N/A	Fruit - Dakota - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
508	94	1745	N/A	Fruit - Dakota - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
515	95	1855	3	Herndon - West - WB	Yes	1	\$7,975.00	\$14,424.59	Phase 3	2045
520	96	1725	3	Herndon - West - EB	Yes	1	\$8,700.00	\$15,735.92	Phase 3	2045
527	97	42	22	West - Bullard - SB	Yes	1	\$7,200.00	\$10,688.44	Phase 2	2037
531	98	489	22	West - Browning - SB	Yes	1	\$3,400.00	\$5,047.32	Phase 2	2037
537	99	479	22	Barstow - West - WB	Yes	1	\$2,800.00	\$4,156.62	Phase 2	2037
542	100	16	9	Shaw - West - WB	Yes	1	\$4,125.00	\$4,553.23	Phase 1	2025
545	101	1906	22	West - Shaw - NB	Yes	1	\$9,475.00	\$14,065.69	Phase 2	2037
550	102	2009	22	West - Shaw - SB	Yes	1	\$1,600.00	\$2,375.21	Phase 2	2037
551	103	7	9	Shaw - West - EB	Yes	1	\$11,075.00	\$12,224.73	Phase 1	2025
557	104	1835	N/A	Fruit - Garland - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
563	105	1834	N/A	Fruit - Dayton - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
568	106	1746	N/A	Fruit - Dayton - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
574	107	1833	N/A	Fruit - Fountain Way - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
580	108	1747	N/A	Fruit - Fountain Way - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
584	109	1749	N/A	Fruit - Cornell - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
591	110	1831	N/A	Fruit - Cornell - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
596	111	677	26	Palm - Rialto - NB	Yes	1	\$2,095.00	\$2,887.98	Phase 2	2034
601	112	716	N/A	Palm - Swift - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
608	113	674	26	Palm - Swift - NB	Yes	1	\$3,100.00	\$4,273.38	Phase 2	2034
612	114	1750	N/A	Fruit - Princeton - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
618	115	1830	N/A	Fruit - Princeton - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
622	116	1751	N/A	Fruit - Harvard - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
628	117	1829	N/A	Fruit - Harvard - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
632	118	1828	N/A	Fruit - Clinton - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
639	119	802	39	Clinton - Fruit - WB	Yes	1	\$2,200.00	\$3,431.25	Phase 3	2039
641	120	718	26	Palm - Griffith - SB	Yes	1	\$2,125.00	\$2,929.34	Phase 2	2034
644	121	672	26	Palm - Pontiac - NB	Yes	1	\$2,095.00	\$2,887.98	Phase 2	2034
649	122	721	N/A	Palm - Garland - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
656	123	669	N/A	Palm - Garland - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
660	124	670	26	Palm - Dakota - NB	Yes	1	\$5,050.00	\$6,961.48	Phase 2	2034
666	125	717	26	Palm - Ashlan - SB	Yes	1	\$2,125.00	\$2,929.34	Phase 2	2034
669	126	193	41	Shields - West - WB	Yes	1	\$7,775.00	\$9,709.91	Phase 2	2030
676	127	182	41	Shields - West - EB	Yes	1	\$7,825.00	\$9,772.35	Phase 2	2030
680	128	1752	N/A	Fruit - Clinton - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
685	129	1827	N/A	Fruit - Yale - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
689	130	1753	N/A	Fruit - Yale - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
694	131	1826	N/A	Fruit - University - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
700	132	1754	N/A	Fruit - University - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
706	133	456	22	Fruit - Home - NB	Yes	1	\$1,600.00	\$2,375.21	Phase 2	2037
707	134	508	22	Fruit - Home - SB	Yes	1	\$13,925.00	\$20,671.74	Phase 2	2037
716	135	673	26	Palm - Sussex Way - NB	Yes	1	\$3,445.00	\$4,748.97	Phase 2	2034
721	136	722	26	Palm - Dayton - SB	Yes	1	\$3,925.00	\$5,410.66	Phase 2	2034
730	137	668	26	Palm - Dayton - NB	Yes	1	\$4,900.00	\$6,754.70	Phase 2	2034
735	138	667	N/A	Palm - Fountain Way - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
739	139	713	26	Palm - Sunset - SB	Yes	1	\$3,725.00	\$5,134.95	Phase 2	2034
743	140	70	39	Clinton - West - EB	Yes	1	\$9,425.00	\$14,699.78	Phase 3	2039
750	141	67	39	Clinton - West - WB	Yes	1	\$14,400.00	\$22,459.09	Phase 3	2039
758	142	2003	N/A	Fruit - Fairmont - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
765	143	1825	N/A	Fruit - McKinley - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
771	144	364	20	McKinley - Fruit - EB	Yes	1	\$12,550.00	\$21,605.72	Phase 3	2043
779	145	723	N/A	Palm - Fountain Way - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
786	146	665	26	Palm - Cornell - NB	Yes	1	\$2,100.00	\$2,894.87	Phase 2	2034
789	147	725	26	Palm - Cornell - SB	Yes	1	\$2,445.00	\$3,370.46	Phase 2	2034
793	148	664	26	Palm - Princeton - NB	Yes	1	\$3,300.00	\$4,549.09	Phase 2	2034
799	149	726	26	Palm - Harvard - SB	Yes	1	\$3,645.00	\$5,024.67	Phase 2	2034
806	150	663	26	Palm - Harvard - NB	Yes	1	\$2,100.00	\$2,894.87	Phase 2	2034
809	151	480	22	Barstow - Forkner - WB	Yes	1	\$3,900.00	\$5,789.57	Phase 2	2037
816	152	481	22	Barstow - Van Ness - WB	Yes	1	\$3,900.00	\$5,789.57	Phase 2	2037
824	153	482	22	Marks - Barstow - NB	Yes	1	\$2,125.00	\$3,154.57	Phase 2	2037
827	154	483	22	Marks - Browning - NB	Yes	1	\$2,800.00	\$4,156.62	Phase 2	2037
831	155	484	22	Bullard - Marks - EB	Yes	1	\$4,925.00	\$7,311.19	Phase 2	2037
835	156	485	22	Bullard - Pleasant - EB	Yes	1	\$4,300.00	\$6,383.37	Phase 2	2037
842	157	486	22	Bullard - Van Ness - EB	Yes	1	\$4,500.00	\$6,680.28	Phase 2	2037
850	158	487	22	Bullard - Forkner - EB	Yes	1	\$4,270.00	\$6,338.84	Phase 2	2037
857	159	944	28	Kearney - West - EB	Yes	1	\$2,350.00	\$2,725.28	Phase 1	2027
859	160	1048	28	Eden - West - WB	Yes	1	\$11,050.00	\$12,814.61	Phase 1	2027
865	161	1049	28	Eden - Sunset - WB	Yes	1	\$9,675.00	\$11,220.03	Phase 1	2027
871	162	463	22	West - Michigan - NB	Yes	1	\$4,300.00	\$6,383.37	Phase 2	2037
878	163	1390	35	Olive - Fruit - WB	Yes	1	\$9,800.00	\$15,666.77	Phase 3	2040
885	164	454	22	Fruit - Olive - NB	Yes	1	\$2,800.00	\$4,156.62	Phase 2	2037
888	165	510	N/A	Fruit - Hedges - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
893	166	455	22	Fruit - Floradora - NB	Yes	1	\$3,550.00	\$5,269.99	Phase 2	2037
897	167	509	22	Fruit - Floradora - SB	Yes	1	\$10,050.00	\$14,919.28	Phase 2	2037
904	168	457	20,22	McKinley - Fruit - WB	Yes	1	\$11,425.00	\$16,546.81	Phase 2	2036
913	169	76	26	Palm - Shields - NB	Yes	1	\$8,425.00	\$11,613.96	Phase 2	2034
921	170	63	26	Palm - Shields - SB	Yes	1	\$11,925.00	\$16,438.74	Phase 2	2034
929	171	1591	41	Shields - Palm - EB	Yes	1	\$7,950.00	\$9,928.46	Phase 2	2030
935	172	1697	41	Shields - Palm - WB	Yes	1	\$14,700.00	\$18,358.29	Phase 2	2030
944	173	662	26	Palm - Clinton - NB	Yes	1	\$2,800.00	\$3,859.83	Phase 2	2034
948	174	385	20	McKinley - West - WB	Yes	1	\$15,075.00	\$25,319.70	Phase 3	2042

City of Fresno
FAX Department
ADA Transition Plan Schedule

SZS DB ID#	SZS Barrier #	Bus Stop ID	Route# 2021	Intersection	Active 2021 Y/N	Priority	Estimated Cost 2021	Estimated Cost with Inflation	Implementation Phase	Estimated Year of Remediation
957	175	453	22,35	Olive - Adoline - WB	Yes	1	\$2,800.00	\$4,055.23	Phase 2	2036
961	176	511	22,35	Olive - Adoline - EB	Yes	1	\$2,200.00	\$3,186.26	Phase 2	2036
964	177	1388	N/A	Olive - Harrison - WB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
969	178	1337	N/A	Olive - Harrison - EB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
973	179	513	22,35	Olive - Wilson - EB	Yes	1	\$6,550.00	\$9,486.35	Phase 2	2036
980	180	451	22,35	Olive - Wilson - WB	Yes	1	\$11,800.00	\$17,089.92	Phase 2	2036
986	181	450	22,35	Olive - Echo - WB	Yes	1	\$7,300.00	\$10,572.58	Phase 2	2036
993	182	1339	22,35	Olive - Broadway - EB	Yes	1	\$4,800.00	\$7,125.63	Phase 2	2037
998	183	1340	22,35	Olive - Yosemite - EB	Yes	1	\$7,775.00	\$11,260.52	Phase 2	2036
1005	184	2010	22,35	Olive - Fulton - WB	Yes	1	\$13,050.00	\$18,900.29	Phase 2	2036
1012	185	45	22,35	Olive - Van Ness - EB	Yes	1	\$16,300.00	\$23,607.26	Phase 2	2036
1019	186	209	45	Ashlan - Clovis - EB	Yes	1	\$6,675.00	\$11,491.49	Phase 3	2043
1026	187	196	45	Ashlan - Clovis - WB	Yes	1	\$5,075.00	\$8,736.97	Phase 3	2043
1031	188	1799	45	Ashlan - Ralph - WB	Yes	1	\$3,225.00	\$5,552.07	Phase 3	2043
1036	189	1800	45	Ashlan - Buckingham - WB	Yes	1	\$3,225.00	\$5,552.07	Phase 3	2043
1041	190	1781	45	Ashlan - Buckingham - EB	Yes	1	\$3,225.00	\$5,552.07	Phase 3	2043
1046	191	799	39	Clinton - Palm - WB	Yes	1	\$6,975.00	\$10,878.62	Phase 3	2039
1055	192	582	39	Clinton - Palm - EB	Yes	1	\$5,100.00	\$7,954.26	Phase 3	2039
1060	193	727	26	Palm - Clinton - SB	Yes	1	\$8,350.00	\$11,510.57	Phase 2	2034
1065	194	728	N/A	Palm - Yale - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
1070	195	661	N/A	Palm - Yale - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
1074	196	448	22,35	Olive - Del Mar - WB	Yes	1	\$6,675.00	\$9,909.08	Phase 2	2037
1080	197	1342	35	Olive - San Pablo - EB	Yes	1	\$3,300.00	\$5,275.55	Phase 3	2040
1086	198	1957	22	San Pablo - Olive - SB	Yes	1	\$2,800.00	\$4,156.62	Phase 2	2037
1090	199	515	N/A	San Pablo - Elizabeth - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
1096	200	447	22	San Pablo - Patterson - NB	Yes	1	\$9,375.00	\$13,917.24	Phase 2	2037
1105	201	446	N/A	San Pablo - Englewood - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
1117	202	445	22	San Pablo - Ted C. Wills - NB	Yes	1	\$10,800.00	\$16,032.66	Phase 2	2037
1127	203	516	22	San Pablo - Bremer - SB	Yes	1	\$7,675.00	\$11,393.58	Phase 2	2037
1134	204	1779	45	Ashlan - Villa - EB	Yes	1	\$2,800.00	\$4,820.40	Phase 3	2043
1137	205	1802	45	Ashlan - Villa - WB	Yes	1	\$2,200.00	\$3,787.46	Phase 3	2043
1140	206	1778	45	Ashlan - Peach - EB	Yes	1	\$3,225.00	\$5,552.07	Phase 3	2043
1145	207	1803	45	Ashlan - Peach - WB	Yes	1	\$5,175.00	\$8,909.13	Phase 3	2043
1150	208	1777	45	Ashlan - Helm - EB	Yes	1	\$2,100.00	\$3,615.30	Phase 3	2043
1154	209	660	26	Palm - Weldon - NB	Yes	1	\$13,200.00	\$18,196.35	Phase 2	2034
1161	210	729	26	Palm - Weldon - SB	Yes	1	\$2,950.00	\$4,066.61	Phase 2	2034
1166	211	730	26	Palm - McKinley - SB	Yes	1	\$8,300.00	\$11,441.64	Phase 2	2034
1174	212	731	N/A	Palm - Pine - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
1182	213	658	N/A	Palm - Pine - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
1190	214	517	22	San Pablo - Belmont - SB	Yes	1	\$8,050.00	\$12,249.03	Phase 2	2038
1196	215	444	22	San Pablo - Belmont - NB	Yes	1	\$2,975.00	\$4,416.40	Phase 2	2037
1199	216	443	22	San Pablo - McKenzie - NB	Yes	1	\$10,050.00	\$15,292.26	Phase 2	2038
1205	217	518	22	San Pablo - McKenzie - SB	Yes	1	\$4,675.00	\$7,113.57	Phase 2	2038
1210	218	519	N/A	San Pablo - Divisadero - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
1212	219	442	22	San Pablo - Voorman - NB	Yes	1	\$2,700.00	\$4,108.37	Phase 2	2038
1215	220	441	22	M St - Calaveras - NB	Yes	1	\$3,275.00	\$4,983.30	Phase 2	2038
1222	221	440	22	Calaveras - L St - EB	Yes	1	\$10,175.00	\$15,482.47	Phase 2	2038
1228	222	520	22	M St - San Joaquin - SB	Yes	1	\$12,175.00	\$18,525.70	Phase 2	2038
1235	223	372	22	M St - Stanislaus - SB	Yes	1	\$2,800.00	\$4,367.04	Phase 3	2039
1238	224	814	22,28	Van Ness - Stanislaus - NB	Yes	1	\$6,300.00	\$7,127.87	Phase 1	2026
1244	225	1801	45	Ashlan - Minnewawa - WB	Yes	1	\$0.00	\$0.00	Phase 1	2016-2021
1245	226	1780	45	Ashlan - Minnewawa - EB	Yes	1	\$1,975.00	\$3,400.10	Phase 3	2043
1248	227	1804	45	Ashlan - Helm - WB	Yes	1	\$5,550.00	\$9,554.72	Phase 3	2043
1255	228	1775	45	Ashlan - Winery - EB	Yes	1	\$3,425.00	\$5,896.38	Phase 3	2043
1260	229	1806	45	Ashlan - Winery - WB	Yes	1	\$1,600.00	\$2,754.51	Phase 3	2043
1261	230	439	22,26,28	Van Ness - Tuolumne - NB	Yes	1	\$12,175.00	\$13,774.89	Phase 1	2026
1268	231	644	22,26,28	Van Ness - Merced - NB	Yes	1	\$6,700.00	\$7,580.44	Phase 1	2026
1273	232	1030	22,26,28,32,34,38	M St - Mariposa - SB	Yes	1	\$20,050.00	\$20,551.25	Phase 1	2022
1282	233	1140	22,28,32,38	Tulare - M St - WB	Yes	1	\$1,600.00	\$1,640.00	Phase 1	2022
1283	234	523	22	Tulare - M St - EB	Yes	1	\$3,500.00	\$5,325.66	Phase 2	2038
1289	235	525	22	Tulare - P St - EB	Yes	1	\$7,925.00	\$12,058.82	Phase 2	2038
1296	236	438	22	Tulare - O St - WB	Yes	1	\$3,125.00	\$4,755.06	Phase 2	2038
1297	237	526	22	Tulare - S St - EB	Yes	1	\$9,300.00	\$14,151.05	Phase 2	2038
1305	238	436	22	Tulare - S St - WB	Yes	1	\$13,425.00	\$20,427.73	Phase 2	2038
1314	239	437	22	Tulare - Q St - WB	Yes	1	\$8,675.00	\$13,200.04	Phase 2	2038
1320	240	435	22	Tulare - U St - WB	Yes	1	\$9,525.00	\$14,493.41	Phase 2	2038
1326	241	527	22	Tulare - U St - EB	Yes	1	\$3,425.00	\$5,211.54	Phase 2	2038
1330	242	528	22	Tulare - Orchard - EB	Yes	1	\$7,925.00	\$12,058.82	Phase 2	2038
1338	243	434	22	Tulare - First - WB	Yes	1	\$7,950.00	\$12,096.87	Phase 2	2038
1343	244	529	22	Tulare - First - EB	Yes	1	\$16,300.00	\$24,802.38	Phase 2	2038
1350	245	530	N/A	Tulare - Third - EB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
1357	246	433	22	Tulare - Third - WB	Yes	1	\$5,325.00	\$8,102.62	Phase 2	2038
1360	247	531	22	Tulare - Sixth - EB	Yes	1	\$1,625.00	\$2,472.63	Phase 2	2038
1362	248	432	22	Tulare - Sixth - WB	Yes	1	\$6,425.00	\$9,776.40	Phase 2	2038
1368	249	259	9	Shaw - Palm - EB	Yes	1	\$4,950.00	\$5,463.87	Phase 1	2025
1373	250	679	26	Palm - Shaw - NB	Yes	1	\$9,025.00	\$12,441.06	Phase 2	2034
1381	251	1757	20	McKinley - Palm - EB	Yes	1	\$7,950.00	\$13,352.68	Phase 3	2042
1386	252	38	20	McKinley - Palm - WB	Yes	1	\$7,800.00	\$13,100.74	Phase 3	2042
1392	253	659	26	Palm - McKinley - NB	Yes	1	\$8,725.00	\$12,328.20	Phase 2	2035
1397	254	532	22	Tulare - Ninth - EB	Yes	1	\$2,600.00	\$3,956.21	Phase 2	2038
1400	255	430	22	Tulare - Tenth - WB	Yes	1	\$2,800.00	\$4,260.53	Phase 2	2038
1404	256	48	22	Tulare - Cedar - EB	Yes	1	\$8,575.00	\$13,047.88	Phase 2	2038
1409	257	429	22	Tulare - Cedar - WB	Yes	1	\$10,425.00	\$15,862.87	Phase 2	2038
1416	258	534	22	Tulare - Barton - EB	Yes	2	\$9,175.00	\$13,960.85	Phase 2	2038
1424	259	428	22	Tulare - Barton - WB	Yes	2	\$9,175.00	\$13,960.85	Phase 2	2038
1433	260	535	22	Tulare - Maple - EB	Yes	2	\$5,550.00	\$8,444.98	Phase 2	2038
1439	261	427	22	Tulare - Maple - WB	Yes	2	\$14,150.00	\$21,530.90	Phase 2	2038

City of Fresno
FAX Department
ADA Transition Plan Schedule

SZS DB ID#	SZS Barrier #	Bus Stop ID	Route# 2021	Intersection	Active 2021 Y/N	Priority	Estimated Cost 2021	Estimated Cost with Inflation	Implementation Phase	Estimated Year of Remediation
1447	262	536	N/A	Tulare - Backer - EB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
1452	263	426	N/A	Tulare - Backer - WB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
1456	264	425	22	Tulare - Sierra Vista - WB	Yes	2	\$12,525.00	\$19,058.27	Phase 2	2038
1463	265	537	22	Tulare - Sierra Vista - EB	Yes	2	\$7,675.00	\$11,678.42	Phase 2	2038
1470	266	732	26	Palm - Floradora - SB	Yes	2	\$3,245.00	\$4,473.27	Phase 2	2034
1476	267	657	26	Palm - Floradora - NB	Yes	2	\$4,400.00	\$6,217.08	Phase 2	2035
1480	268	735	26	Palm - Dennett - SB	Yes	2	\$6,175.00	\$8,725.11	Phase 2	2035
1486	269	654	26	Palm - Dennett - NB	Yes	2	\$2,800.00	\$3,956.33	Phase 2	2035
1490	270	1219	33	Belmont - Palm - WB	Yes	2	\$3,325.00	\$5,867.33	Phase 3	2044
1494	271	737	26	Palm - Belmont - SB	Yes	2	\$9,925.00	\$14,023.77	Phase 2	2035
1501	272	655	26	Palm - Olive - NB	Yes	2	\$12,675.00	\$17,909.44	Phase 2	2035
1510	273	736	N/A	Palm - Dudley - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
1516	274	653	N/A	Palm - Dudley - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
1520	275	431	N/A	Tulare - Eighth - WB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
1529	276	424	22	Tulare - Dearing - WB	Yes	2	\$10,450.00	\$15,900.91	Phase 2	2038
1536	277	538	22	4830 E Tulare - EB	Yes	2	\$7,425.00	\$11,298.02	Phase 2	2038
1543	278	539	22	Tulare - Winery - EB	Yes	2	\$2,800.00	\$4,260.53	Phase 2	2038
1548	279	423	N/A	Tulare - Garden - WB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
1550	280	422	22	Tulare - Winery - WB	Yes	2	\$5,425.00	\$8,254.78	Phase 2	2038
1556	281	540	22	4974 Tulare - EB	Yes	2	\$2,800.00	\$4,260.53	Phase 2	2038
1560	282	421	22	Tulare - Willow - WB	Yes	2	\$12,900.00	\$19,628.88	Phase 2	2038
1570	283	541	22	Tulare - Willow - EB	Yes	2	\$2,200.00	\$3,347.56	Phase 2	2038
1572	284	542	22	Tulare - Helm - EB	Yes	2	\$2,200.00	\$3,347.56	Phase 2	2038
1574	285	420	22	Tulare - Helm - WB	Yes	2	\$2,800.00	\$4,260.53	Phase 2	2038
1578	286	49	22	Tulare - Peach - EB	Yes	2	\$6,175.00	\$9,395.99	Phase 2	2038
1585	287	1044	28	California - Fruit - WB	Yes	3	\$3,125.00	\$3,624.04	Phase 1	2027
1586	288	946	28	Kearney - Fruit - EB	Yes	3	\$4,725.00	\$5,479.55	Phase 1	2027
1588	289	1164	33	Belmont - Fruit - EB	Yes	2	\$2,800.00	\$4,940.91	Phase 3	2044
1592	290	651	26	Palm - Franklin - NB	Yes	2	\$2,800.00	\$3,956.33	Phase 2	2035
1596	291	652	26	Palm - Belmont - NB	Yes	2	\$4,725.00	\$6,676.30	Phase 2	2035
1599	292	149	22,35	Olive - Palm - WB	Yes	2	\$12,425.00	\$17,995.10	Phase 2	2036
1607	293	162	22,35	Olive - Palm - EB	Yes	2	\$12,800.00	\$19,001.67	Phase 2	2037
1616	294	733	N/A	Palm - Hedges - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
1622	295	1904	22	Tulare - Peach - WB	Yes	2	\$14,050.00	\$21,378.74	Phase 2	2038
1630	296	544	22	Tulare - Villa - EB	Yes	2	\$3,100.00	\$4,717.02	Phase 2	2038
1634	297	418	22	Tulare - Villa - WB	Yes	2	\$2,225.00	\$3,385.60	Phase 2	2038
1638	298	545	N/A	Tulare - Lind - EB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
1643	299	546	22	Tulare - Minnewawa - EB	Yes	2	\$4,745.00	\$7,220.08	Phase 2	2038
1649	300	547	22	Tulare - DeWitt - EB	Yes	2	\$2,800.00	\$4,260.53	Phase 2	2038
1654	301	416	22	Tulare - DeWitt - WB	Yes	2	\$2,900.00	\$4,523.01	Phase 3	2039
1660	302	548	N/A	5546 Tulare - EB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
1664	303	414	22	Tulare - Clovis - WB	Yes	2	\$13,675.00	\$21,328.33	Phase 3	2039
1672	304	550	22	Clovis - Tulare - SB	Yes	3	\$10,300.00	\$16,064.48	Phase 3	2039
1678	305	413	22	Clovis - Huntington - NB	Yes	2	\$2,100.00	\$3,275.28	Phase 3	2039
1682	306	551	22	250 S Clovis - Village Apartments - SB	Yes	2	\$3,300.00	\$5,146.87	Phase 3	2039
1688	307	51	22	Kings Canyon - Clovis - WB	Yes	2	\$4,225.00	\$6,589.56	Phase 3	2039
1691	308	412	22	Clovis - Inyo - NB	Yes	2	\$8,800.00	\$13,725.00	Phase 3	2039
1699	309	554	N/A	Phillip - Mono - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
1704	310	553	22	Balch - Waverly - EB	Yes	2	\$7,425.00	\$11,298.02	Phase 2	2038
1712	311	552	22	Balch - Clovis - EB	Yes	1	\$12,300.00	\$19,183.80	Phase 3	2039
1719	312	777	39	Clinton - Fine - WB	Yes	2	\$8,300.00	\$12,945.17	Phase 3	2039
1725	313	611	39	Clinton - Fine - EB	Yes	2	\$6,070.00	\$9,467.13	Phase 3	2039
1730	314	734	26	Palm - Olive - SB	Yes	2	\$7,225.00	\$10,208.74	Phase 2	2035
1738	315	292	9	Shaw - Palm - WB	Yes	2	\$5,425.00	\$5,988.18	Phase 1	2025
1745	316	1851	N/A	Locust - Palm - WB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
1748	317	1729	26	Palm - Locust - SB	Yes	2	\$5,300.00	\$7,675.98	Phase 2	2036
1752	318	62	26	Palm - Herndon - SB	Yes	2	\$12,050.00	\$17,026.33	Phase 2	2035
1759	319	77	3	Herndon - Palm - EB	Yes	2	\$2,200.00	\$3,979.20	Phase 3	2045
1761	320	201	26	Palm - Herndon - NB	Yes	2	\$8,050.00	\$11,374.44	Phase 2	2035
1767	321	5	12,35	Brawley - Shields - NB	Yes	2	\$12,400.00	\$19,823.26	Phase 3	2040
1775	322	321	N/A	Clinton - Brawley - WB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
1783	323	320	35,39	Brawley - Princeton - SB	Yes	3	\$3,300.00	\$5,146.87	Phase 3	2039
1789	324	322	N/A	Clinton - Brunswick - WB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
1794	325	323	N/A	Blythe - Clinton - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
1801	326	324	N/A	Blythe - Princeton - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
1807	327	319	12	Brawley - Dayton - SB	Yes	2	\$2,900.00	\$5,376.44	Phase 3	2046
1813	328	231	12	Brawley - Fedora - NB	Yes	2	\$4,500.00	\$8,342.75	Phase 3	2046
1821	329	232	12	Brawley - Dakota - NB	Yes	2	\$2,825.00	\$5,237.39	Phase 3	2046
1827	330	318	12	Brawley - Dakota - SB	Yes	2	\$3,525.00	\$6,535.15	Phase 3	2046
1831	331	1903	12	Brawley - Griffith - NB	Yes	3	\$9,125.00	\$16,917.24	Phase 3	2046
1835	332	317	12	Brawley - Griffith - SB	Yes	3	\$2,100.00	\$3,893.28	Phase 3	2046
1838	333	316	12	Parkway - Ashlan - SB	Yes	2	\$8,175.00	\$15,155.99	Phase 3	2046
1844	334	929	9	Shaw - Willow - EB	Yes	2	\$600.00	\$662.29	Phase 1	2025
1845	335	930	9	Shaw - Helm - EB	Yes	2	\$0.00	\$0.00	Phase 1	2025
1846	336	931	9	Shaw - Peach - EB	Yes	2	\$2,800.00	\$3,090.68	Phase 1	2025
1850	337	933	9	Shaw - Villa - EB	Yes	2	\$1,600.00	\$1,766.10	Phase 1	2025
1851	338	935	9	270 E Shaw - EB	Yes	1	\$2,800.00	\$3,090.68	Phase 1	2025
1854	339	936	9	Shaw - Pollasky - EB	Yes	2	\$2,450.00	\$2,704.34	Phase 1	2025
1857	340	937	9	Shaw - Clovis - EB	Yes	2	\$2,575.00	\$2,842.32	Phase 1	2025
1862	341	938	9	Shaw - Cole - EB	Yes	2	\$3,975.00	\$4,387.66	Phase 1	2025
1865	342	939	9	Sunnyside - Shaw - NB	Yes	2	\$2,800.00	\$3,090.68	Phase 1	2025
1868	343	1807	45	Ashlan - Chestnut - WB	Yes	1	\$4,875.00	\$8,392.66	Phase 3	2043
1875	344	1774	45	Ashlan - Chestnut - EB	Yes	1	\$1,600.00	\$2,754.51	Phase 3	2043
1876	345	1808	45	Ashlan - Barton - WB	Yes	1	\$2,800.00	\$4,820.40	Phase 3	2043
1879	346	1773	45	Ashlan - Barton - EB	Yes	1	\$600.00	\$1,032.94	Phase 3	2043
1880	347	1811	45	Ashlan - Millbrook - WB	Yes	1	\$4,700.00	\$8,091.39	Phase 3	2043
1885	348	234	12,45	Ashlan - Parkway - WB	Yes	1	\$10,550.00	\$18,162.58	Phase 3	2043

City of Fresno
FAX Department
ADA Transition Plan Schedule

SZS DB ID#	SZS Barrier #	Bus Stop ID	Route# 2021	Intersection	Active 2021 Y/N	Priority	Estimated Cost 2021	Estimated Cost with Inflation	Implementation Phase	Estimated Year of Remediation
1892	349	315	12,45	Ashlan - Blythe - EB	Yes	1	\$7,925.00	\$13,643.45	Phase 3	2043
1898	350	235	12,45	Ashlan - Blythe - WB	Yes	1	\$3,700.00	\$6,369.81	Phase 3	2043
1903	351	236	12,45	Ashlan - Milburn - WB	Yes	2	\$3,225.00	\$5,552.07	Phase 3	2043
1906	352	237	12	Cornelia - Ashlan - NB	Yes	1	\$2,625.00	\$4,866.60	Phase 3	2046
1909	353	238	12	Cornelia - Swift - NB	Yes	2	\$4,900.00	\$9,084.33	Phase 3	2046
1915	354	313	12	Cornelia - Swift - SB	Yes	2	\$8,250.00	\$15,295.04	Phase 3	2046
1924	355	314	12,45	Ashlan - Cornelia - EB	Yes	1	\$4,750.00	\$8,177.46	Phase 3	2043
1927	356	1768	45	Ashlan - First - EB	Yes	1	\$5,325.00	\$9,167.37	Phase 3	2043
1930	357	1813	45	Ashlan - First - WB	Yes	1	\$10,825.00	\$18,636.01	Phase 3	2043
1938	358	1812	45	Ashlan - Bond - WB	Yes	1	\$2,200.00	\$3,787.46	Phase 3	2043
1942	359	1769	45	Ashlan - Bond - EB	Yes	1	\$11,925.00	\$20,529.74	Phase 3	2043
1948	360	1770	45	Ashlan - Millbrook - EB	Yes	1	\$2,800.00	\$4,820.40	Phase 3	2043
1952	361	2215	12,45	Ashlan - Milburn - EB	Yes	2	\$10,225.00	\$17,603.07	Phase 3	2043
1955	362	312	12	Cornelia - Donner - SB	Yes	2	\$2,200.00	\$4,078.68	Phase 3	2046
1959	363	239	12	4488 Cornelia - Donner - NB	Yes	2	\$2,950.00	\$5,469.14	Phase 3	2046
1962	364	240	12	4734 Cornelia - Mobil Park - NB	Yes	2	\$13,675.00	\$25,352.69	Phase 3	2046
1970	365	1954	12	Cornelia - Mobil Home Pk - SB	Yes	2	\$9,125.00	\$16,917.24	Phase 3	2046
1974	366	243	12	Shaw - Dale - EB	Yes	2	\$12,275.00	\$22,757.16	Phase 3	2046
1983	367	300	9	Shaw - Sequoia - WB	Yes	2	\$5,425.00	\$5,988.18	Phase 1	2025
1990	368	252	9	Shaw - Sequoia - EB	Yes	2	\$14,675.00	\$16,198.45	Phase 1	2025
1998	369	1771	45	Ashlan - Ninth - EB	Yes	1	\$7,625.00	\$13,126.98	Phase 3	2043
2000	370	1810	45	Ashlan - Ninth - WB	Yes	1	\$12,575.00	\$21,648.76	Phase 3	2043
2007	371	208	45	Ashlan - Cedar - EB	Yes	1	\$11,450.00	\$19,711.99	Phase 3	2043
2015	372	197	45	Ashlan - Cedar - WB	Yes	1	\$8,675.00	\$14,934.63	Phase 3	2043
2021	373	1914	45	Ashlan - Angus - EB	Yes	1	\$2,600.00	\$4,476.09	Phase 3	2043
2024	374	1814	45	Ashlan - Angus - WB	Yes	1	\$2,445.00	\$4,209.24	Phase 3	2043
2027	375	417	22	Tulare - Minnewawa - WB	Yes	2	\$9,175.00	\$14,309.87	Phase 3	2039
2035	376	1936	9	Cole - Hoblett - SB	Yes	3	\$2,200.00	\$2,428.39	Phase 1	2025
2037	377	940	9	Hoblett - Sunnyside - WB	Yes	2	\$2,800.00	\$3,090.68	Phase 1	2025
2041	378	941	9	Cole - Scott - SB	Yes	3	\$1,700.00	\$1,876.48	Phase 1	2025
2043	379	79	9	Shaw - Cole - WB	Yes	2	\$12,450.00	\$13,742.47	Phase 1	2025
2051	380	818	9	Shaw - Pollasky - WB	Yes	2	\$5,600.00	\$6,181.35	Phase 1	2025
2054	381	819	9	Shaw - Harvard - WB	Yes	2	\$0.00	\$0.00	Phase 1	2025
2055	382	820	9	Shaw - Minnewawa - WB	Yes	2	\$3,725.00	\$4,111.70	Phase 1	2025
2057	383	821	9	Shaw - Villa - WB	Yes	2	\$10,050.00	\$11,093.32	Phase 1	2025
2064	384	822	9	Shaw - Peach - WB	Yes	2	\$3,125.00	\$3,449.42	Phase 1	2025
2065	385	823	9	Shaw - Helm - WB	Yes	2	\$0.00	\$0.00	Phase 3	2044
2066	386	1767	45	Ashlan - Augusta - EB	Yes	1	\$5,075.00	\$8,955.40	Phase 3	2044
2070	387	2001	45	Ashlan - Augusta - WB	Yes	1	\$2,800.00	\$4,940.91	Phase 3	2044
2074	388	1766	45	Ashlan - Fresno - EB	Yes	1	\$2,800.00	\$4,940.91	Phase 3	2044
2078	389	1815	45	Ashlan - Fresno - WB	Yes	1	\$4,000.00	\$7,058.44	Phase 3	2044
2085	390	1816	45	Ashlan - Clark - WB	Yes	1	\$2,800.00	\$4,940.91	Phase 3	2044
2088	391	1817	45	Ashlan - Effie - WB	Yes	1	\$2,800.00	\$4,940.91	Phase 3	2044
2091	392	308	12	Shaw - Dale - WB	Yes	2	\$6,475.00	\$12,004.29	Phase 3	2046
2096	393	311	12	5347 W Fairmont - EB	Yes	3	\$4,000.00	\$7,415.78	Phase 3	2046
2102	394	241	12	Fairmont - State - WB	Yes	2	\$9,125.00	\$16,917.24	Phase 3	2046
2106	395	310	N/A	4953 N Polk - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
2110	396	309	N/A	Shaw - Polk - WB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
2112	397	1937	12	Shaw - Highway 99 - EB	Yes	2	\$15,025.00	\$27,855.51	Phase 3	2046
2122	398	244	12	Shaw - Cornelia - EB	Yes	2	\$14,425.00	\$26,743.14	Phase 3	2046
2130	399	307	12	Shaw - Cornelia - WB	Yes	2	\$2,700.00	\$5,005.65	Phase 3	2046
2134	400	306	12	Shaw - Jennifer - WB	Yes	2	\$8,675.00	\$16,082.97	Phase 3	2046
2141	401	305	12	Shaw - Blythe - WB	Yes	2	\$13,925.00	\$25,816.17	Phase 3	2046
2148	402	245	12	Shaw - Blythe - EB	Yes	2	\$12,450.00	\$23,081.60	Phase 3	2046
2155	403	304	12	Shaw - El Capitan - WB	Yes	2	\$12,075.00	\$22,386.37	Phase 3	2046
2161	404	246	12	Shaw - El Capitan - EB	Yes	2	\$2,125.00	\$3,939.63	Phase 3	2046
2164	405	1858	3	Herndon - Valentine - WB	Yes	2	\$2,725.00	\$4,928.78	Phase 3	2045
2168	406	1720	3	Herndon - Blythe - EB	Yes	3	\$4,475.00	\$8,094.05	Phase 3	2045
2171	407	1861	N/A	Blythe - Herndon - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
2172	408	17	12	Shaw - Brawley - WB	Yes	2	\$12,800.00	\$23,730.48	Phase 3	2046
2180	409	6	20	Shaw - Brawley - EB	Yes	2	\$2,800.00	\$4,820.40	Phase 3	2043
2190	410	408	9,12,20	Shaw - Marty - WB	Yes	2	\$13,175.00	\$14,542.73	Phase 1	2025
2198	411	248	20	Shaw - Marty - EB	Yes	2	\$0.00	\$0.00	Phase 1	2016-2021
2203	412	407	9,20	Shaw - Valentine - WB	Yes	2	\$13,550.00	\$14,956.66	Phase 1	2025
2211	413	345	9,20,41	Shaw - Valentine - EB	Yes	2	\$13,300.00	\$14,680.71	Phase 1	2025
2219	414	346	9,20,41	Shaw - Feland - EB	Yes	2	\$12,925.00	\$14,266.78	Phase 1	2025
2227	415	406	9,20	Shaw - Feland - WB	Yes	2	\$6,675.00	\$7,367.95	Phase 1	2025
2233	416	249	9,20,41	3077 W Shaw - EB	Yes	1	\$3,550.00	\$3,918.54	Phase 1	2025
2239	417	260	9	Shaw - Wishon - EB	Yes	2	\$2,800.00	\$3,090.68	Phase 1	2025
2243	418	291	9	Shaw - Wishon - WB	Yes	2	\$2,300.00	\$2,538.77	Phase 1	2025
2246	419	1721	3	Herndon - Brawley - EB	Yes	3	\$0.00	\$0.00	Phase 1	2016-2021
2247	420	1859	3	Herndon - Brawley - WB	Yes	3	\$6,575.00	\$11,892.37	Phase 3	2045
2252	421	1722	3	Herndon - Valentine - EB	Yes	2	\$0.00	\$0.00	Phase 1	2016-2021
2253	422	1723	3	Herndon - Marks - EB	Yes	2	\$5,075.00	\$9,179.28	Phase 3	2045
2257	423	40	20	Shaw - Marks - WB	Yes	2	\$15,175.00	\$25,487.65	Phase 3	2042
2264	424	250	9	Shaw - Holt - EB	Yes	2	\$15,800.00	\$17,440.24	Phase 1	2025
2272	425	301	9	Shaw - Hughes - WB	Yes	2	\$2,800.00	\$3,090.68	Phase 1	2025
2277	426	302	9	Shaw - Shaw Lane - WB	Yes	2	\$2,800.00	\$3,090.68	Phase 1	2025
2281	427	251	9	Shaw - Hughes - EB	Yes	2	\$9,300.00	\$10,265.46	Phase 1	2025
2288	428	297	9	Shaw - Channing - WB	Yes	1	\$2,200.00	\$2,428.39	Phase 1	2025
2291	429	299	9	Shaw - Forkner - WB	Yes	2	\$7,175.00	\$7,919.86	Phase 1	2025
2297	430	255	9	Shaw - Channing - EB	Yes	1	\$10,300.00	\$11,369.27	Phase 1	2025
2305	431	296	9	Shaw - Teilman - WB	Yes	2	\$1,600.00	\$1,766.10	Phase 1	2025
2306	432	256	9	Shaw - Delno - EB	Yes	2	\$9,025.00	\$10,210.96	Phase 1	2026
2314	433	258	9	Shaw - Thorne - EB	Yes	2	\$5,925.00	\$6,703.59	Phase 1	2026
2320	434	294	9	Shaw - Thorne - WB	Yes	2	\$7,650.00	\$8,655.27	Phase 1	2026
2328	435	290	9	Shaw - Maroa - WB	Yes	2	\$2,200.00	\$2,489.10	Phase 1	2026

City of Fresno
FAX Department
ADA Transition Plan Schedule

SZS DB ID#	SZS Barrier #	Bus Stop ID	Route# 2021	Intersection	Active 2021 Y/N	Priority	Estimated Cost 2021	Estimated Cost with Inflation	Implementation Phase	Estimated Year of Remediation
2330	436	1857	3	Herndon - Marks - WB	Yes	2	\$0.00	\$0.00	Phase 1	2016-2021
2331	437	1724	3	Herndon - Van Ness - EB	Yes	2	\$4,000.00	\$7,234.90	Phase 3	2045
2335	438	1856	3	Herndon - Van Ness - WB	Yes	2	\$0.00	\$0.00	Phase 1	2016-2021
2336	439	262	9	Shaw - Del Mar - EB	Yes	2	\$5,050.00	\$5,713.61	Phase 1	2026
2340	440	261	9	Shaw - Maroa - EB	Yes	2	\$8,800.00	\$9,956.39	Phase 1	2026
2347	441	263	9	Shaw - Glenn - EB	Yes	2	\$2,800.00	\$3,167.94	Phase 1	2026
2350	442	8	9	Shaw - Blackstone - EB	Yes	2	\$15,300.00	\$17,310.55	Phase 1	2026
2358	443	265	9	Shaw - Fresno - EB	Yes	2	\$15,300.00	\$17,310.55	Phase 1	2026
2367	444	266	9	Shaw - Angus - EB	Yes	2	\$8,925.00	\$10,097.82	Phase 1	2026
2374	445	9	9	Shaw - First - EB	Yes	2	\$9,975.00	\$11,285.80	Phase 1	2026
2381	446	1959	N/A	Shaw - First - EB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
2391	447	846	9	Shaw - Fisher - EB	Yes	2	\$1,600.00	\$1,810.25	Phase 1	2026
2397	448	268	9	Shaw - Fourth - EB	Yes	2	\$11,100.00	\$12,558.63	Phase 1	2026
2401	449	269	9	Shaw - Sixth - EB	Yes	2	\$7,675.00	\$8,683.56	Phase 1	2026
2409	450	847	9	Shaw - Millbrook - EB	Yes	1	\$2,750.00	\$3,111.37	Phase 1	2026
2415	451	848	9	Shaw - Ninth - EB	Yes	2	\$2,700.00	\$3,054.80	Phase 1	2026
2419	452	865	9	Shaw - Barton - EB	Yes	2	\$11,300.00	\$12,784.91	Phase 1	2026
2428	453	827	9	Shaw - Barton - WB	Yes	2	\$5,250.00	\$5,939.89	Phase 1	2026
2432	454	926	9	Shaw - Woodrow - EB	Yes	2	\$8,550.00	\$9,673.54	Phase 1	2026
2439	455	826	9	Shaw - Woodrow - WB	Yes	2	\$8,575.00	\$9,701.83	Phase 1	2026
2443	456	927	9	Shaw - Chestnut - EB	Yes	1	\$8,300.00	\$9,390.69	Phase 1	2026
2448	457	825	9	Shaw - Chestnut - WB	Yes	1	\$11,800.00	\$13,350.62	Phase 1	2026
2454	458	824	9	Shaw - Willow - WB	Yes	2	\$15,100.00	\$17,084.26	Phase 1	2026
2465	459	289	9	Shaw - Del Mar - WB	Yes	2	\$3,300.00	\$3,733.65	Phase 1	2026
2470	460	281	9,38	Shaw - Maple - WB	Yes	2	\$4,625.00	\$4,740.63	Phase 1	2022
2472	461	925	9	Shaw - Maple - EB	Yes	2	\$11,800.00	\$13,350.62	Phase 1	2026
2479	462	167	38	Cedar - Shaw - SB	Yes	1	\$5,725.00	\$6,014.83	Phase 1	2023
2482	463	10	9	Shaw - Cedar - EB	Yes	1	\$14,825.00	\$16,773.13	Phase 1	2026
2490	464	13	9	Shaw - Cedar - WB	Yes	1	\$14,675.00	\$16,603.42	Phase 1	2026
2500	465	177	38	Cedar - Shaw - NB	Yes	1	\$10,300.00	\$10,821.44	Phase 1	2023
2506	466	282	9	Shaw - Ninth - WB	Yes	2	\$2,200.00	\$2,489.10	Phase 1	2026
2510	467	283	9	Shaw - Millbrook - WB	Yes	1	\$9,050.00	\$10,239.24	Phase 1	2026
2517	468	284	9	Shaw - Sixth - WB	Yes	2	\$13,150.00	\$14,878.02	Phase 1	2026
2526	469	15	9	Shaw - Blackstone - WB	Yes	2	\$13,925.00	\$15,754.86	Phase 1	2026
2534	470	1786	45	Shields - Clovis - EB	Yes	2	\$1,750.00	\$3,088.07	Phase 3	2044
2537	471	1795	45	Shields - Saber - WB	Yes	2	\$0.00	\$0.00	Phase 1	2016-2021
2538	472	1787	45	Shields - Argyle - EB	Yes	2	\$2,200.00	\$3,882.14	Phase 3	2044
2540	473	1794	45	Shields - Sunnyside - WB	Yes	2	\$4,475.00	\$7,896.63	Phase 3	2044
2544	474	1788	45	Shields - Claremont - EB	Yes	2	\$0.00	\$0.00	Phase 1	2016-2021
2545	475	885	9	1234 E Shaw - Fish & Game - WB	Yes	2	\$2,800.00	\$3,167.94	Phase 1	2026
2549	476	14	9	Shaw - First - WB	Yes	2	\$8,175.00	\$9,249.26	Phase 1	2026
2557	477	286	9	Shaw - Angus - WB	Yes	2	\$8,450.00	\$9,560.40	Phase 1	2026
2562	478	287	9	Shaw - Fresno - WB	Yes	2	\$3,725.00	\$4,214.50	Phase 1	2026
2564	479	1066	32	Fresno - N St - NB	Yes	3	\$11,925.00	\$16,438.74	Phase 2	2034
2569	480	959	N/A	O St - Fresno - WB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
2583	481	374	1	Divisadero Station - NB	Yes	1	\$5,650.00	\$5,791.25	Phase 1	2022
2588	482	522	22	Merced - M St - WB	Yes	2	\$2,725.00	\$4,250.07	Phase 3	2039
2591	483	521	22,28	M St - Tuolumne - SB	Yes	2	\$2,800.00	\$3,167.94	Phase 1	2026
2594	484	33	N/A	Cesar Chavez - WB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
2603	485	36	N/A	Cesar Chavez - EB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
2615	486	1862	N/A	Spruce - Chennault - WB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
2616	487	1727	N/A	Herndon - Thorne - EB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
2619	488	1853	N/A	Herndon - Thorne - WB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
2626	489	1735	N/A	Barstow - Thorne - EB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
2629	490	1846	N/A	Barstow - Thorne - WB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
2630	491	375	N/A	Abby - Illinois - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
2637	492	961	N/A	Abby - McKenzie - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
2650	493	376	1	Belmont Station - NB	Yes	1	\$4,350.00	\$4,458.75	Phase 1	2022
2653	494	962	N/A	Abby - Lewis - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
2666	495	377	1	Olive Station - NB	Yes	1	\$5,650.00	\$5,791.25	Phase 1	2022
2671	496	378	N/A	Blackstone - Floradora - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
2679	497	1956	N/A	Blackstone - Home - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
2682	498	380	20	McKinley - Poplar - WB	Yes	2	\$13,800.00	\$23,178.23	Phase 3	2042
2687	499	366	20	McKinley - San Pablo - EB	Yes	2	\$11,425.00	\$19,189.22	Phase 3	2042
2695	500	365	20	McKinley - Van Ness - EB	Yes	2	\$12,925.00	\$21,708.60	Phase 3	2042
2702	501	381	20	McKinley - Wishon - WB	Yes	2	\$2,800.00	\$4,702.83	Phase 3	2042
2707	502	1789	45	Shields - Stanford - EB	Yes	2	\$2,800.00	\$4,940.91	Phase 3	2044
2710	503	195	45	Shields - Stanford - WB	Yes	2	\$2,100.00	\$3,705.68	Phase 3	2044
2714	504	2013	45	Melody Park - WB	Yes	2	\$4,800.00	\$8,470.13	Phase 3	2044
2718	505	2012	45	Princeton - Fowler - EB	Yes	2	\$2,800.00	\$4,940.91	Phase 3	2044
2722	506	1785	45	Clovis - Dakota - SB	Yes	2	\$1,600.00	\$2,823.38	Phase 3	2044
2728	507	1026	N/A	Blackstone - Floradora - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
2735	508	368	N/A	Blackstone - Hedges - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
2741	509	369	N/A	Blackstone - Webster - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
2758	510	1028	1	Belmont Station - SB	Yes	1	\$6,250.00	\$6,406.25	Phase 1	2022
2764	511	1027	N/A	Blackstone - Englewood - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
2767	512	370	N/A	Blackstone - McKenzie - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
2773	513	1029	N/A	Blackstone - Illinois - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
2779	514	1758	20	McKinley - Wishon - EB	Yes	2	\$7,300.00	\$12,567.47	Phase 3	2043
2785	515	1823	20	McKinley - Echo - WB	Yes	2	\$12,550.00	\$21,605.72	Phase 3	2043
2792	516	382	20	McKinley - Harrison - WB	Yes	2	\$2,800.00	\$4,820.40	Phase 3	2043
2796	517	1756	20	McKinley - Harrison - EB	Yes	2	\$5,325.00	\$9,167.37	Phase 3	2043
2801	518	1755	20	McKinley - Thorne - EB	Yes	2	\$2,700.00	\$4,648.24	Phase 3	2043
2804	519	383	20	McKinley - Thorne - WB	Yes	2	\$2,825.00	\$4,863.44	Phase 3	2043
2808	520	1589	41	Shields - Fruit - EB	Yes	2	\$2,475.00	\$3,090.94	Phase 2	2030
2813	521	1699	41	Shields - Fruit - WB	Yes	2	\$3,625.00	\$4,527.13	Phase 2	2030
2816	522	199	N/A	Fruit - Shields - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021

City of Fresno
FAX Department
ADA Transition Plan Schedule

SZS DB ID#	SZS Barrier #	Bus Stop ID	Route# 2021	Intersection	Active 2021 Y/N	Priority	Estimated Cost 2021	Estimated Cost with Inflation	Implementation Phase	Estimated Year of Remediation
2819	523	206	N/A	Fruit - Shields - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
2823	524	1852	N/A	Herndon - Farris - WB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
2826	525	2004	20	McKinley - Blackstone - WB	Yes	2	\$3,600.00	\$6,046.49	Phase 3	2042
2831	526	2005	N/A	Blackstone - McKinley - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
2836	527	964	20	Blackstone - McKinley - NB	Yes	1	\$1,600.00	\$2,754.51	Phase 3	2043
2838	528	1824	20	McKinley - Arthur - WB	Yes	2	\$2,200.00	\$3,787.46	Phase 3	2043
2842	529	363	N/A	McKinley - Delno - EB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
2846	530	384	20,22	McKinley - Teilman - WB	Yes	2	\$2,300.00	\$3,331.09	Phase 2	2036
2850	531	362	20,22	McKinley - Teilman - EB	Yes	2	\$4,100.00	\$5,938.02	Phase 2	2036
2858	532	507	20,22	McKinley - Brooks - EB	Yes	2	\$4,000.00	\$5,793.19	Phase 2	2036
2864	533	387	20	2020 N Weber - NB	Yes	2	\$10,550.00	\$17,719.59	Phase 3	2042
2871	534	388	20	Weber - Clinton - NB	Yes	2	\$12,175.00	\$20,448.91	Phase 3	2042
2878	535	389	20	Hughes - Brown - NB	Yes	2	\$1,600.00	\$2,687.33	Phase 3	2042
2884	536	360	20	Hughes - Brown - SB	Yes	2	\$11,175.00	\$18,769.33	Phase 3	2042
2890	537	390	20	Hughes - Cornell - NB	Yes	2	\$2,100.00	\$3,527.12	Phase 3	2042
2895	538	359	20	Hughes - Michigan - SB	Yes	2	\$1,600.00	\$2,687.33	Phase 3	2042
2899	539	39	20	Hughes - Shields - NB	Yes	2	\$3,800.00	\$6,382.41	Phase 3	2042
2905	540	30	20	Hughes - Shields - SB	Yes	2	\$1,000.00	\$1,679.58	Phase 3	2042
2914	541	202	3	Herndon - Milburn - EB	Yes	3	\$3,125.00	\$5,652.27	Phase 3	2045
2915	542	1863	N/A	Milburn - Antioch - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
2916	543	972	N/A	4150 N Blackstone - Mervyns - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
2917	544	1765	45	Ashlan - Blackstone - EB	Yes	1	\$17,175.00	\$30,307.19	Phase 3	2044
2926	545	1784	45	Clovis - Saginaw - SB	Yes	2	\$1,600.00	\$2,823.38	Phase 3	2044
2929	546	1797	45	Clovis - Saginaw - NB	Yes	2	\$500.00	\$882.31	Phase 3	2044
2930	547	2011	45	2923 N Business Park - SB	Yes	2	\$3,100.00	\$5,470.29	Phase 3	2044
2934	548	576	20,39	Clinton - Warren - EB	Yes	2	\$3,300.00	\$5,146.87	Phase 3	2039
2940	549	806	39	Clinton - Warren - WB	Yes	2	\$3,550.00	\$5,536.79	Phase 3	2039
2946	550	575	20,39	Clinton - Crystal - EB	Yes	1	\$9,675.00	\$15,089.70	Phase 3	2039
2955	551	1703	41	Hughes - Shields - NB	Yes	2	\$2,800.00	\$3,496.82	Phase 2	2030
2959	552	1704	20,41	Hughes - Cortland - NB	Yes	2	\$3,650.00	\$4,558.35	Phase 2	2030
2966	553	357	20,41	Hughes - Lorna - SB	Yes	2	\$4,700.00	\$5,869.66	Phase 2	2030
2971	554	1584	20,41	Hughes - Garland - SB	Yes	2	\$15,675.00	\$19,575.93	Phase 2	2030
2980	555	356	20	Hughes - Dakota - SB	Yes	2	\$6,050.00	\$10,161.47	Phase 3	2042
2986	556	394	20	Hughes - Dakota - NB	Yes	2	\$6,875.00	\$11,547.13	Phase 3	2042
2994	557	395	20	Hughes - Saginaw - NB	Yes	2	\$2,800.00	\$4,702.83	Phase 3	2042
2998	558	396	20	Hughes - Griffith - NB	Yes	2	\$2,200.00	\$3,695.08	Phase 3	2042
3001	559	354	20	Hughes - Griffith - SB	Yes	2	\$5,675.00	\$9,531.63	Phase 3	2042
3007	560	353	20	Hughes - Bellaire - SB	Yes	2	\$2,800.00	\$4,702.83	Phase 3	2042
3011	561	397	20	Hughes - Hampton - NB	Yes	2	\$2,800.00	\$4,702.83	Phase 3	2042
3015	562	398	20	Hughes - Ashlan - NB	Yes	2	\$2,575.00	\$4,324.92	Phase 3	2042
3018	563	351	20	4323 N Hughes - SB	Yes	2	\$7,300.00	\$12,260.95	Phase 3	2042
3025	564	352	20	Hughes - Ashlan - SB	Yes	2	\$2,800.00	\$4,702.83	Phase 3	2042
3029	565	399	20	Hughes - Emerson - NB	Yes	2	\$4,350.00	\$7,306.18	Phase 3	2042
3033	566	1776	45	Ashlan - Willow - EB	Yes	1	\$2,960.00	\$5,223.25	Phase 3	2044
3038	567	1805	45	Ashlan - Willow - WB	Yes	1	\$7,300.00	\$12,881.66	Phase 3	2044
3045	568	798	39	Clinton - Van Ness - WB	Yes	2	\$6,670.00	\$10,402.92	Phase 3	2039
3052	569	584	39	Clinton - Wishon - EB	Yes	2	\$2,800.00	\$4,367.04	Phase 3	2039
3056	570	797	39	Clinton - Wishon - WB	Yes	2	\$2,800.00	\$4,367.04	Phase 3	2039
3060	571	349	20	Emerson - Pleasant - EB	Yes	2	\$9,650.00	\$16,207.96	Phase 3	2042
3071	572	401	20	Emerson - Pleasant - WB	Yes	2	\$2,800.00	\$4,702.83	Phase 3	2042
3074	573	350	20	Emerson - Kavanaugh - EB	Yes	2	\$4,225.00	\$7,096.23	Phase 3	2042
3083	574	400	20	Emerson - Kavanaugh - WB	Yes	2	\$4,500.00	\$7,558.12	Phase 3	2042
3091	575	402	20,41	Marks - Emerson - NB	Yes	3	\$7,300.00	\$9,116.70	Phase 2	2030
3098	576	1575	41	Marks - Gettysburg - SB	Yes	3	\$6,425.00	\$8,023.94	Phase 2	2030
3102	577	403	20	Marks - Santa Ana - NB	Yes	2	\$4,500.00	\$7,558.12	Phase 3	2042
3110	578	409	9,12,20	Brawley - Shaw - NB	Yes	1	\$2,800.00	\$3,090.68	Phase 1	2025
3113	579	28	9,12,20	Brawley - Walmart - NB	Yes	2	\$16,050.00	\$17,716.20	Phase 1	2025
3121	580	342	9,12,20	Brawley - San Jose - NB	Yes	2	\$3,425.00	\$3,780.56	Phase 1	2025
3126	581	343	9,12	San Jose - Marty - EB	Yes	2	\$13,275.00	\$14,653.12	Phase 1	2025
3134	582	344	9	San Jose - Valentine - EB	Yes	2	\$2,700.00	\$3,054.80	Phase 1	2026
3139	583	404	20	Marks - Fairmont - NB	Yes	3	\$2,800.00	\$4,702.83	Phase 3	2042
3144	584	347	20,41	Marks - San Gabriel - SB	Yes	2	\$2,800.00	\$3,496.82	Phase 2	2030
3148	585	796	39	Clinton - Maroa - WB	Yes	2	\$1,600.00	\$2,495.45	Phase 3	2039
3149	586	585	39	Clinton - Maroa - EB	Yes	2	\$7,370.00	\$11,494.68	Phase 3	2039
3158	587	795	39	Clinton - Colledge - WB	Yes	1	\$2,700.00	\$4,211.08	Phase 3	2039
3161	588	1907	39	Clinton - San Pablo - EB	Yes	2	\$2,200.00	\$3,431.25	Phase 3	2039
3163	589	1908	39	Clinton - Glenn - EB	Yes	2	\$3,400.00	\$5,302.84	Phase 3	2039
3168	590	181	20, 41	Marks - Shaw - SB	Yes	2	\$10,500.00	\$13,113.06	Phase 2	2030
3178	591	1254	34	First - Gettysburg - NB	Yes	2	\$13,550.00	\$16,509.36	Phase 1	2029
3185	592	831	34	First - Gettysburg - SB	Yes	2	\$10,450.00	\$12,732.31	Phase 1	2029
3191	593	1255	34	First - Rialto - NB	Yes	2	\$3,450.00	\$4,203.49	Phase 1	2029
3196	594	830	34	First - Santa Ana - SB	Yes	2	\$2,800.00	\$3,496.82	Phase 2	2030
3199	595	90	34	First - Shaw - NB	Yes	1	\$13,675.00	\$16,255.28	Phase 1	2028
3207	596	829	34	First - Shaw - SB	Yes	1	\$19,175.00	\$23,946.95	Phase 2	2030
3215	597	1287	34	First - Holland - SB	Yes	2	\$3,100.00	\$3,871.48	Phase 2	2030
3219	598	1253	34	First - Ashcroft - NB	Yes	2	\$1,700.00	\$2,123.07	Phase 2	2030
3222	599	833	34	First - Ashlan - SB	Yes	2	\$8,825.00	\$11,021.22	Phase 2	2030
3227	600	844	34	First - Ashlan - NB	Yes	2	\$4,225.00	\$5,276.45	Phase 2	2030
3230	601	834	34	First - Sussex - SB	Yes	2	\$2,100.00	\$2,622.61	Phase 2	2030
3234	602	843	34	First - Sussex - NB	Yes	2	\$2,100.00	\$2,622.61	Phase 2	2030
3238	603	574	39	Clinton - Marks - EB	Yes	2	\$11,300.00	\$17,624.14	Phase 3	2039
3244	604	807	39	1814 W Clinton - WB	Yes	2	\$6,300.00	\$9,825.85	Phase 3	2039
3250	605	578	39	Clinton - Teilman - EB	Yes	2	\$1,600.00	\$2,495.45	Phase 3	2039
3252	606	1992	39	Clinton - Arthur - EB	Yes	1	\$1,600.00	\$2,495.45	Phase 3	2039
3254	607	11	9	Willow - Shaw - SB	Yes	2	\$8,175.00	\$9,249.26	Phase 1	2026
3261	608	272	9	Willow - Rialto - SB	Yes	1	\$2,800.00	\$3,167.94	Phase 1	2026
3272	609	1910	1	Willow Station - WB	Yes	2	\$4,750.00	\$4,868.75	Phase 1	2022

City of Fresno
FAX Department
ADA Transition Plan Schedule

SZS DB ID#	SZS Barrier #	Bus Stop ID	Route# 2021	Intersection	Active 2021 Y/N	Priority	Estimated Cost 2021	Estimated Cost with Inflation	Implementation Phase	Estimated Year of Remediation
3275	610	923	N/A	Peach - Lane - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
3280	611	922	N/A	Peach - Lyell - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
3283	612	1991	N/A	Butler - Helm - EB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
3288	613	921	N/A	Butler - Willow - EB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
3295	614	920	N/A	Winery - Butler - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
3298	615	801	39	Clinton - Adoline - WB	Yes	1	\$3,425.00	\$5,341.83	Phase 3	2039
3304	616	581	39	Clinton - Thorne - EB	Yes	2	\$4,925.00	\$7,681.32	Phase 3	2039
3308	617	800	39	Clinton - Farris - WB	Yes	1	\$3,145.00	\$4,905.13	Phase 3	2039
3313	618	595	20,39	Clinton - Effie - EB	Yes	1	\$3,300.00	\$5,146.87	Phase 3	2039
3319	619	792	39	Clinton - Effie - WB	Yes	1	\$3,045.00	\$4,749.16	Phase 3	2039
3324	620	273	9	Gettysburg - Willow - WB	Yes	2	\$6,650.00	\$7,523.86	Phase 1	2026
3333	621	274	9	Gettysburg - Winery - WB	Yes	2	\$2,900.00	\$3,281.08	Phase 1	2026
3338	622	275	9	4857 E Gettysburg - WB	Yes	2	\$3,275.00	\$3,705.36	Phase 1	2026
3344	623	276	9	Gettysburg - Chestnut - WB	Yes	2	\$13,800.00	\$15,613.43	Phase 1	2026
3353	624	277	9	Gettysburg - Woodrow - WB	Yes	2	\$6,550.00	\$7,410.72	Phase 1	2026
3359	625	278	9	Gettysburg - Maple - WB	Yes	2	\$2,800.00	\$3,167.94	Phase 1	2026
3363	626	279	9,38	Maple - Rialto - NB	Yes	2	\$13,675.00	\$14,016.88	Phase 1	2022
3372	627	280	9,38	Maple - Sierra Madre - NB	Yes	2	\$11,925.00	\$12,223.13	Phase 1	2022
3378	628	1288	34	First - Dakota - SB	Yes	2	\$1,600.00	\$1,998.18	Phase 2	2030
3384	629	835	28	Dakota - Mariposa - WB	Yes	2	\$2,725.00	\$3,160.16	Phase 1	2027
3387	630	841	28	Dakota - Angus - EB	Yes	2	\$2,800.00	\$3,167.94	Phase 1	2026
3391	631	1252	34	First - Lansing - NB	Yes	2	\$14,325.00	\$17,889.96	Phase 2	2030
3398	632	840	28	Dakota - Fresno - EB	Yes	2	\$2,800.00	\$3,247.14	Phase 1	2027
3402	633	1121	28	Dakota - Fresno - WB	Yes	2	\$13,150.00	\$15,249.97	Phase 1	2027
3410	634	64	N/A	Butler - Chestnut - EB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
3414	635	629	N/A	Butler - Sierra Vista - WB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
3423	636	630	26,33	Butler - Mosqueda Center - WB	Yes	1	\$7,800.00	\$10,752.39	Phase 2	2034
3429	637	761	N/A	Butler - Sierra Vista - EB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
3433	638	760	26	Butler - Mosqueda Center - EB	Yes	1	\$3,325.00	\$4,698.14	Phase 2	2035
3445	639	1122	28	Dakota - Diana - WB	Yes	2	\$11,675.00	\$13,539.42	Phase 1	2027
3452	640	839	28	Dakota - Effie - EB	Yes	2	\$4,050.00	\$4,696.76	Phase 1	2027
3458	641	838	28	Dakota - Blackstone - EB	Yes	2	\$12,675.00	\$14,699.11	Phase 1	2027
3465	642	1692	28,41	Shields - Glenn - WB	Yes	2	\$4,800.00	\$5,430.76	Phase 1	2026
3472	643	1819	28,41	Shields - Del Mar - WB	Yes	2	\$3,800.00	\$4,299.35	Phase 1	2026
3478	644	884	28,41	Shields - Del Mar - EB	Yes	2	\$3,550.00	\$4,016.50	Phase 1	2026
3484	645	1693	28,41	Shields - College - WB	Yes	2	\$12,675.00	\$14,340.60	Phase 1	2026
3492	646	1594	28,41	Shields - College - EB	Yes	2	\$6,625.00	\$7,495.58	Phase 1	2026
3501	647	883	28,41	Shields - Maroa - EB	Yes	2	\$6,300.00	\$7,127.87	Phase 1	2026
3506	648	1820	28	Wishon - Princeton - SB	Yes	2	\$2,800.00	\$3,328.32	Phase 1	2028
3509	649	1821	28	Wishon - Harvard - SB	Yes	2	\$9,050.00	\$10,757.61	Phase 1	2028
3518	650	1822	28	Wishon - Clinton - SB	Yes	2	\$7,925.00	\$9,420.33	Phase 1	2028
3525	651	897	28	Wishon - Weldon - SB	Yes	2	\$9,675.00	\$11,500.53	Phase 1	2028
3532	652	898	28	Wishon - McKinley - SB	Yes	2	\$9,550.00	\$11,075.07	Phase 1	2027
3539	653	759	26	Butler - Maple - EB	Yes	1	\$2,200.00	\$3,108.54	Phase 2	2035
3542	654	631	26	Butler - Maple - WB	Yes	1	\$13,175.00	\$18,615.93	Phase 2	2035
3549	655	632	26	Butler - Chance - WB	Yes	1	\$8,425.00	\$11,904.30	Phase 2	2035
3557	656	758	26	Butler - Chance - EB	Yes	1	\$6,895.00	\$9,742.45	Phase 2	2035
3565	657	633	26	Butler - Cedar - WB	Yes	1	\$2,600.00	\$3,673.73	Phase 2	2035
3568	658	899	28	Wishon - Pine - SB	Yes	2	\$7,275.00	\$8,436.77	Phase 1	2027
3574	659	900	28	Wishon - Fern - SB	Yes	2	\$8,175.00	\$9,480.49	Phase 1	2027
3580	660	901	28	Wishon - Olive - SB	Yes	2	\$5,575.00	\$6,465.29	Phase 1	2027
3585	661	902	28	Fulton - Dennett - SB	Yes	2	\$8,325.00	\$9,654.45	Phase 1	2027
3592	662	903	28	Fulton - Dudley - SB	Yes	2	\$3,400.00	\$3,942.96	Phase 1	2027
3598	663	904	28	Fulton - Thomas - SB	Yes	3	\$6,900.00	\$8,001.88	Phase 1	2027
3604	664	905	28	Fulton - Belmont - SB	Yes	2	\$13,925.00	\$16,148.73	Phase 1	2027
3612	665	906	28	Fulton - Nevada - SB	Yes	3	\$11,425.00	\$13,249.50	Phase 1	2027
3621	666	907	28	Fulton - Sacramento - SB	Yes	3	\$11,675.00	\$13,539.42	Phase 1	2027
3628	667	909	28	Fulton - San Joaquin - SB	Yes	3	\$7,175.00	\$8,320.80	Phase 1	2027
3635	668	910	28	Fulton - Stanislaus - SB	Yes	3	\$7,150.00	\$8,291.81	Phase 1	2027
3642	669	757	26	Butler - Cedar - EB	Yes	1	\$375.00	\$529.87	Phase 2	2035
3643	670	634	26	Butler - Tenth - WB	Yes	2	\$7,925.00	\$11,197.82	Phase 2	2035
3652	671	755	26	Butler - Ninth - EB	Yes	2	\$3,400.00	\$4,804.11	Phase 2	2035
3657	672	637	N/A	Butler - Fourth - WB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
3659	673	749	26	Los Angeles - N St - EB	Yes	2	\$4,050.00	\$5,722.54	Phase 2	2035
3663	674	887	34	Ventura - N St - EB	Yes	2	\$2,800.00	\$3,328.32	Phase 1	2028
3667	675	1978	34	Ventura - P St - EB	Yes	2	\$6,800.00	\$8,083.06	Phase 1	2028
3672	676	889	34	Ventura - R St - EB	Yes	2	\$2,800.00	\$3,328.32	Phase 1	2028
3676	677	890	34	Ventura - Hazelwood - EB	Yes	2	\$3,245.00	\$3,857.29	Phase 1	2028
3690	678	891	1	First St Station - EB	Yes	2	\$5,650.00	\$5,791.25	Phase 1	2022
3695	679	892	N/A	Ventura - Third - EB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
3709	680	2236	1	6th St Station - EB	Yes	1	\$7,800.00	\$7,995.00	Phase 1	2022
3718	681	895	N/A	Ventura - Tenth - EB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
3733	682	84	1	Cedar Station - EB	Yes	1	\$5,650.00	\$5,791.25	Phase 1	2022
3745	683	88	1	Cedar Station - WB	Yes	1	\$4,250.00	\$4,356.25	Phase 1	2022
3749	684	1762	28	Maroa - Michigan - NB	Yes	2	\$3,645.00	\$4,332.76	Phase 1	2028
3755	685	879	28	Maroa - Clinton - NB	Yes	2	\$5,800.00	\$6,894.38	Phase 1	2028
3760	686	880	28	Maroa - Harvard - NB	Yes	2	\$3,450.00	\$4,100.97	Phase 1	2028
3764	687	881	28	Maroa - Santa Fe RXR - NB	Yes	2	\$2,600.00	\$3,090.58	Phase 1	2028
3767	688	596	20,39	Clinton - Thesta - EB	Yes	2	\$8,025.00	\$12,516.26	Phase 3	2039
3773	689	791	39	Clinton - Thesta - WB	Yes	2	\$1,600.00	\$2,557.84	Phase 3	2040
3774	690	789	39	Clinton - Angus - WB	Yes	1	\$3,125.00	\$4,995.78	Phase 3	2040
3775	691	598	39	Clinton - Angus - EB	Yes	1	\$1,600.00	\$2,557.84	Phase 3	2040
3776	692	599	39	Clinton - Orchard - EB	Yes	1	\$6,300.00	\$10,071.50	Phase 3	2040
3782	693	348	20	Emerson - Marks - EB	Yes	2	\$9,175.00	\$15,410.16	Phase 3	2042
3790	694	86	N/A	Kings Canyon - Winery - WB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
3800	695	851	1	Chestnut Station - WB	Yes	2	\$3,750.00	\$3,843.75	Phase 1	2022
3802	696	852	N/A	Kings Canyon - Recreation - WB	No	2	\$0.00	\$0.00	Phase 1	2016-2021

City of Fresno
FAX Department
ADA Transition Plan Schedule

SZS DB ID#	SZS Barrier #	Bus Stop ID	Route# 2021	Intersection	Active 2021 Y/N	Priority	Estimated Cost 2021	Estimated Cost with Inflation	Implementation Phase	Estimated Year of Remediation
3806	697	853	N/A	Kings Canyon - Sierra Vista - WB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
3821	698	854	1	Maple Station - WB	Yes	2	\$4,250.00	\$4,356.25	Phase 1	2022
3825	699	855	N/A	Kings Canyon - Jackson - WB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
3830	700	856	N/A	Kings Canyon - Chance - WB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
3839	701	858	N/A	Ventura - Tenth - WB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
3843	702	788	39	Clinton - Orchard - WB	Yes	1	\$2,800.00	\$4,476.22	Phase 3	2040
3847	703	787	39	Clinton - First - WB	Yes	1	\$7,300.00	\$11,670.15	Phase 3	2040
3856	704	600	39	Clinton - First - EB	Yes	1	\$10,450.00	\$16,705.89	Phase 3	2040
3868	705	601	39	Clinton - Bond - EB	Yes	1	\$8,425.00	\$13,468.63	Phase 3	2040
3875	706	786	39	Clinton - Bond - WB	Yes	1	\$6,775.00	\$10,830.86	Phase 3	2040
3883	707	911	N/A	Kings Canyon - Barton - EB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
3903	708	912	1	Maple Station - EB	Yes	2	\$3,750.00	\$3,843.75	Phase 1	2022
3905	709	913	N/A	Kings Canyon - Sierra Vista - EB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
3914	710	2233	1	Chestnut Station - EB	Yes	2	\$10,150.00	\$10,403.75	Phase 1	2022
3921	711	915	41	Chestnut - El Monte - SB	Yes	1	\$13,200.00	\$17,319.54	Phase 2	2032
3929	712	1620	41	Chestnut - Lane - SB	Yes	1	\$2,725.00	\$3,403.15	Phase 2	2030
3932	713	185	26, 41	Chestnut - Butler - SB	Yes	1	\$4,900.00	\$6,119.43	Phase 2	2030
3938	714	1621	41	Chestnut - Hamilton - SB	Yes	1	\$1,600.00	\$1,998.18	Phase 2	2030
3942	715	916	26	Hamilton - Chestnut - EB	Yes	2	\$12,925.00	\$18,262.69	Phase 2	2035
3951	716	917	26	Hamilton - Unit 71 - EB	Yes	3	\$7,525.00	\$10,632.63	Phase 2	2035
3962	717	918	26	Hamilton - Winery - EB	Yes	3	\$9,050.00	\$12,787.41	Phase 2	2035
3970	718	919	26	1717 S Winery - NB	Yes	2	\$4,450.00	\$6,287.73	Phase 2	2035
3974	719	1935	N/A	Ventura - Ninth - WB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
3978	720	860	N/A	Ventura - Fifth - WB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
3986	721	861	N/A	Ventura - Third - WB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
3995	722	138	34	Ventura - First - WB	Yes	2	\$6,800.00	\$8,083.06	Phase 1	2028
4002	723	1305	34	Ventura - Hazelwood - WB	Yes	2	\$9,175.00	\$10,906.19	Phase 1	2028
4009	724	863	34	Ventura - R St - WB	Yes	2	\$5,550.00	\$6,597.21	Phase 1	2028
4014	725	1306	34	Ventura - P St - WB	Yes	2	\$5,425.00	\$6,448.62	Phase 1	2028
4027	726	864	1	M St Station - WB	Yes	2	\$5,650.00	\$5,791.25	Phase 1	2022
4032	727	870	28	Van Ness - Amador - NB	Yes	2	\$15,700.00	\$18,207.19	Phase 1	2027
4039	728	871	28	Van Ness - Nevada - NB	Yes	2	\$2,800.00	\$3,247.14	Phase 1	2027
4042	729	872	28	Van Ness - Mildreda - NB	Yes	2	\$12,925.00	\$14,989.04	Phase 1	2027
4049	730	873	28	Van Ness - Belmont - NB	Yes	2	\$2,900.00	\$3,363.11	Phase 1	2027
4055	731	874	28	950 N Van Ness - NB	Yes	2	\$3,500.00	\$4,058.93	Phase 1	2027
4061	732	875	28	Van Ness - Olive - NB	Yes	2	\$12,925.00	\$14,989.04	Phase 1	2027
4071	733	876	28	Van Ness - Hedges - NB	Yes	2	\$7,175.00	\$8,320.80	Phase 1	2027
4078	734	877	28	Van Ness - Floradora - NB	Yes	2	\$5,425.00	\$6,291.34	Phase 1	2027
4083	735	878	28	Van Ness - Home - NB	Yes	2	\$4,825.00	\$5,595.52	Phase 1	2027
4088	736	1760	28	Maroa - Weldon - NB	Yes	2	\$2,900.00	\$3,447.19	Phase 1	2028
4094	737	602	39	Clinton - Sixth - EB	Yes	2	\$2,800.00	\$4,476.22	Phase 3	2040
4098	738	785	39	Clinton - Sixth - WB	Yes	2	\$7,050.00	\$11,270.48	Phase 3	2040
4106	739	604	39	Clinton - Ninth - EB	Yes	1	\$5,200.00	\$8,312.98	Phase 3	2040
4112	740	784	39	Clinton - Ninth - WB	Yes	1	\$7,300.00	\$11,670.15	Phase 3	2040
4119	741	1759	28	Van Ness - University - NB	Yes	1	\$19,200.00	\$22,822.77	Phase 1	2028
4127	742	1761	28	Maroa - Yale - NB	Yes	2	\$2,545.00	\$3,025.21	Phase 1	2028
4131	743	943	28	Crystal - Kearney - NB	Yes	2	\$13,925.00	\$16,148.73	Phase 1	2027
4138	744	945	28	Kearney - Teilman - EB	Yes	2	\$3,575.00	\$4,145.90	Phase 1	2027
4145	745	947	28	Kearney - Arthur - EB	Yes	3	\$4,150.00	\$4,812.73	Phase 1	2027
4152	746	948	28	Kearney - Thorne - EB	Yes	2	\$9,925.00	\$11,509.96	Phase 1	2027
4158	747	949	28	Kearney - Plumas - EB	Yes	2	\$7,325.00	\$8,494.75	Phase 1	2027
4166	748	950	28	Trinity - Kearney - NB	Yes	2	\$14,050.00	\$16,293.69	Phase 1	2027
4173	749	1955	28	Trinity - Oleander - SB	Yes	1	\$2,200.00	\$2,551.33	Phase 1	2027
4175	750	1040	28	Trinity - Strother - SB	Yes	2	\$2,825.00	\$3,276.13	Phase 1	2027
4180	751	1041	28	Eden - Modoc - WB	Yes	2	\$4,675.00	\$5,421.57	Phase 1	2027
4187	752	1042	28	Thorne - Eden - SB	Yes	2	\$9,025.00	\$10,466.23	Phase 1	2027
4198	753	1043	28	Thorne - California - SB	Yes	2	\$4,000.00	\$4,638.77	Phase 1	2027
4205	754	1045	28	California - Court - WB	Yes	2	\$1,600.00	\$1,855.51	Phase 1	2027
4206	755	1046	28	Teilman - Woodward - NB	Yes	2	\$2,450.00	\$2,841.25	Phase 1	2027
4210	756	1047	28	Eden - Teilman - WB	Yes	2	\$5,925.00	\$6,871.18	Phase 1	2027
4215	757	1051	28	Crystal - Strother - NB	Yes	2	\$5,150.00	\$5,972.42	Phase 1	2027
4222	758	608	39	Clinton - Sierra Vista - EB	Yes	2	\$3,800.00	\$6,074.87	Phase 3	2040
4227	759	780	39	Clinton - Sierra Vista - WB	Yes	2	\$2,800.00	\$4,476.22	Phase 3	2040
4232	760	607	39	Clinton - Maple - EB	Yes	1	\$4,050.00	\$6,474.53	Phase 3	2040
4238	761	781	39	Clinton - Maple - WB	Yes	1	\$6,475.00	\$10,351.26	Phase 3	2040
4245	762	1993	39	Clinton - Barton - EB	Yes	1	\$2,800.00	\$4,476.22	Phase 3	2040
4249	763	1050	28	Eden - Crystal - WB	Yes	3	\$4,425.00	\$5,131.64	Phase 1	2027
4255	764	951	28	Trinity - Stanislaus - NB	Yes	2	\$12,675.00	\$14,699.11	Phase 1	2027
4262	765	1038	28	Trinity - Stanislaus - SB	Yes	2	\$3,650.00	\$4,232.88	Phase 1	2027
4269	766	1036	28	Trinity - B St - SB	Yes	2	\$3,050.00	\$3,537.06	Phase 1	2027
4273	767	952	N/A	Modoc - Lemon - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
4288	768	953	28	Trinity - B St - NB	Yes	1	\$100.00	\$115.97	Phase 1	2027
4289	769	954	28	Trinity - Playground - NB	Yes	1	\$12,450.00	\$14,438.18	Phase 1	2027
4295	770	700	26	Ingram - Nees - SB	Yes	2	\$7,675.00	\$10,844.57	Phase 2	2035
4301	771	701	26	Ingram - Fallbrook - SB	Yes	3	\$0.00	\$0.00	Phase 2	2035
4302	772	702	26	Ingram - Bedford - SB	Yes	2	\$2,800.00	\$3,956.33	Phase 2	2035
4308	773	703	26	Ingram - Minarets - SB	Yes	1	\$100.00	\$141.30	Phase 2	2035
4309	774	690	N/A	Ingram - Spruce - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
4314	775	1035	28	Trinity - El Dorado - SB	Yes	2	\$3,400.00	\$3,942.96	Phase 1	2027
4321	776	955	28	E St - El Dorado - SB	Yes	3	\$14,050.00	\$16,293.69	Phase 1	2027
4329	777	1034	28	El Dorado - E St - SB	Yes	3	\$6,150.00	\$7,132.11	Phase 1	2027
4336	778	689	N/A	Ingram - Herndon - NB	No	3	\$0.00	\$0.00	Phase 1	2016-2021
4338	779	2025	N/A	Ingram - Beechwood - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
4345	780	691	26	Minarets - Ingram - EB	Yes	2	\$20,075.00	\$28,365.45	Phase 2	2035
4352	781	692	26	Minarets - College - EB	Yes	2	\$0.00	\$0.00	Phase 1	2016-2021
4353	782	693	N/A	Minarets - San Pablo - EB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
4356	783	956	28	1833 E St - SB	Yes	1	\$16,550.00	\$19,192.93	Phase 1	2027

City of Fresno
FAX Department
ADA Transition Plan Schedule

SZS DB ID#	SZS Barrier #	Bus Stop ID	Route# 2021	Intersection	Active 2021 Y/N	Priority	Estimated Cost 2021	Estimated Cost with Inflation	Implementation Phase	Estimated Year of Remediation
4368	784	1033	28	1755 E St - NB	Yes	1	\$2,800.00	\$3,247.14	Phase 1	2027
4372	785	957	28	E St - WW Grainger - SB	Yes	2	\$8,425.00	\$9,770.42	Phase 1	2027
4380	786	1032	28	E St - Stanislaus - NB	Yes	2	\$2,800.00	\$3,247.14	Phase 1	2027
4384	787	1031	28	E St - Tuolumne - NB	Yes	2	\$4,200.00	\$4,992.48	Phase 1	2028
4389	788	958	28	E St - Fresno - SB	Yes	2	\$14,050.00	\$16,701.03	Phase 1	2028
4397	789	1397	28,32,38	Fresno - E St - WB	Yes	3	\$16,800.00	\$17,220.00	Phase 1	2022
4406	790	1568	28,32,34,38	Fresno - F St - EB	Yes	3	\$12,675.00	\$12,991.88	Phase 1	2022
4414	791	694	26	Minarets - Sugar Pine - EB	Yes	2	\$4,125.00	\$5,828.52	Phase 2	2035
4419	792	695	26,34	Blackstone - Pinedale - NB	Yes	1	\$2,800.00	\$3,328.32	Phase 1	2028
4422	793	1104	34	El Paso - Fresno - EB	Yes	3	\$7,425.00	\$8,825.99	Phase 1	2028
4429	794	1102	N/A	Nees - Fresno - WB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
4435	795	698	26	Nees - Poplar - WB	Yes	2	\$2,575.00	\$3,638.41	Phase 2	2035
4439	796	699	N/A	Nees - Maroa - WB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
4445	797	1065	32,34,38	Fresno - Fulton Mall - EB	Yes	2	\$16,425.00	\$16,835.63	Phase 1	2022
4452	798	1141	28,32,34,38	Fresno - Broadway - WB	Yes	3	\$21,175.00	\$21,704.38	Phase 1	2022
4468	799	966	1	Weldon Station - NB	Yes	1	\$5,650.00	\$5,791.25	Phase 1	2022
4477	800	1023	1	Weldon Station - SB	Yes	1	\$5,650.00	\$5,791.25	Phase 1	2022
4482	801	1022	N/A	Blackstone - Terrace - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
4490	802	613	26	Clinton - Helm - SB	Yes	1	\$5,550.00	\$7,842.00	Phase 2	2035
4495	803	614	N/A	Peach - McKinley - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
4503	804	615	26	Peach - Home - SB	Yes	2	\$10,800.00	\$15,260.12	Phase 2	2035
4510	805	774	26	Peach - McKinley - NB	Yes	2	\$9,450.00	\$13,352.60	Phase 2	2035
4519	806	772	26	Peach - Pine - NB	Yes	2	\$7,925.00	\$11,197.82	Phase 2	2035
4527	807	970	N/A	Blackstone - Lansing - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
4537	808	1020	N/A	Blackstone - Lansing - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
4544	809	1019	N/A	Blackstone - Saginaw - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
4550	810	1764	N/A	Blackstone - Saginaw - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
4560	811	1018	1	Griffith Station - SB	Yes	1	\$5,750.00	\$5,893.75	Phase 1	2022
4575	812	971	1	Griffith Station - NB	Yes	1	\$3,750.00	\$3,843.75	Phase 1	2022
4578	813	1017	1	Ashlan Station - SB	Yes	1	\$3,750.00	\$3,843.75	Phase 1	2022
4585	814	973	1	Ashlan Station - NB	Yes	1	\$3,750.00	\$3,843.75	Phase 1	2022
4587	815	605	39	Clinton - Cedar - EB	Yes	1	\$12,675.00	\$20,262.89	Phase 3	2040
4593	816	1994	39	Clinton - Rowell - WB	Yes	2	\$2,800.00	\$4,476.22	Phase 3	2040
4597	817	609	39	Clinton - Chestnut - EB	Yes	1	\$6,925.00	\$11,070.65	Phase 3	2040
4603	818	779	39	Clinton - Chestnut - WB	Yes	1	\$9,700.00	\$15,506.91	Phase 3	2040
4612	819	610	39	Clinton - Winery - EB	Yes	2	\$0.00	\$0.00	Phase 1	2016-2021
4613	820	1911	N/A	Blackstone - Holland - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
4619	821	1015	N/A	Blackstone - Holland - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
4636	822	975	1	Gettysburg Station - NB	Yes	1	\$3,750.00	\$3,843.75	Phase 1	2022
4638	823	1016	N/A	Blackstone - Swift - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
4643	824	778	39	Clinton - Winery - WB	Yes	2	\$4,725.00	\$7,553.62	Phase 3	2040
4645	825	616	26	Peach - Lamona - SB	Yes	2	\$1,600.00	\$2,260.76	Phase 2	2035
4654	826	768	26	Peach - Tulare - NB	Yes	2	\$8,325.00	\$11,763.01	Phase 2	2035
4659	827	1367	26,35	Peach - Belmont - NB	Yes	2	\$11,550.00	\$12,438.09	Phase 1	2024
4665	828	770	26,35	Peach - Harvey - NB	Yes	2	\$7,675.00	\$8,265.14	Phase 1	2024
4677	829	96	1	Shaw Station - SB	Yes	2	\$3,750.00	\$3,843.75	Phase 1	2022
4679	830	1012	N/A	Blackstone - Santa Ana - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
4687	831	2226	1	Gettysburg Station - SB	Yes	2	\$3,750.00	\$3,843.75	Phase 1	2022
4689	832	976	N/A	Blackstone - Rialto - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
4695	833	977	N/A	Blackstone - Santa Ana - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
4697	834	978	N/A	Blackstone - Fairmont - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
4711	835	979	1	Shaw Station - NB	Yes	2	\$3,750.00	\$3,843.75	Phase 1	2022
4713	836	980	N/A	5156 N Blackstone - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
4719	837	981	N/A	5330 N Blackstone - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
4734	838	982	1	Barstow Station - NB	Yes	2	\$3,750.00	\$3,843.75	Phase 1	2022
4737	839	984	1	Bullard Station - NB	Yes	2	\$5,650.00	\$5,791.25	Phase 1	2022
4742	840	986	N/A	Blackstone - Escalon - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
4753	841	987	1	Sierra Station - NB	Yes	2	\$3,750.00	\$3,843.75	Phase 1	2022
4755	842	988	N/A	6496 N Blackstone - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
4760	843	989	N/A	Blackstone - Magill - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
4769	844	2224	1	Herndon Station - NB	Yes	2	\$4,000.00	\$4,100.00	Phase 1	2022
4772	845	164	26,38,58	Blackstone - El Paso - NB	Yes	2	\$10,425.00	\$10,685.63	Phase 1	2022
4782	846	2022	N/A	Blackstone - Starbucks - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
4785	847	1484	38,58	Blackstone - Nees - NB	Yes	2	\$16,800.00	\$17,650.50	Phase 1	2023
4793	848	72	26,39	Fresno Yosemite Intl - EB	Yes	2	\$17,525.00	\$18,872.51	Phase 1	2024
4803	849	771	26	Peach - Olive - NB	Yes	1	\$7,200.00	\$10,173.41	Phase 2	2035
4807	850	619	26	Peach - Belmont - SB	Yes	2	\$0.00	\$0.00	Phase 2	2035
4808	851	620	26	Peach - Nevada - SB	Yes	2	\$1,700.00	\$2,402.06	Phase 2	2035
4811	852	621	26	Peach - Tulare - SB	Yes	2	\$0.00	\$0.00	Phase 2	2035
4812	853	622	26	Peach - Huntington - SB	Yes	2	\$4,825.00	\$6,817.60	Phase 2	2035
4815	854	767	26	Peach - Huntington - NB	Yes	2	\$0.00	\$0.00	Phase 2	2035
4816	855	769	26	Peach - McKenzie Trail - NB	Yes	2	\$3,570.00	\$5,044.32	Phase 2	2035
4819	856	617	26	Peach - Olive - SB	Yes	2	\$9,175.00	\$12,964.03	Phase 2	2035
4826	857	991	N/A	Friant - Fresno - NB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
4827	858	995	N/A	Friant - Fresno - SB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
4836	859	992	N/A	Audubon - Friant - EB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
4842	860	993	N/A	Cole - Audubon - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
4847	861	994	N/A	Cole - Mariposa - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
4852	862	2024	N/A	Cole - Fresno - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
4857	863	997	58	Blackstone - Nees - SB	Yes	2	\$11,175.00	\$20,717.83	Phase 3	2046
4863	864	998	58	7723 N Blackstone - SB	Yes	2	\$2,800.00	\$5,191.04	Phase 3	2046
4866	865	999	1	Blackstone - El Paso - SB	Yes	2	\$2,200.00	\$2,255.00	Phase 1	2022
4873	866	1000	N/A	Blackstone - Alluvial - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
4882	867	813	26,34	Van Ness - Ventura - NB	Yes	2	\$6,300.00	\$7,488.72	Phase 1	2028
4889	868	642	26,28,34	Van Ness - Kern - NB	Yes	2	\$7,425.00	\$8,400.71	Phase 1	2026
4895	869	743	26,28	Tuolumne - Fulton - NB	Yes	2	\$2,800.00	\$3,167.94	Phase 1	2026
4901	870	645	26,28	Van Ness - Calaveras - NB	Yes	2	\$8,825.00	\$9,984.68	Phase 1	2026

City of Fresno
FAX Department
ADA Transition Plan Schedule

SZS DB ID#	SZS Barrier #	Bus Stop ID	Route# 2021	Intersection	Active 2021 Y/N	Priority	Estimated Cost 2021	Estimated Cost with Inflation	Implementation Phase	Estimated Year of Remediation
4907	871	816	N/A	Van Ness - San Joaquin - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
4914	872	646	26	Amador - Fulton - SB	Yes	2	\$11,800.00	\$16,673.09	Phase 2	2035
4921	873	741	26	Broadway - Amador - SB	Yes	2	\$5,925.00	\$8,371.87	Phase 2	2035
4926	874	1001	N/A	Blackstone - Birch - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
4930	875	1002	N/A	Blackstone - Beechwood - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
4935	876	95	N/A	Herndon Station - SB	Yes	2	\$4,500.00	\$8,551.32	Phase 3	2047
4949	877	1004	N/A	6615 N Blackstone - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
4962	878	1005	1	Sierra Station - SB	Yes	2	\$1,650.00	\$1,691.25	Phase 1	2022
4964	879	1006	N/A	Blackstone - Escalon - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
4977	880	2225	1	Bullard Station - SB	Yes	2	\$5,650.00	\$5,791.25	Phase 1	2022
4993	881	1009	1	Barstow Station - SB	Yes	2	\$3,750.00	\$3,843.75	Phase 1	2022
4995	882	1010	N/A	5195 N Blackstone - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
5003	883	107	32	Fresno - Shaw - SB	Yes	2	\$11,475.00	\$15,056.19	Phase 2	2032
5006	884	740	26	Divisadero - Broadway - EB	Yes	2	\$6,550.00	\$9,254.98	Phase 2	2035
5012	885	648	26	Divisadero - Broadway - WB	Yes	2	\$8,675.00	\$12,257.55	Phase 2	2035
5018	886	649	26	H St - Roosevelt - NB	Yes	2	\$3,600.00	\$5,086.71	Phase 2	2035
5025	887	738	26	H St - Arroyo Fwy 180 - SB	Yes	3	\$10,050.00	\$14,200.39	Phase 2	2035
5032	888	650	26	H St - Arroyo - NB	Yes	3	\$3,300.00	\$4,662.81	Phase 2	2035
5037	889	742	26	Broadway - Calaveras - SB	Yes	2	\$2,800.00	\$3,956.33	Phase 2	2035
5040	890	1866	34,58	El Paso - Target - EB	Yes	2	\$28,575.00	\$33,966.70	Phase 1	2028
5047	891	1890	32,38,58	El Paso - WB	Yes	2	\$13,650.00	\$13,991.25	Phase 1	2022
5056	892	1105	32	Fresno - Alluvial - SB	Yes	2	\$3,900.00	\$5,117.14	Phase 2	2032
5062	893	1100	32	Fresno - Alluvial - NB	Yes	2	\$8,800.00	\$11,546.36	Phase 2	2032
5067	894	763	26	Winery - Lane - NB	Yes	2	\$10,550.00	\$14,906.87	Phase 2	2035
5073	895	337	26	Willow - Kings Canyon - SB	Yes	2	\$6,225.00	\$9,015.66	Phase 2	2036
5077	896	338	26	Willow - Kings Canyon - NB	Yes	2	\$12,050.00	\$17,026.33	Phase 2	2035
5085	897	764	26	Willow - Alta - NB	Yes	2	\$4,400.00	\$6,217.08	Phase 2	2035
5090	898	106	32	Fresno - Herndon - SB	Yes	2	\$7,425.00	\$9,742.24	Phase 2	2032
5096	899	1108	32	Fresno - Palo Alto - SB	Yes	2	\$1,600.00	\$2,099.34	Phase 2	2032
5102	900	1097	32	Fresno - Palo Alto - NB	Yes	2	\$7,125.00	\$9,348.62	Phase 2	2032
5106	901	1109	32	Fresno - Sierra - SB	Yes	2	\$1,600.00	\$2,099.34	Phase 2	2032
5107	902	1096	32	Fresno - Sierra - NB	Yes	2	\$3,625.00	\$4,875.22	Phase 2	2033
5109	903	1095	32	Fresno - Escalon - NB	Yes	2	\$2,800.00	\$3,673.84	Phase 2	2032
5113	904	1110	32	Fresno - Escalon - SB	Yes	2	\$7,800.00	\$10,234.28	Phase 2	2032
5120	905	1094	32	Fresno - Bullard - NB	Yes	2	\$11,550.00	\$15,154.60	Phase 2	2032
5130	906	1111	32	Fresno - Bullard - SB	Yes	2	\$10,250.00	\$13,448.89	Phase 2	2032
5140	907	1093	32	Fresno - Browning - NB	Yes	2	\$2,800.00	\$3,673.84	Phase 2	2032
5145	908	1112	32	Fresno - Browning - SB	Yes	2	\$8,550.00	\$11,218.34	Phase 2	2032
5154	909	752	26	Butler - Third - EB	Yes	2	\$3,950.00	\$5,720.78	Phase 2	2036
5161	910	638	26	Butler - Third - WB	Yes	2	\$11,550.00	\$16,727.84	Phase 2	2036
5170	911	753	26	Butler - Gearheart - EB	Yes	2	\$11,800.00	\$17,089.92	Phase 2	2036
5179	912	636	26	Butler - Orange - WB	Yes	2	\$10,295.00	\$14,910.23	Phase 2	2036
5187	913	73	26	Butler - Chestnut - WB	Yes	2	\$12,550.00	\$18,176.14	Phase 2	2036
5195	914	625	26	Lane - Willow - WB	Yes	2	\$9,800.00	\$14,193.32	Phase 2	2036
5201	915	762	26	Winery - Butler - NB	Yes	2	\$12,425.00	\$17,995.10	Phase 2	2036
5208	916	627	26	Butler - Winery - WB	Yes	2	\$6,475.00	\$9,377.73	Phase 2	2036
5214	917	750	26	Butler - Parallel - EB	Yes	2	\$3,050.00	\$4,417.31	Phase 2	2036
5219	918	1092	32	Fresno - Barstow - NB	Yes	1	\$14,675.00	\$19,736.24	Phase 2	2033
5227	919	1113	32	Fresno - Barstow - SB	Yes	1	\$12,300.00	\$16,542.13	Phase 2	2033
5237	920	1114	32	Fresno - San Jose - SB	Yes	2	\$13,150.00	\$17,685.29	Phase 2	2033
5247	921	1091	32	Fresno - San Jose - NB	Yes	2	\$13,275.00	\$17,853.40	Phase 2	2033
5256	922	118	32	Fresno - Shaw - NB	Yes	1	\$11,550.00	\$15,533.47	Phase 2	2033
5262	923	1089	32	Fresno - Alamos - NB	Yes	2	\$8,800.00	\$11,835.02	Phase 2	2033
5269	924	1116	32	Fresno - Santa Ana - SB	Yes	2	\$0.00	\$0.00	Phase 1	2016-2021
5279	925	1235	26,34	M St - Tulare - EB	Yes	2	\$0.00	\$0.00	Phase 1	2028
5280	926	886	26,34	M St - Inyo - EB	Yes	2	\$10,925.00	\$12,986.39	Phase 1	2028
5288	927	746	26	M St - Ventura - EB	Yes	2	\$5,750.00	\$8,327.71	Phase 2	2036
5291	928	747	N/A	M St - Fwy 41 - EB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
5296	929	748	26	M St - Monterey - EB	Yes	2	\$2,800.00	\$4,055.23	Phase 2	2036
5300	930	579	39	Clinton - Delno - EB	Yes	2	\$6,925.00	\$11,070.65	Phase 3	2040
5307	931	570	35,39	Clinton - Brawley - EB	Yes	2	\$9,050.00	\$14,114.91	Phase 3	2039
5313	932	571	35,39	3587 W Clinton - EB	Yes	3	\$2,100.00	\$3,275.28	Phase 3	2039
5316	933	572	35,39	Clinton - Valentine - EB	Yes	3	\$45,500.00	\$70,964.47	Phase 3	2039
5320	934	573	35,39	Clinton - Carol - EB	Yes	2	\$5,375.00	\$8,383.17	Phase 3	2039
5329	935	1117	32	Fresno - Gettysburg - SB	Yes	2	\$15,400.00	\$20,711.29	Phase 2	2033
5342	936	1088	32	Fresno - Gettysburg - NB	Yes	2	\$2,100.00	\$2,824.27	Phase 2	2033
5354	937	1118	32	Fresno - Richert - SB	Yes	2	\$2,475.00	\$3,328.60	Phase 2	2033
5365	938	1087	32	Fresno - Ashcroft - NB	Yes	2	\$2,500.00	\$3,362.22	Phase 2	2033
5366	939	1086	32	Fresno - Ashlan - NB	Yes	2	\$11,050.00	\$14,861.02	Phase 2	2033
5376	940	1119	32	Fresno - Ashlan - SB	Yes	2	\$9,050.00	\$12,171.24	Phase 2	2033
5385	941	1085	32	Fresno - Hampton - NB	Yes	2	\$1,600.00	\$2,151.82	Phase 2	2033
5392	942	1120	32	Fresno - Saginaw - SB	Yes	2	\$3,300.00	\$4,438.13	Phase 2	2033
5398	943	1084	N/A	Fresno - Pontiac - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
5404	944	1083	32	Fresno - Dakota - NB	Yes	2	\$15,575.00	\$20,946.64	Phase 2	2033
5412	945	639	26	Butler - Parallel - WB	Yes	3	\$2,225.00	\$3,222.46	Phase 2	2036
5415	946	1909	26	Butler - N St - WB	Yes	3	\$2,900.00	\$4,200.06	Phase 2	2036
5419	947	626	26	Winery - Lane - SB	Yes	2	\$11,600.00	\$16,800.26	Phase 2	2036
5424	948	765	26	Kings Canyon - Walmart - EB	Yes	2	\$3,275.00	\$4,743.18	Phase 2	2036
5430	949	624	26	5125 Kings Canyon - Walmart - WB	Yes	2	\$5,125.00	\$7,422.53	Phase 2	2036
5432	950	766	26	Peach - Kings Canyon - NB	Yes	2	\$100.00	\$144.83	Phase 2	2036
5433	951	623	26	Peach - Kings Canyon - SB	Yes	2	\$5,325.00	\$7,712.19	Phase 2	2036
5437	952	776	39	Clinton - Ashley - WB	Yes	2	\$6,675.00	\$10,670.99	Phase 3	2040
5443	953	783	39	Clinton - Cedar - WB	Yes	2	\$16,675.00	\$26,657.49	Phase 3	2040
5452	954	1690	41	Shields - Effie - WB	Yes	2	\$2,600.00	\$3,247.04	Phase 2	2030
5455	955	1998	41	Shields - Effie - EB	Yes	2	\$7,675.00	\$9,585.02	Phase 2	2030
5461	956	1125	32	Fresno - Simpson - SB	Yes	2	\$1,850.00	\$2,488.04	Phase 2	2033
5464	957	1081	32	Fresno - Cornell - NB	Yes	2	\$8,425.00	\$11,330.69	Phase 2	2033

City of Fresno
FAX Department
ADA Transition Plan Schedule

SZS DB ID#	SZS Barrier #	Bus Stop ID	Route# 2021	Intersection	Active 2021 Y/N	Priority	Estimated Cost 2021	Estimated Cost with Inflation	Implementation Phase	Estimated Year of Remediation
5470	958	1689	41	Shields - Fresno - WB	Yes	2	\$11,300.00	\$14,112.15	Phase 2	2030
5477	959	1126	32	Fresno - Princeton - SB	Yes	2	\$3,800.00	\$5,110.58	Phase 2	2033
5482	960	1080	32	Fresno - Princeton - NB	Yes	2	\$1,600.00	\$2,151.82	Phase 2	2033
5488	961	1079	N/A	Fresno - Harvard - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
5492	962	1127	N/A	Fresno - Harvard - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
5502	963	117	32	Fresno - Clinton - NB	Yes	2	\$1,000.00	\$1,344.89	Phase 2	2033
5503	964	597	39	Clinton - Fresno - EB	Yes	2	\$15,550.00	\$24,859.01	Phase 3	2040
5514	965	790	39	Clinton - Fresno - WB	Yes	2	\$2,000.00	\$3,197.30	Phase 3	2040
5516	966	594	20,39	Clinton - Blackstone - EB	Yes	3	\$13,075.00	\$20,392.54	Phase 3	2039
5523	967	804	39	Clinton - Teilman - WB	Yes	3	\$3,550.00	\$5,675.21	Phase 3	2040
5530	968	808	39	Marks - Clinton - NB	Yes	3	\$14,675.00	\$23,460.19	Phase 3	2040
5537	969	809	39	Marks - Princeton - NB	Yes	3	\$2,125.00	\$3,397.13	Phase 3	2040
5540	970	68	39	Shields - Brawley - WB	Yes	3	\$8,575.00	\$13,708.43	Phase 3	2040
5545	971	812	39	Shields - Selland - WB	Yes	3	\$3,300.00	\$5,275.55	Phase 3	2040
5551	972	811	39	Shields - Valentine - WB	Yes	3	\$3,175.00	\$5,075.71	Phase 3	2040
5557	973	108	20,32	Fresno - Clinton - SB	Yes	2	\$10,050.00	\$13,186.47	Phase 2	2032
5566	974	1129	20,32	Fresno - Berkeley - SB	Yes	2	\$8,425.00	\$11,054.33	Phase 2	2032
5574	975	1077	32	Fresno - Berkeley - NB	Yes	2	\$7,550.00	\$10,153.91	Phase 2	2033
5580	976	1130	20,32	Fresno - Weldon - SB	Yes	2	\$4,200.00	\$5,510.76	Phase 2	2032
5587	977	1076	32	Fresno - Weldon - NB	Yes	2	\$4,200.00	\$5,648.53	Phase 2	2033
5596	978	1075	32	Fresno - McKinley - NB	Yes	2	\$14,550.00	\$19,568.13	Phase 2	2033
5608	979	810	39	3396 Shields - WB	Yes	2	\$6,925.00	\$11,070.65	Phase 3	2040
5615	980	1209	33	Belmont - Clark - WB	Yes	2	\$5,825.00	\$10,278.86	Phase 3	2044
5619	981	1210	33	Belmont - Diana - WB	Yes	2	\$2,800.00	\$4,940.91	Phase 3	2044
5622	982	133	33	Belmont - Abby - WB	Yes	2	\$2,200.00	\$3,882.14	Phase 3	2044
5624	983	1212	33	Belmont - Blackstone - WB	Yes	2	\$13,550.00	\$23,910.47	Phase 3	2044
5633	984	1131	32	Fresno - McKinley - SB	Yes	2	\$2,800.00	\$3,765.69	Phase 2	2033
5637	985	1074	N/A	Fresno - Home - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
5642	986	1132	32	Fresno - Home - SB	Yes	2	\$1,600.00	\$2,151.82	Phase 2	2033
5648	987	1073	32	Fresno - Hedges - NB	Yes	2	\$12,675.00	\$17,046.47	Phase 2	2033
5658	988	1160	32	Fresno - Olive - SB	Yes	2	\$4,575.00	\$6,152.87	Phase 2	2033
5664	989	1072	32	Fresno - Olive - NB	Yes	2	\$13,925.00	\$18,727.58	Phase 2	2033
5675	990	1071	32	Fresno - FWY 180 - NB	Yes	2	\$3,800.00	\$5,110.58	Phase 2	2033
5681	991	1133	32	Fresno - FWY 180 - SB	Yes	2	\$7,550.00	\$10,153.91	Phase 2	2033
5690	992	1134	32	Fresno - Belmont - SB	Yes	2	\$10,925.00	\$14,692.91	Phase 2	2033
5699	993	1070	32	Fresno - Belmont - NB	Yes	2	\$12,175.00	\$16,374.02	Phase 2	2033
5707	994	1222	33	Belmont - Delno - WB	Yes	1	\$2,800.00	\$4,940.91	Phase 3	2044
5711	995	1220	33	Belmont - Harrison - WB	Yes	2	\$2,800.00	\$5,064.43	Phase 3	2045
5715	996	1218	33	Belmont - Ferger - WB	Yes	2	\$1,600.00	\$2,823.38	Phase 3	2044
5717	997	1217	33	Belmont - Echo - WB	Yes	2	\$1,600.00	\$2,823.38	Phase 3	2044
5719	998	1216	33	Belmont - Fulton - WB	Yes	2	\$6,675.00	\$11,778.78	Phase 3	2044
5724	999	1215	33	Belmont - Van Ness - WB	Yes	2	\$7,675.00	\$13,543.39	Phase 3	2044
5731	1000	1214	33	Belmont - San Pablo - WB	Yes	2	\$5,800.00	\$10,234.74	Phase 3	2044
5736	1001	1213	N/A	Belmont - Glenn - WB	No	3	\$0.00	\$0.00	Phase 1	2016-2021
5737	1002	1207	33	Belmont - Angus - WB	Yes	3	\$0.00	\$0.00	Phase 1	2016-2021
5738	1003	1135	32	Fresno - McKenzie - SB	Yes	2	\$2,800.00	\$3,765.69	Phase 2	2033
5742	1004	1069	32	Fresno - McKenzie - NB	Yes	2	\$9,050.00	\$12,171.24	Phase 2	2033
5753	1005	1136	32	Fresno - Illinois - SB	Yes	2	\$10,800.00	\$14,524.80	Phase 2	2033
5761	1006	1958	32	Fresno - Divisadero - NB	Yes	2	\$22,175.00	\$29,822.91	Phase 2	2033
5771	1007	1068	32	Fresno - R St - EB	Yes	2	\$14,275.00	\$19,198.29	Phase 2	2033
5779	1008	1137	32	Fresno - R St - WB	Yes	2	\$11,675.00	\$15,701.58	Phase 2	2033
5785	1009	1138	32	Fresno - P St - WB	Yes	2	\$3,800.00	\$5,110.58	Phase 2	2033
5789	1010	1067	32	Fresno - P St - EB	Yes	2	\$10,550.00	\$14,188.58	Phase 2	2033
5798	1011	122	33	Belmont - Delno - EB	Yes	3	\$7,175.00	\$12,661.08	Phase 3	2044
5805	1012	1165	33	Belmont - Weber - EB	Yes	3	\$4,500.00	\$7,940.75	Phase 3	2044
5808	1013	1166	33	Belmont - Ferger - EB	Yes	3	\$6,675.00	\$11,778.78	Phase 3	2044
5817	1014	1167	33	Belmont - Echo - EB	Yes	3	\$1,600.00	\$2,823.38	Phase 3	2044
5818	1015	1168	33	Belmont - Fulton - EB	Yes	3	\$10,575.00	\$18,660.76	Phase 3	2044
5826	1016	1169	33	Belmont - Van Ness - EB	Yes	3	\$7,675.00	\$13,543.39	Phase 3	2044
5832	1017	1170	33	Belmont - San Pablo - EB	Yes	3	\$6,675.00	\$11,778.78	Phase 3	2044
5837	1018	1171	N/A	Belmont - Glenn - EB	No	3	\$0.00	\$0.00	Phase 1	2016-2021
5839	1019	1173	33	Belmont - Diana - EB	Yes	2	\$7,175.00	\$12,661.08	Phase 3	2044
5846	1020	1139	32	Fresno - O St - WB	Yes	2	\$4,675.00	\$6,287.36	Phase 2	2033
5853	1021	1142	32,38	Fresno - B St - WB	Yes	2	\$15,550.00	\$19,938.75	Phase 1	2022
5862	1022	1567	32,38	Fresno - B St - EB	Yes	2	\$3,300.00	\$3,382.50	Phase 1	2022
5867	1023	1143	32,38	Fresno - Mayor - WB	Yes	2	\$5,900.00	\$6,047.50	Phase 1	2022
5873	1024	1399	38	Fresno - Pottle - WB	Yes	2	\$6,675.00	\$7,012.92	Phase 1	2023
5880	1025	1063	32,38	Fresno - Pottle - EB	Yes	2	\$14,800.00	\$15,170.00	Phase 1	2022
5890	1026	1064	32,38	Fresno - Mayor - EB	Yes	2	\$8,550.00	\$8,763.75	Phase 1	2022
5899	1027	1145	32	Pottle - Kern - SB	Yes	2	\$2,900.00	\$3,900.18	Phase 2	2033
5904	1028	1062	32	Pottle - Kern - NB	Yes	2	\$8,425.00	\$11,330.69	Phase 2	2033
5912	1029	1061	32	Pottle - California - NB	Yes	2	\$13,400.00	\$18,021.51	Phase 2	2033
5921	1030	1101	58	Fresno - El Paso - NB	Yes	2	\$3,300.00	\$6,118.02	Phase 3	2046
5926	1031	123	33	Belmont - Abby - EB	Yes	2	\$12,700.00	\$22,410.56	Phase 3	2044
5932	1032	1175	33	Belmont - Fresno - EB	Yes	2	\$8,700.00	\$15,352.11	Phase 3	2044
5938	1033	1177	N/A	Belmont - Orchard - EB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
5939	1034	124	33	Belmont - First - EB	Yes	2	\$3,100.00	\$5,607.05	Phase 3	2045
5942	1035	1179	33	Belmont - Fourth - EB	Yes	2	\$6,800.00	\$12,299.34	Phase 3	2045
5950	1036	1181	33	Belmont - Ninth - EB	Yes	2	\$1,600.00	\$2,893.96	Phase 3	2045
5951	1037	1183	N/A	Belmont - Rowell - EB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
5954	1038	1144	32	Pottle - Fresno - SB	Yes	2	\$6,675.00	\$9,201.56	Phase 2	2034
5964	1039	1146	32	Martin Luther King - California - SB	Yes	2	\$10,175.00	\$14,026.35	Phase 2	2034
5974	1040	1147	32	Martin Luther King - Florence - SB	Yes	2	\$7,300.00	\$10,063.13	Phase 2	2034
5981	1041	1060	32	Martin Luther King - Florence - NB	Yes	2	\$13,300.00	\$18,334.20	Phase 2	2034
5987	1042	1148	32	Martin Luther King - Church - SB	Yes	2	\$6,050.00	\$8,339.99	Phase 2	2034
5995	1043	1059	32	Martin Luther King - Church - NB	Yes	2	\$0.00	\$0.00	Phase 2	2036
5996	1044	61	26	Nees - Blackstone - WB	Yes	2	\$11,300.00	\$16,365.77	Phase 2	2036

City of Fresno
FAX Department
ADA Transition Plan Schedule

SZS DB ID#	SZS Barrier #	Bus Stop ID	Route# 2021	Intersection	Active 2021 Y/N	Priority	Estimated Cost 2021	Estimated Cost with Inflation	Implementation Phase	Estimated Year of Remediation
6004	1045	1174	33	Belmont - Valeria - EB	Yes	2	\$10,925.00	\$19,760.33	Phase 3	2045
6011	1046	1208	33	Belmont - Fresno - WB	Yes	2	\$10,100.00	\$18,268.13	Phase 3	2045
6017	1047	1206	N/A	Belmont - Orchard - WB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
6020	1048	132	33	Belmont - First - WB	Yes	2	\$5,675.00	\$10,264.52	Phase 3	2045
6026	1049	1203	33	Belmont - Fourth - WB	Yes	2	\$30,800.00	\$55,708.76	Phase 3	2045
6036	1050	1201	33	Belmont - Ninth - WB	Yes	2	\$3,300.00	\$5,968.80	Phase 3	2045
6041	1051	1184	33	Belmont - Barton - EB	Yes	2	\$5,925.00	\$10,716.70	Phase 3	2045
6047	1052	1150	32	Martin Luther King - Grove - SB	Yes	3	\$3,250.00	\$4,370.89	Phase 2	2033
6050	1053	1151	32	Martin Luther King - Kaviland - SB	Yes	3	\$3,350.00	\$4,618.01	Phase 2	2034
6054	1054	1057	32	Martin Luther King - Kaviland - NB	Yes	3	\$5,550.00	\$7,650.74	Phase 2	2034
6061	1055	111	32	Martin Luther King - Jensen - SB	Yes	3	\$8,475.00	\$11,682.88	Phase 2	2034
6066	1056	114	32	Martin Luther King - Jensen - NB	Yes	3	\$11,925.00	\$16,438.74	Phase 2	2034
6074	1057	1153	32	Martin Luther King - Vine - SB	Yes	2	\$4,100.00	\$5,651.90	Phase 2	2034
6082	1058	1055	32	Martin Luther King - Vine - NB	Yes	2	\$5,800.00	\$7,995.36	Phase 2	2034
6089	1059	1154	32	2750 S Martin Luther King - SB	Yes	2	\$2,800.00	\$3,859.83	Phase 2	2034
6093	1060	1054	32	Martin Luther King - Annadale - NB	Yes	2	\$12,550.00	\$17,300.31	Phase 2	2034
6101	1061	125	33	Maple - Belmont - SB	Yes	2	\$3,150.00	\$5,697.49	Phase 3	2045
6108	1062	1186	33	Maple - McKenzie - SB	Yes	2	\$3,050.00	\$5,516.61	Phase 3	2045
6114	1063	1196	33	Maple - McKenzie - NB	Yes	2	\$2,800.00	\$5,064.43	Phase 3	2045
6118	1064	1195	33	Maple - Tulare - NB	Yes	2	\$3,000.00	\$5,426.18	Phase 3	2045
6121	1065	1187	33	Maple - Tulare - SB	Yes	2	\$2,800.00	\$5,064.43	Phase 3	2045
6125	1066	1155	32	Annadale - Martin Luther King - EB	Yes	2	\$3,300.00	\$4,549.09	Phase 2	2034
6131	1067	1156	32	Annadale - Ivy Center - EB	Yes	2	\$6,275.00	\$8,650.16	Phase 2	2034
6139	1068	1157	32	Annadale - Elm - EB	Yes	2	\$11,425.00	\$15,749.49	Phase 2	2034
6147	1069	1158	32	2892 S Elm - SB	Yes	2	\$8,675.00	\$11,958.58	Phase 2	2034
6154	1070	112	32	North - Elm - WB	Yes	2	\$14,800.00	\$20,401.96	Phase 2	2034
6163	1071	1159	32	W North - S North - WB	Yes	2	\$2,200.00	\$3,032.72	Phase 2	2034
6167	1072	1162	32	Martin Luther King - North - NB	Yes	2	\$8,075.00	\$11,131.48	Phase 2	2034
6174	1073	1053	32	Martin Luther King - Jolson - NB	Yes	2	\$3,400.00	\$4,686.94	Phase 2	2034
6180	1074	1052	32	Martin Luther King - Chester - NB	Yes	2	\$8,100.00	\$11,165.94	Phase 2	2034
6189	1075	1225	34,38	Jensen - Lotus - WB	Yes	2	\$4,225.00	\$4,330.63	Phase 1	2022
6195	1076	1226	34	Elm - Jensen - NB	Yes	2	\$6,425.00	\$7,637.31	Phase 1	2028
6202	1077	592	N/A	Blackstone - Cornell - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
6209	1078	968	N/A	Blackstone - Cornell - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
6213	1079	593	N/A	Blackstone - Princeton - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
6217	1080	590	N/A	Blackstone - Princeton - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
6225	1081	641	26	Van Ness - Los Angeles - WB	Yes	2	\$3,195.00	\$4,627.31	Phase 2	2036
6229	1082	140	34, 38	Jensen - Cherry - WB	Yes	2	\$13,525.00	\$13,863.13	Phase 1	2022
6239	1083	142	34	Elm - Grove - NB	Yes	2	\$3,300.00	\$3,922.66	Phase 1	2028
6246	1084	1228	34	Elm - Church - NB	Yes	2	\$10,225.00	\$12,154.31	Phase 1	2028
6252	1085	1229	34	Elm - Rev Chester Riggins - NB	Yes	2	\$11,175.00	\$13,283.56	Phase 1	2028
6263	1086	1315	34	Elm - Rev Chester Riggins - SB	Yes	2	\$2,800.00	\$3,328.32	Phase 1	2028
6268	1087	1314	34	Elm - Geneva - SB	Yes	2	\$3,125.00	\$3,714.64	Phase 1	2028
6269	1088	2023	34	Elm - San Benito - NB	Yes	2	\$1,690.00	\$2,008.88	Phase 1	2028
6273	1089	1313	34	B St - Ventura - SB	Yes	2	\$3,175.00	\$3,774.08	Phase 1	2028
6279	1090	2015	34	Church - Elm - EB	Yes	2	\$2,900.00	\$3,447.19	Phase 1	2028
6286	1091	967	1	Clinton Station - NB	Yes	2	\$3,750.00	\$3,843.75	Phase 1	2022
6288	1092	794	39	Clinton - Blackstone - WB	Yes	2	\$6,950.00	\$11,110.62	Phase 3	2040
6293	1093	1188	33	Maple - Huntington - SB	Yes	2	\$3,050.00	\$5,516.61	Phase 3	2045
6299	1094	1194	33	Maple - Huntington - NB	Yes	2	\$1,850.00	\$3,346.14	Phase 3	2045
6302	1095	126	33	Maple - Kings Canyon - El Monte - SB	Yes	2	\$2,100.00	\$3,798.32	Phase 3	2045
6306	1096	2020	34	Church - Lily - EB	Yes	2	\$3,425.00	\$4,071.25	Phase 1	2028
6314	1097	1321	34	Church - Kirk - EB	Yes	2	\$1,600.00	\$1,901.90	Phase 1	2028
6318	1098	1322	34	Cherry - Church - SB	Yes	2	\$2,800.00	\$3,328.32	Phase 1	2028
6323	1099	1323	34	Cherry - Grove - SB	Yes	2	\$3,025.00	\$3,595.77	Phase 1	2028
6329	1100	1231	34	C St - Ventura - NB	Yes	2	\$6,425.00	\$7,637.31	Phase 1	2028
6336	1101	1232	34	C St - Inyo - NB	Yes	2	\$2,325.00	\$2,763.69	Phase 1	2028
6340	1102	1233	34	C St - Mariposa - NB	Yes	2	\$15,425.00	\$18,335.48	Phase 1	2028
6347	1103	1310	34	C St - Tulare - SB	Yes	2	\$3,425.00	\$4,071.25	Phase 1	2028
6352	1104	1309	34	C St - Fresno - SB	Yes	2	\$7,925.00	\$9,420.33	Phase 1	2028
6358	1105	1234	34	C St - Fresno - NB	Yes	2	\$11,925.00	\$14,175.08	Phase 1	2028
6367	1106	1293	34	First - Clinton - SB	Yes	1	\$12,950.00	\$15,393.48	Phase 1	2028
6374	1107	127	33	Maple - Butler - NB	Yes	3	\$2,800.00	\$5,064.43	Phase 3	2045
6378	1108	130	33	Maple - Kings Canyon - NB	Yes	2	\$9,200.00	\$16,640.28	Phase 3	2045
6386	1109	1202	33	Belmont - Millbrook - WB	Yes	2	\$6,925.00	\$12,525.43	Phase 3	2045
6393	1110	1204	N/A	Belmont - Fisher - WB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
6396	1111	1180	33	Belmont - Sixth - EB	Yes	2	\$4,200.00	\$7,596.65	Phase 3	2045
6399	1112	1294	34	First - Yale - SB	Yes	1	\$10,425.00	\$12,392.05	Phase 1	2028
6407	1113	1246	34	First - Weldon - NB	Yes	2	\$2,800.00	\$3,328.32	Phase 1	2028
6411	1114	1295	34	First - University - SB	Yes	2	\$3,025.00	\$3,595.77	Phase 1	2028
6417	1115	1245	34	First - McKinley - NB	Yes	2	\$12,550.00	\$14,918.01	Phase 1	2028
6424	1116	1296	34	First - McKinley - SB	Yes	2	\$8,550.00	\$10,163.26	Phase 1	2028
6431	1117	1297	34	First - Floradora - SB	Yes	2	\$2,800.00	\$3,411.53	Phase 1	2029
6434	1118	1244	34	First - Floradora - NB	Yes	2	\$10,800.00	\$13,158.75	Phase 1	2029
6441	1119	1298	34	First - Hedges - SB	Yes	2	\$3,300.00	\$4,020.73	Phase 1	2029
6445	1120	1299	34	First - Olive - SB	Yes	2	\$3,200.00	\$3,898.89	Phase 1	2029
6449	1121	1242	34	First - Tyler - NB	Yes	2	\$2,800.00	\$3,411.53	Phase 1	2029
6454	1122	1243	34	First - Olive - NB	Yes	2	\$13,400.00	\$16,326.60	Phase 1	2029
6464	1123	1300	34	First - Clay - SB	Yes	2	\$5,775.00	\$7,036.28	Phase 1	2029
6470	1124	1241	34	First - Belmont - NB	Yes	2	\$7,950.00	\$9,686.30	Phase 1	2029
6475	1125	131	33	Belmont - Maple - WB	Yes	2	\$6,925.00	\$12,525.43	Phase 3	2045
6482	1126	1199	33	4467 - E Belmont - WB	Yes	2	\$12,675.00	\$22,925.60	Phase 3	2045
6491	1127	1182	33	Belmont - Cedar - EB	Yes	2	\$2,600.00	\$4,702.69	Phase 3	2045
6499	1128	1200	33	Belmont - Cedar - WB	Yes	2	\$13,300.00	\$24,056.06	Phase 3	2045
6508	1129	1324	35	Marks - Olive - NB	Yes	3	\$10,795.00	\$17,257.43	Phase 3	2040
6518	1130	1326	35	1725 N Marks - NB	Yes	3	\$4,800.00	\$7,673.52	Phase 3	2040
6525	1131	1325	35	Marks - Floradora - NB	Yes	3	\$3,375.00	\$5,395.44	Phase 3	2040

City of Fresno
FAX Department
ADA Transition Plan Schedule

SZS DB ID#	SZS Barrier #	Bus Stop ID	Route# 2021	Intersection	Active 2021 Y/N	Priority	Estimated Cost 2021	Estimated Cost with Inflation	Implementation Phase	Estimated Year of Remediation
6529	1132	145	34	First - Bullard - NB	Yes	2	\$6,300.00	\$7,675.94	Phase 1	2029
6534	1133	136	34	First - Bullard - SB	Yes	2	\$10,550.00	\$12,854.15	Phase 1	2029
6542	1134	1260	34	First - Escalon - NB	Yes	1	\$12,300.00	\$14,986.36	Phase 1	2029
6549	1135	1281	34	First - Escalon - SB	Yes	1	\$6,500.00	\$7,919.62	Phase 1	2029
6560	1136	1261	34	First - Sierra - NB	Yes	2	\$14,175.00	\$17,270.86	Phase 1	2029
6569	1137	1280	34	First - Ellery - SB	Yes	2	\$7,200.00	\$8,772.50	Phase 1	2029
6573	1138	1262	34	6592 First - NB	Yes	2	\$2,125.00	\$2,589.11	Phase 1	2029
6576	1139	1279	34	First - Warner - SB	Yes	2	\$15,275.00	\$18,611.10	Phase 1	2029
6587	1140	1263	34	Warner - First - EB	Yes	2	\$5,075.00	\$6,183.39	Phase 1	2029
6591	1141	1278	N/A	First - Locust - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
6597	1142	1327	35	2533 W McKinley - EB	Yes	1	\$4,375.00	\$6,994.09	Phase 3	2040
6605	1143	1328	35	McKinley - Pleasant - EB	Yes	2	\$4,375.00	\$6,994.09	Phase 3	2040
6613	1144	1329	35	Hughes - McKinley - EB	Yes	2	\$1,600.00	\$2,557.84	Phase 3	2040
6614	1145	1330	35	Hughes - Floradora - SB	Yes	2	\$13,300.00	\$21,262.05	Phase 3	2040
6623	1146	1331	35	Hughes - Hammond - SB	Yes	2	\$4,750.00	\$7,783.43	Phase 3	2041
6628	1147	1277	N/A	First - Alluvial - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
6634	1148	1995	N/A	First - Minarets - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
6639	1149	1276	N/A	First - El Paso - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
6649	1150	1301	34	First - Belmont - SB	Yes	2	\$16,300.00	\$19,859.97	Phase 1	2029
6657	1151	1302	34	First - McKenzie - SB	Yes	2	\$8,925.00	\$10,874.25	Phase 1	2029
6663	1152	1240	34	First - McKenzie - NB	Yes	2	\$6,450.00	\$7,858.70	Phase 1	2029
6671	1153	1303	34	First - Tulare - SB	Yes	2	\$15,325.00	\$18,672.02	Phase 1	2029
6681	1154	1304	34	First - Huntington - SB	Yes	2	\$15,800.00	\$19,250.77	Phase 1	2029
6692	1155	1238	34	First - Huntington - NB	Yes	2	\$5,950.00	\$7,249.50	Phase 1	2029
6697	1156	143	34	First - Ventura - NB	Yes	2	\$15,300.00	\$18,641.56	Phase 1	2029
6706	1157	1239	34	First - Tulare - NB	Yes	2	\$10,100.00	\$12,305.87	Phase 1	2029
6713	1158	1248	34	First - Princeton - NB	Yes	1	\$4,050.00	\$4,934.53	Phase 1	2029
6719	1159	1292	34	First - Princeton - SB	Yes	1	\$15,650.00	\$19,068.01	Phase 1	2029
6728	1160	1396	35	Olive - Marks - WB	Yes	3	\$1,975.00	\$3,236.27	Phase 3	2041
6731	1161	1395	35	Olive - Hughes - WB	Yes	2	\$7,700.00	\$12,617.35	Phase 3	2041
6742	1162	1394	35	Olive - Crystal - WB	Yes	2	\$5,550.00	\$9,094.32	Phase 3	2041
6748	1163	1333	35	Olive - Warren - EB	Yes	2	\$8,400.00	\$13,764.38	Phase 3	2041
6756	1164	1334	35	Olive - Park Entrance - EB	Yes	2	\$11,425.00	\$18,721.19	Phase 3	2041
6764	1165	1392	35	Olive - Park Entrance - WB	Yes	2	\$5,925.00	\$9,708.80	Phase 3	2041
6770	1166	1335	35	Olive - Weber - EB	Yes	2	\$3,225.00	\$5,284.54	Phase 3	2041
6772	1167	1391	35	Olive - Delno - WB	Yes	2	\$7,325.00	\$12,002.87	Phase 3	2041
6779	1168	1249	N/A	First - Simpson - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
6785	1169	1291	N/A	First - Simpson - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
6792	1170	137	34	First - Shields - SB	Yes	2	\$10,300.00	\$12,549.55	Phase 1	2029
6799	1171	144	34	First - Shields - NB	Yes	2	\$11,800.00	\$14,377.15	Phase 1	2029
6808	1172	1251	34	First - Redlands - NB	Yes	2	\$3,425.00	\$4,173.03	Phase 1	2029
6814	1173	1289	34	First - Dayton - SB	Yes	2	\$3,675.00	\$4,477.63	Phase 1	2029
6821	1174	1256	34	First - San Jose - NB	Yes	2	\$100.00	\$121.84	Phase 1	2029
6825	1175	1285	34	First - San Jose - SB	Yes	2	\$4,600.00	\$5,604.65	Phase 1	2029
6834	1176	1284	34	First - Barstow - SB	Yes	2	\$10,575.00	\$12,884.61	Phase 1	2029
6841	1177	1257	34	First - Barstow - NB	Yes	2	\$13,550.00	\$16,509.36	Phase 1	2029
6849	1178	1264	34	1177 E Warner - NB	Yes	1	\$15,800.00	\$19,250.77	Phase 1	2029
6858	1179	146	34	Saint Agnes Hospital - EB	Yes	1	\$12,650.00	\$15,412.80	Phase 1	2029
6867	1180	1266	3	Herndon - Millbrook - EB	Yes	2	\$2,800.00	\$5,064.43	Phase 3	2045
6873	1181	155	35	Belmont - Clovis - WB	Yes	2	\$8,195.00	\$13,428.46	Phase 3	2041
6878	1182	1364	35	Belmont - Dewitt - WB	Yes	2	\$3,800.00	\$6,226.74	Phase 3	2041
6885	1183	1365	35	Belmont - Minnewawa - WB	Yes	2	\$5,800.00	\$9,503.98	Phase 3	2041
6892	1184	1362	35	Olive - Clovis - EB	Yes	2	\$8,050.00	\$13,190.86	Phase 3	2041
6899	1185	1361	35	Olive - Dewitt - EB	Yes	2	\$6,550.00	\$10,732.94	Phase 3	2041
6905	1186	1360	35	Olive - Minnewawa - EB	Yes	2	\$1,600.00	\$2,621.79	Phase 3	2041
6909	1187	1359	35	Olive - Villa - EB	Yes	2	\$1,600.00	\$2,621.79	Phase 3	2041
6911	1188	157	35	Olive - Peach - WB	Yes	2	\$7,675.00	\$12,576.38	Phase 3	2041
6919	1189	179	38	Cedar - Herndon - NB	Yes	2	\$16,425.00	\$17,256.52	Phase 1	2023
6928	1190	1267	38	Cedar - Eleventh - NB	Yes	2	\$2,100.00	\$2,206.31	Phase 1	2023
6931	1191	1493	38	Cedar - Eleventh - SB	Yes	2	\$4,550.00	\$4,780.34	Phase 1	2023
6936	1192	1268	N/A	Spruce - Cedar - WB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
6942	1193	1269	N/A	Spruce - Spalding - WB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
6945	1194	1270	N/A	Spruce - Windum Apts - WB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
6953	1195	1271	34	Millbrook - Spruce - NB	Yes	2	\$3,300.00	\$4,020.73	Phase 1	2029
6959	1196	1272	34	Millbrook - Minarets - NB	Yes	2	\$3,325.00	\$4,051.19	Phase 1	2029
6963	1197	1273	N/A	Millbrook - Alluvial - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
6970	1198	1274	N/A	Millbrook - El Paso - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
6976	1199	1886	38,58	Nees - Millbrook - WB	Yes	2	\$5,375.00	\$5,509.38	Phase 1	2022
6984	1200	1479	38,58	Nees - Bond - WB	Yes	2	\$6,200.00	\$6,355.00	Phase 1	2022
6991	1201	135	N/A	First - Nees - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
6998	1202	1283	34	First - Roberts - SB	Yes	2	\$4,900.00	\$5,970.17	Phase 1	2029
7011	1203	1258	34	First - Roberts - NB	Yes	2	\$12,275.00	\$14,955.90	Phase 1	2029
7019	1204	1369	35	Olive - Bailey - WB	Yes	2	\$2,200.00	\$3,604.96	Phase 3	2041
7023	1205	1357	35	Olive - Helm - EB	Yes	2	\$17,675.00	\$28,962.55	Phase 3	2041
7036	1206	1370	35	Olive - Willow - WB	Yes	2	\$5,425.00	\$8,889.49	Phase 3	2041
7042	1207	1356	35	Olive - Willow - EB	Yes	2	\$1,600.00	\$2,621.79	Phase 3	2041
7043	1208	1371	35	Olive - Winery - WB	Yes	2	\$7,550.00	\$12,371.55	Phase 3	2041
7050	1209	1355	35	Olive - Winery - EB	Yes	2	\$3,800.00	\$6,226.74	Phase 3	2041
7056	1210	1353	35	Olive - Sierra Vista - EB	Yes	2	\$3,550.00	\$5,817.09	Phase 3	2041
7061	1211	1374	35	Olive - Sierra Vista - WB	Yes	2	\$6,425.00	\$10,528.11	Phase 3	2041
7069	1212	1376	35	Olive - Barton - WB	Yes	2	\$1,600.00	\$2,621.79	Phase 3	2041
7073	1213	82	34	First - Shaw - SB	Yes	2	\$12,675.00	\$15,443.26	Phase 1	2029
7080	1214	1308	34	Fresno - F St - WB	Yes	2	\$12,925.00	\$15,747.86	Phase 1	2029
7089	1215	2016	N/A	Tulare - Fagan - EB	No	3	\$0.00	\$0.00	Phase 1	2016-2021
7092	1216	2017	N/A	929 F Street - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
7101	1217	2018	N/A	F St - Inyo - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
7105	1218	2019	N/A	Ventura - F St - WB	No	2	\$0.00	\$0.00	Phase 1	2016-2021

City of Fresno
FAX Department
ADA Transition Plan Schedule

SZS DB ID#	SZS Barrier #	Bus Stop ID	Route# 2021	Intersection	Active 2021 Y/N	Priority	Estimated Cost 2021	Estimated Cost with Inflation	Implementation Phase	Estimated Year of Remediation
7112	1219	1571	28	Inyo - Fulton - EB	Yes	2	\$4,800.00	\$5,705.69	Phase 1	2028
7116	1220	1569	28	H St - Mariposa - SB	Yes	2	\$8,675.00	\$10,311.85	Phase 1	2028
7121	1221	1566	N/A	Fresno - Klette - EB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
7126	1222	1400	N/A	Fresno - Klette - WB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
7133	1223	1366	35	Belmont - Villa - WB	Yes	2	\$2,125.00	\$3,482.06	Phase 3	2041
7136	1224	1372	35	Olive - Garden - WB	Yes	2	\$6,050.00	\$9,913.63	Phase 3	2041
7143	1225	1375	35	Olive - Maple - EB	Yes	2	\$7,725.00	\$12,658.31	Phase 3	2041
7148	1226	1352	35	Olive - Maple - WB	Yes	2	\$10,295.00	\$16,869.56	Phase 3	2041
7155	1227	1349	35	Olive - Millbrook - EB	Yes	2	\$5,175.00	\$8,479.84	Phase 3	2041
7161	1228	1379	35	Olive - Millbrook - WB	Yes	2	\$6,075.00	\$9,954.59	Phase 3	2041
7169	1229	1348	35	Olive - Bond - EB	Yes	2	\$2,800.00	\$4,588.13	Phase 3	2041
7174	1230	1380	35	Olive - Bond - WB	Yes	2	\$3,400.00	\$5,571.30	Phase 3	2041
7180	1231	1401	38	Fresno - Jones - WB	Yes	2	\$8,300.00	\$8,720.19	Phase 1	2023
7187	1232	1565	38	Fresno - Irwin - EB	Yes	2	\$12,300.00	\$12,922.69	Phase 1	2023
7195	1233	1402	38	Martin - Fresno - SB	Yes	2	\$9,425.00	\$9,902.14	Phase 1	2023
7206	1234	1564	38	Martin - Fresno - NB	Yes	2	\$7,825.00	\$8,221.14	Phase 1	2023
7218	1235	1403	38	Walnut - California - SB	Yes	2	\$11,975.00	\$12,581.23	Phase 1	2023
7224	1236	1563	38	Walnut - California - NB	Yes	2	\$7,450.00	\$7,827.16	Phase 1	2023
7230	1237	1404	38	Walnut - Geary - SB	Yes	2	\$13,675.00	\$14,367.30	Phase 1	2023
7238	1238	1562	38	Walnut - Florence - NB	Yes	2	\$12,425.00	\$13,054.02	Phase 1	2023
7246	1239	1405	38	Belgravia - Walnut - EB	Yes	2	\$2,700.00	\$2,836.69	Phase 1	2023
7250	1240	1561	38	Belgravia - Walnut - WB	Yes	2	\$8,675.00	\$9,114.17	Phase 1	2023
7257	1241	1406	38	Belgravia - Fairview - EB	Yes	2	\$2,700.00	\$2,836.69	Phase 1	2023
7262	1242	1560	38	Belgravia - Fairview - WB	Yes	2	\$9,425.00	\$9,902.14	Phase 1	2023
7271	1243	173	38	Hinton Center - WB	Yes	2	\$10,425.00	\$10,952.77	Phase 1	2023
7279	1244	171	38	Hinton Center - NB	Yes	2	\$12,300.00	\$12,922.69	Phase 1	2023
7287	1245	65	26,39	Fresno Yosemite Intl - WB	Yes	2	\$10,525.00	\$11,334.27	Phase 1	2024
7296	1246	153	35	Olive - Chestnut - EB	Yes	2	\$7,925.00	\$12,986.04	Phase 3	2041
7302	1247	158	35	Olive - Chestnut - WB	Yes	2	\$13,075.00	\$21,424.91	Phase 3	2041
7312	1248	1408	38	Church - Walnut - WB	Yes	2	\$13,675.00	\$14,367.30	Phase 1	2023
7320	1249	1558	38	Church - Walnut - EB	Yes	2	\$3,750.00	\$3,939.84	Phase 1	2023
7324	1250	1409	38	Walnut - Grove - SB	Yes	2	\$2,800.00	\$2,941.75	Phase 1	2023
7328	1251	1557	38	Walnut - Grove - NB	Yes	2	\$4,445.00	\$4,670.03	Phase 1	2023
7337	1252	1410	N/A	Walnut - Kaviland - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
7341	1253	1556	N/A	Walnut - Kaviland - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
7346	1254	1411	38	Walnut - Jensen - SB	Yes	2	\$2,800.00	\$2,941.75	Phase 1	2023
7351	1255	1555	38	Walnut - Jensen - NB	Yes	2	\$3,900.00	\$4,097.44	Phase 1	2023
7358	1256	1573	38	Jensen - Martin Luther King - EB	Yes	2	\$14,300.00	\$15,023.94	Phase 1	2023
7366	1257	1554	38	Jensen - Martin Luther King - WB	Yes	2	\$11,200.00	\$11,767.00	Phase 1	2023
7377	1258	1412	N/A	Jensen - Bardell - EB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
7384	1259	1553	N/A	Jensen - Bardell - WB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
7392	1260	1413	38	Jensen - Clara - EB	Yes	2	\$5,375.00	\$5,647.11	Phase 1	2023
7400	1261	1552	38	Jensen - Clara - WB	Yes	2	\$6,825.00	\$7,170.52	Phase 1	2023
7406	1262	1414	N/A	Jensen - Ivy - WB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
7409	1263	1550	38	Jensen - Elm - WB	Yes	2	\$5,300.00	\$5,568.31	Phase 1	2023
7414	1264	1415	38	Jensen - Elm - EB	Yes	2	\$14,775.00	\$15,522.98	Phase 1	2023
7422	1265	154	35	Olive - Peach - EB	Yes	1	\$7,175.00	\$11,757.07	Phase 3	2041
7429	1266	152	35	Olive - Cedar - EB	Yes	2	\$11,575.00	\$18,966.99	Phase 3	2041
7436	1267	159	35	Olive - Cedar - WB	Yes	2	\$0.00	\$0.00	Phase 1	2016-2021
7437	1268	1350	35	Olive - Ninth - EB	Yes	2	\$3,800.00	\$6,226.74	Phase 3	2041
7442	1269	1378	35	Olive - Ninth - WB	Yes	2	\$12,300.00	\$20,154.98	Phase 3	2041
7450	1270	1347	35	Olive - First - EB	Yes	2	\$13,050.00	\$21,383.94	Phase 3	2041
7458	1271	160	35	Olive - First - WB	Yes	2	\$13,175.00	\$21,588.77	Phase 3	2041
7465	1272	1382	35	Olive - Mariposa - WB	Yes	2	\$2,800.00	\$4,588.13	Phase 3	2041
7469	1273	1417	38	Jensen - Cherry - EB	Yes	2	\$12,050.00	\$12,660.03	Phase 1	2023
7477	1274	1419	38	Jensen - East W - EB	Yes	2	\$2,800.00	\$2,941.75	Phase 1	2023
7480	1275	1547	38	Jensen - East W - WB	Yes	2	\$2,800.00	\$2,941.75	Phase 1	2023
7483	1276	1546	38	Jensen - East E - WB	Yes	2	\$13,325.00	\$13,999.58	Phase 1	2023
7490	1277	1420	38	Jensen - Second - EB	Yes	2	\$8,800.00	\$9,245.50	Phase 1	2023
7499	1278	1421	38	Calwa - Ninth - EB	Yes	2	\$11,425.00	\$12,003.39	Phase 1	2023
7508	1279	1422	38	Calwa - Eleventh - EB	Yes	2	\$12,020.00	\$12,628.51	Phase 1	2023
7517	1280	174	38	Cedar - Jensen - NB	Yes	1	\$17,900.00	\$18,806.19	Phase 1	2023
7528	1281	170	38	Cedar - Jensen - SB	Yes	1	\$14,175.00	\$14,892.61	Phase 1	2023
7538	1282	1544	38	3965 Jensen - WB	Yes	2	\$15,425.00	\$16,205.89	Phase 1	2023
7546	1283	1545	38	Pullman - Jensen - SB	Yes	3	\$2,800.00	\$2,941.75	Phase 1	2023
7549	1284	1424	N/A	Cedar - Kaviland - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
7552	1285	1542	N/A	Cedar - Kaviland - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
7560	1286	1425	38	Cedar - Grove - NB	Yes	1	\$3,900.00	\$4,097.44	Phase 1	2023
7567	1287	1541	38	Cedar - Grove - SB	Yes	1	\$1,600.00	\$1,681.00	Phase 1	2023
7569	1288	1346	35	Olive - Fresno - EB	Yes	2	\$11,925.00	\$19,540.50	Phase 3	2041
7578	1289	1383	35	Olive - Fresno - WB	Yes	2	\$11,425.00	\$18,721.19	Phase 3	2041
7586	1290	1345	35	Olive - Clark - EB	Yes	2	\$1,600.00	\$2,621.79	Phase 3	2041
7587	1291	1384	35	Olive - Clark - WB	Yes	2	\$2,800.00	\$4,702.83	Phase 3	2042
7592	1292	150	35	Olive - Abby - EB	Yes	2	\$7,800.00	\$13,100.74	Phase 3	2042
7599	1293	1385	35	Olive - Abby - WB	Yes	2	\$9,600.00	\$16,123.99	Phase 3	2042
7608	1294	161	35	Olive - Blackstone - WB	Yes	2	\$2,600.00	\$4,366.91	Phase 3	2042
7616	1295	1343	35	Olive - Blackstone - EB	Yes	2	\$13,300.00	\$22,338.44	Phase 3	2042
7624	1296	1426	38	Cedar - Church - NB	Yes	2	\$13,025.00	\$13,684.39	Phase 1	2023
7635	1297	1539	38	Cedar - Eugenia - SB	Yes	2	\$2,800.00	\$2,941.75	Phase 1	2023
7640	1298	1540	N/A	Cedar - Burns - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
7647	1299	1428	38	Cedar - Florence - NB	Yes	3	\$11,050.00	\$11,609.41	Phase 1	2023
7656	1300	1538	38	Cedar - Florence - SB	Yes	3	\$7,550.00	\$7,932.22	Phase 1	2023
7663	1301	1997	38	Cedar - Dwight - NB	Yes	2	\$2,800.00	\$2,941.75	Phase 1	2023
7667	1302	1537	38	Cedar - Dwight Way - SB	Yes	2	\$2,900.00	\$3,046.81	Phase 1	2023
7672	1303	1431	38	Cedar - Hamilton - NB	Yes	2	\$7,325.00	\$7,888.22	Phase 1	2024
7678	1304	1535	38	Cedar - Hamilton - SB	Yes	2	\$8,800.00	\$9,476.64	Phase 1	2024
7685	1305	1432	38	Cedar - Butler - NB	Yes	2	\$16,800.00	\$18,091.76	Phase 1	2024

City of Fresno
FAX Department
ADA Transition Plan Schedule

SZS DB ID#	SZS Barrier #	Bus Stop ID	Route# 2021	Intersection	Active 2021 Y/N	Priority	Estimated Cost 2021	Estimated Cost with Inflation	Implementation Phase	Estimated Year of Remediation
7695	1306	1534	38	Cedar - Butler - SB	Yes	2	\$12,225.00	\$13,164.99	Phase 1	2024
7703	1307	1533	38	Cedar - Liberty - SB	Yes	2	\$500.00	\$538.45	Phase 1	2024
7706	1308	1532	38	Cedar - Lane - SB	Yes	2	\$600.00	\$646.13	Phase 1	2024
7710	1309	1433	38	Cedar - Lane - NB	Yes	2	\$1,600.00	\$1,723.03	Phase 1	2024
7714	1310	175	38	Cedar - Ventura - NB	Yes	2	\$18,925.00	\$20,380.16	Phase 1	2024
7722	1311	169	38	Cedar - Ventura - SB	Yes	2	\$18,150.00	\$19,545.56	Phase 1	2024
7734	1312	1876	58	Perrin - Foxhill - EB	Yes	2	\$2,800.00	\$5,191.04	Phase 3	2046
7738	1313	214	58	Champlain - Perrin - SB	Yes	2	\$2,800.00	\$5,191.04	Phase 3	2046
7741	1314	1878	58	Champlain 1S - SB	Yes	2	\$5,375.00	\$9,964.95	Phase 3	2046
7750	1315	1879	58	Champlain - Foxhill - SB	Yes	2	\$4,500.00	\$8,342.75	Phase 3	2046
7758	1316	1880	58	Cedar - Shepherd - SB	Yes	2	\$3,550.00	\$6,581.50	Phase 3	2046
7764	1317	1881	58	Cedar - Newhaven - SB	Yes	2	\$3,300.00	\$6,118.02	Phase 3	2046
7770	1318	1882	58	Teague - Cedar - WB	Yes	1	\$2,800.00	\$5,191.04	Phase 3	2046
7773	1319	1883	58	Teague - Eighth - WB	Yes	2	\$4,800.00	\$8,898.93	Phase 3	2046
7779	1320	1435	38	Cedar - Huntington - NB	Yes	2	\$17,300.00	\$18,630.21	Phase 1	2024
7788	1321	1529	38	Cedar - Huntington - SB	Yes	2	\$2,950.00	\$3,176.83	Phase 1	2024
7791	1322	1436	38	Cedar - Platt - NB	Yes	2	\$5,225.00	\$5,626.75	Phase 1	2024
7795	1323	1528	38	Cedar - Tulare - SB	Yes	2	\$15,800.00	\$17,014.87	Phase 1	2024
7806	1324	1437	38	Cedar - Iowa - NB	Yes	2	\$8,925.00	\$9,611.25	Phase 1	2024
7814	1325	1438	N/A	Cedar - Illinois - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
7820	1326	1527	N/A	Cedar - Illinois - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
7830	1327	1439	38	Cedar - McKenzie - NB	Yes	2	\$3,300.00	\$3,553.74	Phase 1	2024
7836	1328	1526	38	Cedar - McKenzie - SB	Yes	2	\$4,500.00	\$4,846.01	Phase 1	2024
7844	1329	1440	N/A	Cedar - Grant - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
7852	1330	1525	N/A	Cedar - Grant - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
7858	1331	1524	38	Cedar - Belmont - SB	Yes	2	\$5,650.00	\$6,084.43	Phase 1	2024
7867	1332	1441	38	Cedar - Belmont - NB	Yes	2	\$16,550.00	\$17,822.54	Phase 1	2024
7878	1333	1442	38	Cedar - Turner - NB	Yes	2	\$2,800.00	\$3,015.29	Phase 1	2024
7882	1334	1522	38	Cedar - Harvey - SB	Yes	2	\$10,800.00	\$11,630.42	Phase 1	2024
7890	1335	1869	58	Millbrook - Nees - NB	Yes	2	\$3,200.00	\$5,932.62	Phase 3	2046
7894	1336	1870	58	Millbrook - Portland - NB	Yes	2	\$5,720.00	\$10,869.67	Phase 3	2047
7905	1337	1885	58	Millbrook - Omaha - SB	Yes	2	\$4,375.00	\$8,313.78	Phase 3	2047
7913	1338	213	58	Millbrook - Teague - NB	Yes	2	\$3,550.00	\$6,746.04	Phase 3	2047
7917	1339	216	58	Millbrook - Teague - SB	Yes	2	\$1,975.00	\$3,753.08	Phase 3	2047
7920	1340	1872	58	Millbrook - Cole - NB	Yes	2	\$3,300.00	\$6,270.97	Phase 3	2047
7924	1341	1873	58	Millbrook - Monticello - NB	Yes	2	\$1,975.00	\$3,753.08	Phase 3	2047
7928	1342	1875	58	Shepherd - Perrin - WB	Yes	2	\$2,800.00	\$5,320.82	Phase 3	2047
7932	1343	211	58	Maupin - Peck - EB	Yes	1	\$15,825.00	\$30,072.13	Phase 3	2047
7940	1344	1443	38	Cedar - Olive - NB	Yes	2	\$17,575.00	\$18,926.35	Phase 1	2024
7950	1345	1521	38	Cedar - Olive - SB	Yes	2	\$13,550.00	\$14,591.87	Phase 1	2024
7958	1346	1444	N/A	Cedar - Hedges - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
7967	1347	1445	38	Cedar - Floradora - NB	Yes	2	\$18,150.00	\$19,545.56	Phase 1	2024
7981	1348	1519	38	1445 N Cedar - SB	Yes	2	\$11,250.00	\$12,115.02	Phase 1	2024
7989	1349	1446	38	Cedar - McKinley - NB	Yes	2	\$7,700.00	\$8,292.06	Phase 1	2024
7993	1350	1518	38	Cedar - McKinley - SB	Yes	2	\$2,200.00	\$2,369.16	Phase 1	2024
7996	1351	1996	38	Cedar - Weldon - NB	Yes	2	\$2,200.00	\$2,369.16	Phase 1	2024
7998	1352	1517	38	Cedar - Weldon - SB	Yes	2	\$2,800.00	\$3,015.29	Phase 1	2024
8002	1353	1448	38	Cedar - Union - NB	Yes	2	\$11,050.00	\$11,899.64	Phase 1	2024
8010	1354	1449	38	Cedar - Clinton - NB	Yes	2	\$12,800.00	\$13,784.20	Phase 1	2024
8019	1355	1516	38	Cedar - Clinton - SB	Yes	2	\$15,550.00	\$16,745.65	Phase 1	2024
8028	1356	1450	38	Cedar - Princeton - NB	Yes	2	\$10,050.00	\$10,822.75	Phase 1	2024
8037	1357	1515	38	Cedar - Princeton - SB	Yes	2	\$3,050.00	\$3,284.52	Phase 1	2024
8042	1358	1874	58	Shepherd - Millbrook - WB	Yes	2	\$1,600.00	\$3,040.47	Phase 3	2047
8043	1359	934	9	Shaw - Minnewawa - EB	Yes	2	\$4,950.00	\$5,600.47	Phase 1	2026
8052	1360	842	28	Dakota - First - EB	Yes	2	\$3,053.00	\$3,540.54	Phase 1	2027
8060	1361	589	N/A	Blackstone - Harvard - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
8064	1362	1176	33	Belmont - Angus - EB	Yes	1	\$6,400.00	\$11,575.85	Phase 3	2045
8073	1363	176	38	Cedar - Shields - NB	Yes	2	\$12,300.00	\$13,245.75	Phase 1	2024
8080	1364	168	38	Cedar - Shields - SB	Yes	2	\$17,200.00	\$18,522.52	Phase 1	2024
8088	1365	1455	38	Cedar - Dakota - NB	Yes	2	\$13,425.00	\$14,457.26	Phase 1	2024
8096	1366	1511	38	Cedar - Dakota - SB	Yes	2	\$3,395.00	\$3,656.04	Phase 1	2024
8101	1367	1453	38	Cedar - Dayton - NB	Yes	2	\$2,800.00	\$3,015.29	Phase 1	2024
8104	1368	1512	38	Cedar - Dayton - SB	Yes	2	\$16,925.00	\$18,226.37	Phase 1	2024
8112	1369	1454	38	Cedar - Garland - NB	Yes	2	\$7,425.00	\$7,995.91	Phase 1	2024
8118	1370	1456	38	Cedar - Farrin - NB	Yes	2	\$10,800.00	\$11,630.42	Phase 1	2024
8123	1371	1510	38	Cedar - Farrin - SB	Yes	2	\$1,600.00	\$1,723.03	Phase 1	2024
8129	1372	1509	N/A	Cedar - Hampton - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
8132	1373	1458	38	Cedar - Ashlan - NB	Yes	2	\$1,600.00	\$1,723.03	Phase 1	2024
8135	1374	1508	38	Cedar - Ashlan - SB	Yes	2	\$14,925.00	\$16,072.59	Phase 1	2024
8150	1375	1459	38	Cedar - Holland - NB	Yes	2	\$2,600.00	\$2,799.92	Phase 1	2024
8152	1376	1507	38	Cedar - Holland - SB	Yes	2	\$2,100.00	\$2,261.47	Phase 1	2024
8156	1377	1460	N/A	Cedar - Indianapolis - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
8159	1378	1916	38	Cedar - Gettysburg - NB	Yes	2	\$12,450.00	\$13,407.29	Phase 1	2024
8166	1379	1505	38	Cedar - Gettysburg - SB	Yes	2	\$8,725.00	\$9,395.87	Phase 1	2024
8172	1380	1461	38	Cedar - Alamos - NB	Yes	2	\$3,300.00	\$3,553.74	Phase 1	2024
8178	1381	1501	38	Cedar - Bulldog Lane - SB	Yes	2	\$14,300.00	\$15,399.54	Phase 1	2024
8188	1382	1463	38	Cedar - Bulldog Lane - NB	Yes	2	\$7,050.00	\$7,592.08	Phase 1	2024
8194	1383	1465	38	Cedar - Barstow - NB	Yes	2	\$16,675.00	\$18,406.08	Phase 1	2025
8202	1384	1500	38	Cedar - Barstow - SB	Yes	2	\$7,550.00	\$8,333.79	Phase 1	2025
8208	1385	1499	38	Cedar - Roberts - SB	Yes	2	\$8,800.00	\$9,713.55	Phase 1	2025
8215	1386	1466	38	Cedar - Roberts - NB	Yes	2	\$5,650.00	\$6,236.54	Phase 1	2025
8224	1387	1467	38	Cedar - Bullard - NB	Yes	2	\$7,800.00	\$8,609.74	Phase 1	2025
8230	1388	1498	38	Cedar - Bullard - SB	Yes	2	\$10,450.00	\$11,534.84	Phase 1	2025
8243	1389	1468	38	Cedar - Escalon - NB	Yes	2	\$4,775.00	\$5,270.71	Phase 1	2025
8249	1390	1495	38	Cedar - Palo Alto - SB	Yes	2	\$8,300.00	\$9,161.65	Phase 1	2025
8255	1391	1497	38	Cedar - Stuart - SB	Yes	2	\$2,800.00	\$3,090.68	Phase 1	2025
8258	1392	1471	38	Cedar - Palo Alto Ave - NB	Yes	2	\$5,300.00	\$5,850.21	Phase 1	2025

City of Fresno
FAX Department
ADA Transition Plan Schedule

SZS DB ID#	SZS Barrier #	Bus Stop ID	Route# 2021	Intersection	Active 2021 Y/N	Priority	Estimated Cost 2021	Estimated Cost with Inflation	Implementation Phase	Estimated Year of Remediation
8262	1393	1494	38	Cedar - Herndon - SB	Yes	2	\$16,275.00	\$17,964.55	Phase 1	2025
8270	1394	1473	38	Cedar - Spruce - NB	Yes	2	\$4,300.00	\$4,746.40	Phase 1	2025
8277	1395	1492	38	Cedar - Spruce - SB	Yes	2	\$3,300.00	\$3,642.58	Phase 1	2025
8283	1396	1475	38	Cedar - Cromwell - NB	Yes	2	\$4,175.00	\$4,608.42	Phase 1	2025
8289	1397	1490	38	Cedar - Cromwell - SB	Yes	2	\$2,095.00	\$2,312.49	Phase 1	2025
8292	1398	1474	38	Cedar - Alluvial - NB	Yes	2	\$8,175.00	\$9,023.67	Phase 1	2025
8298	1399	1491	38	Cedar - Alluvial - SB	Yes	2	\$2,800.00	\$3,090.68	Phase 1	2025
8302	1400	1476	38	Nees - Cedar - WB	Yes	2	\$5,825.00	\$6,429.71	Phase 1	2025
8307	1401	1489	38	Cedar - Nees - SB	Yes	2	\$8,175.00	\$9,023.67	Phase 1	2025
8313	1402	1247	34	First - Clinton - NB	Yes	2	\$3,200.00	\$3,898.89	Phase 1	2029
8317	1403	1477	38	Nees - Ninth - WB	Yes	2	\$2,900.00	\$3,201.06	Phase 1	2025
8321	1404	1488	38	Nees - Ninth - EB	Yes	2	\$2,900.00	\$3,201.06	Phase 1	2025
8326	1405	1478	38	Nees - Eighth - WB	Yes	2	\$4,400.00	\$4,856.78	Phase 1	2025
8334	1406	1868	38,58	Nees - First - EB	Yes	2	\$12,300.00	\$12,922.69	Phase 1	2023
8341	1407	1486	38,58	Nees - Bond - EB	Yes	2	\$4,950.00	\$5,073.75	Phase 1	2022
8345	1408	1487	38	Nees - Millbrook - EB	Yes	2	\$5,925.00	\$6,540.09	Phase 1	2025
8350	1409	1480	38,58	Nees - First - WB	Yes	2	\$4,300.00	\$4,407.50	Phase 1	2022
8357	1410	1889	38,58	Nees - Augusta - WB	Yes	2	\$7,925.00	\$8,326.20	Phase 1	2023
8363	1411	1888	38,58	Nees - Callisch - WB	Yes	2	\$845.00	\$866.13	Phase 1	2022
8367	1412	1867	38,58	Nees - Angus - EB	Yes	2	\$4,500.00	\$4,727.81	Phase 1	2023
8375	1413	1481	38,58	Fresno - Nees - SB	Yes	2	\$3,125.00	\$3,203.13	Phase 1	2022
8376	1414	1485	38,58	Nees - Fresno - EB	Yes	2	\$2,575.00	\$2,639.38	Phase 1	2022
8380	1415	1576	41	Marks - Ashcroft - SB	Yes	2	\$4,800.00	\$5,994.54	Phase 2	2030
8386	1416	1712	41	Marks - Ashcroft - NB	Yes	2	\$2,800.00	\$3,496.82	Phase 2	2030
8390	1417	1715	41	Emerson - Feland - WB	Yes	2	\$3,300.00	\$4,121.25	Phase 2	2030
8396	1418	1716	41	4638 N Emerson - NB	Yes	2	\$2,900.00	\$3,621.70	Phase 2	2030
8401	1419	1714	41	4504 N Emerson - WB	Yes	2	\$4,800.00	\$5,994.54	Phase 2	2030
8409	1420	1577	41	Marks - Swift - SB	Yes	2	\$1,600.00	\$1,998.18	Phase 2	2030
8410	1421	1711	41	Marks - Swift - NB	Yes	2	\$4,150.00	\$5,182.78	Phase 2	2030
8416	1422	1578	41	Marks - Savemart - SB	Yes	2	\$7,800.00	\$9,741.13	Phase 2	2030
8423	1423	1710	41	Marks - Ashlan - NB	Yes	2	\$10,675.00	\$13,331.61	Phase 2	2030
8431	1424	1579	41	Marks - Ashlan - SB	Yes	2	\$18,600.00	\$23,228.85	Phase 2	2030
8444	1425	1580	41	Marks - Bellaire - SB	Yes	2	\$2,900.00	\$3,621.70	Phase 2	2030
8450	1426	1709	41	Marks - Sussex - NB	Yes	2	\$2,450.00	\$3,059.71	Phase 2	2030
8453	1427	1581	41	Marks - Pontiac - SB	Yes	2	\$4,100.00	\$5,120.34	Phase 2	2030
8461	1428	1708	41	Marks - Saginaw - NB	Yes	2	\$2,900.00	\$3,621.70	Phase 2	2030
8467	1429	1707	41	Marks - Dakota - NB	Yes	2	\$4,275.00	\$5,338.89	Phase 2	2030
8475	1430	1582	41	Dakota - Atlas Way - EB	Yes	2	\$7,775.00	\$9,709.91	Phase 2	2030
8483	1431	1583	41	Dakota - Pleasant - EB	Yes	2	\$12,425.00	\$15,517.12	Phase 2	2030
8492	1432	1706	41	Dakota - Pleasant - WB	Yes	2	\$4,250.00	\$5,307.67	Phase 2	2030
8499	1433	1705	41	Dakota - Hughes - WB	Yes	2	\$3,245.00	\$4,052.56	Phase 2	2030
8506	1434	1586	41	Shields - Crystal - EB	Yes	2	\$5,800.00	\$7,243.41	Phase 2	2030
8515	1435	1702	41	Shields - Crystal - WB	Yes	2	\$3,700.00	\$4,620.79	Phase 2	2030
8521	1436	1585	41	Shields - Hughes - EB	Yes	2	\$14,425.00	\$18,014.85	Phase 2	2030
8531	1437	1588	41	Shields - Teilman - EB	Yes	2	\$3,175.00	\$3,965.14	Phase 2	2030
8537	1438	1700	41	Shields - Teilman - WB	Yes	2	\$3,300.00	\$4,121.25	Phase 2	2030
8543	1439	1590	41	Shields - Adoline - EB	Yes	2	\$12,550.00	\$15,673.23	Phase 2	2030
8550	1440	1698	41	Shields - Thorne - WB	Yes	2	\$9,675.00	\$12,082.75	Phase 2	2030
8558	1441	1332	35	Olive - Parkway - EB	Yes	2	\$19,325.00	\$32,457.92	Phase 3	2042
8572	1442	1696	41	Shields - Van Ness - WB	Yes	2	\$5,050.00	\$6,464.43	Phase 2	2031
8582	1443	1592	41	Shields - Van Ness - EB	Yes	2	\$2,800.00	\$3,496.82	Phase 2	2030
8585	1444	1593	41	Shields - Wishon - EB	Yes	2	\$4,425.00	\$5,664.37	Phase 2	2031
8589	1445	1695	41	Shields - Wishon - WB	Yes	2	\$4,300.00	\$5,504.36	Phase 2	2031
8596	1446	1694	41	Shields - Maroa - WB	Yes	2	\$5,300.00	\$6,784.45	Phase 2	2031
8601	1447	1688	41	Shields - Callisch - WB	Yes	2	\$1,600.00	\$2,048.14	Phase 2	2031
8607	1448	1597	41	Shields - Callisch - EB	Yes	2	\$4,350.00	\$5,568.37	Phase 2	2031
8613	1449	1596	41	Shields - Fresno - EB	Yes	2	\$9,700.00	\$12,416.82	Phase 2	2031
8619	1450	1687	41	Shields - First - WB	Yes	2	\$13,675.00	\$17,505.16	Phase 2	2031
8627	1451	1598	41	Shields - First - EB	Yes	2	\$15,175.00	\$19,425.28	Phase 2	2031
8636	1452	1686	41	3173 E Shields - Target - WB	Yes	2	\$12,400.00	\$15,873.05	Phase 2	2031
8645	1453	1685	41	Shields - Bond - WB	Yes	2	\$6,300.00	\$8,064.53	Phase 2	2031
8651	1454	1599	41	Shields - Bond - EB	Yes	2	\$11,550.00	\$14,784.98	Phase 2	2031
8659	1455	1600	41	Shields - Millbrook - EB	Yes	2	\$14,925.00	\$19,105.26	Phase 2	2031
8668	1456	1684	41	Shields - Millbrook - WB	Yes	2	\$12,675.00	\$16,225.07	Phase 2	2031
8677	1457	1601	41	Shields - Spalding - EB	Yes	2	\$2,100.00	\$2,688.18	Phase 2	2031
8681	1458	1682	41	4175 E Shields - WB	Yes	2	\$13,675.00	\$17,505.16	Phase 2	2031
8689	1459	183	41	Shields - Cedar - EB	Yes	2	\$18,175.00	\$23,265.54	Phase 2	2031
8699	1460	1683	41	Shields - Eighth - WB	Yes	2	\$7,650.00	\$9,792.65	Phase 2	2031
8707	1461	191	41	Shields - Cedar - WB	Yes	2	\$15,925.00	\$20,385.35	Phase 2	2031
8716	1462	1605	41	Shields - Jackson - EB	Yes	2	\$5,200.00	\$6,656.44	Phase 2	2031
8721	1463	1679	41	Shields - Maple - WB	Yes	2	\$15,175.00	\$19,425.28	Phase 2	2031
8731	1464	1606	41	Shields - Maple - EB	Yes	2	\$3,275.00	\$4,192.28	Phase 2	2031
8738	1465	1607	41	Shields - Sierra Vista - EB	Yes	2	\$9,550.00	\$12,224.81	Phase 2	2031
8746	1466	1678	41	Shields - Sierra Vista - WB	Yes	2	\$5,300.00	\$6,784.45	Phase 2	2031
8750	1467	1677	41	Shields - Chestnut - WB	Yes	2	\$6,050.00	\$7,744.51	Phase 2	2031
8756	1468	1999	41	Chestnut - Shields - SB	Yes	2	\$3,145.00	\$4,025.87	Phase 2	2031
8760	1469	1610	41	Chestnut - Princeton - SB	Yes	2	\$2,225.00	\$2,848.19	Phase 2	2031
8764	1470	1675	41	Chestnut - Princeton - NB	Yes	2	\$3,200.00	\$4,096.27	Phase 2	2031
8769	1471	184	41	Chestnut - Clinton - SB	Yes	2	\$6,550.00	\$8,384.55	Phase 2	2031
8774	1472	190	41	Chestnut - Clinton - NB	Yes	2	\$11,675.00	\$14,944.99	Phase 2	2031
8784	1473	1676	41	Chestnut - Simpson - NB	Yes	2	\$500.00	\$640.04	Phase 2	2031
8788	1474	1680	41	Shields - Barton - WB	Yes	2	\$2,800.00	\$3,584.24	Phase 2	2031
8791	1475	1611	41	Chestnut - Cambridge - SB	Yes	2	\$7,275.00	\$9,312.62	Phase 2	2031
8798	1476	1673	41	Chestnut - Cambridge - NB	Yes	2	\$4,825.00	\$6,176.41	Phase 2	2031
8803	1477	1612	41	Chestnut - McKinley - SB	Yes	2	\$9,800.00	\$12,544.83	Phase 2	2031
8813	1478	1672	41	Chestnut - McKinley - NB	Yes	2	\$14,925.00	\$19,105.26	Phase 2	2031
8820	1479	1613	41	Chestnut - Floradora - SB	Yes	2	\$4,050.00	\$5,184.34	Phase 2	2031

City of Fresno
FAX Department
ADA Transition Plan Schedule

SZS DB ID#	SZS Barrier #	Bus Stop ID	Route# 2021	Intersection	Active 2021 Y/N	Priority	Estimated Cost 2021	Estimated Cost with Inflation	Implementation Phase	Estimated Year of Remediation
8825	1480	2000	41	Chestnut - Hedges - SB	Yes	2	\$4,300.00	\$5,504.36	Phase 2	2031
8832	1481	1614	41	Chestnut - Olive - SB	Yes	2	\$8,025.00	\$10,272.68	Phase 2	2031
8839	1482	1670	41	Chestnut - Olive - NB	Yes	2	\$15,425.00	\$19,745.30	Phase 2	2031
8847	1483	1671	41	Chestnut - Floradora - NB	Yes	2	\$2,100.00	\$2,688.18	Phase 2	2031
8850	1484	1615	41	Chestnut - Harvey - SB	Yes	2	\$3,800.00	\$4,864.32	Phase 2	2031
8854	1485	1669	41	Chestnut - Harvey - NB	Yes	2	\$0.00	\$0.00	Phase 1	2016-2021
8855	1486	1616	41	Chestnut - Belmont - SB	Yes	2	\$11,550.00	\$14,784.98	Phase 2	2031
8863	1487	1668	41	Chestnut - Belmont - NB	Yes	2	\$18,675.00	\$23,905.58	Phase 2	2031
8872	1488	1617	41	Chestnut - McKenzie - SB	Yes	2	\$3,645.00	\$4,665.91	Phase 2	2031
8879	1489	1667	41	Chestnut - McKenzie - NB	Yes	2	\$3,700.00	\$4,736.31	Phase 2	2031
8884	1490	1618	41	Chestnut - Tulare - SB	Yes	2	\$5,200.00	\$6,656.44	Phase 2	2031
8887	1491	1666	41	Chestnut - Tulare - NB	Yes	2	\$15,645.00	\$20,026.92	Phase 2	2031
8897	1492	1619	41	Chestnut - Huntington - SB	Yes	2	\$2,100.00	\$2,688.18	Phase 2	2031
8900	1493	1665	41	Chestnut - Huntington - NB	Yes	2	\$4,050.00	\$5,313.95	Phase 2	2032
8907	1494	189	41	Chestnut - Butler - NB	Yes	2	\$16,550.00	\$21,715.03	Phase 2	2032
8919	1495	1662	41	Chestnut - Lowe - NB	Yes	2	\$10,920.00	\$14,327.99	Phase 2	2032
8927	1496	1663	41	Chestnut - Montecito - NB	Yes	2	\$13,175.00	\$17,286.74	Phase 2	2032
8933	1497	1664	41	Chestnut - Mono - NB	Yes	2	\$11,075.00	\$14,531.36	Phase 2	2032
8939	1498	1622	41	Chestnut - Dwight Way - SB	Yes	2	\$1,700.00	\$2,230.55	Phase 2	2032
8944	1499	1658	41	Chestnut - Atchinson - NB	Yes	2	\$7,325.00	\$9,611.03	Phase 2	2032
8951	1500	1659	41	Chestnut - Unit 25 - NB	Yes	2	\$10,075.00	\$13,219.27	Phase 2	2032
8956	1501	1660	41	Chestnut - Cetti - NB	Yes	2	\$12,425.00	\$16,302.68	Phase 2	2032
8964	1502	1623	41	Chestnut - Geary - SB	Yes	3	\$4,725.00	\$6,199.61	Phase 2	2032
8969	1503	1624	41	Chestnut - Florence - SB	Yes	3	\$2,970.00	\$3,896.90	Phase 2	2032
8974	1504	1657	41	2317 S Chestnut - NB	Yes	2	\$7,200.00	\$9,447.02	Phase 2	2032
8979	1505	1656	41	Chestnut - Church - NB	Yes	1	\$15,050.00	\$19,746.90	Phase 2	2032
8990	1506	1625	41	Church - Chestnut - WB	Yes	1	\$2,125.00	\$2,788.18	Phase 2	2032
8993	1507	1626	N/A	Church - Recreation - WB	No	1	\$0.00	\$0.00	Phase 1	2016-2021
9000	1508	1655	41	4726 E Church - EB	Yes	2	\$2,200.00	\$2,886.59	Phase 2	2032
9004	1509	1627	41	Church - Sierra Vista - WB	Yes	2	\$4,000.00	\$5,248.35	Phase 2	2032
9011	1510	186	41	Maple - Church - SB	Yes	2	\$5,275.00	\$6,921.26	Phase 2	2032
9018	1511	128	41	Church - Maple - EB	Yes	2	\$2,600.00	\$3,411.43	Phase 2	2032
9029	1512	1653	41	Maple - Grove - NB	Yes	2	\$5,520.00	\$7,242.72	Phase 2	2032
9038	1513	1629	41	Maple - Grove - SB	Yes	2	\$1,945.00	\$2,552.01	Phase 2	2032
9041	1514	1630	41	Maple - Kavaland - SB	Yes	2	\$2,800.00	\$3,673.84	Phase 2	2032
9046	1515	1631	41	Maple - Jensen - SB	Yes	2	\$2,800.00	\$3,673.84	Phase 2	2032
9050	1516	1652	41	Maple - Jensen - NB	Yes	2	\$4,625.00	\$6,068.40	Phase 2	2032
9054	1517	1633	41	Maple - Vine - SB	Yes	3	\$4,000.00	\$5,248.35	Phase 2	2032
9057	1518	1651	41	Maple - Vine - NB	Yes	3	\$6,200.00	\$8,134.94	Phase 2	2032
9064	1519	1634	41	Maple - Annadale - SB	Yes	3	\$4,625.00	\$6,068.40	Phase 2	2032
9068	1520	1650	41	Maple - Annadale - NB	Yes	3	\$9,950.00	\$13,055.26	Phase 2	2032
9077	1521	1635	41	Maple - Commerce - SB	Yes	3	\$4,625.00	\$6,068.40	Phase 2	2032
9081	1522	1636	41	Maple - Edgar - SB	Yes	3	\$4,625.00	\$6,068.40	Phase 2	2032
9085	1523	1648	41	2907 S Maple - Edgar - NB	Yes	3	\$4,425.00	\$5,805.98	Phase 2	2032
9092	1524	1637	41	Maple - North - SB	Yes	3	\$4,625.00	\$6,068.40	Phase 2	2032
9096	1525	1647	41	Maple - North - NB	Yes	3	\$4,625.00	\$6,068.40	Phase 2	2032
9100	1526	1638	41	Chestnut - North - SB	Yes	3	\$4,700.00	\$6,166.81	Phase 2	2032
9103	1527	1645	41	Chestnut - RXR Track - NB	Yes	3	\$5,700.00	\$7,478.89	Phase 2	2032
9108	1528	1646	41	North - Chestnut - WB	Yes	3	\$3,750.00	\$4,920.32	Phase 2	2032
9112	1529	1643	41	Front - Calvin - SB	Yes	2	\$4,625.00	\$6,068.40	Phase 2	2032
9116	1530	1642	41	3600 Front - Olney - SB	Yes	3	\$4,625.00	\$6,068.40	Phase 2	2032
9120	1531	1641	41	Olney - Ward - EB	Yes	2	\$2,800.00	\$3,673.84	Phase 2	2032
9125	1532	187	41	Grand - Harding - EB	Yes	2	\$6,000.00	\$7,872.52	Phase 2	2032
9134	1533	1913	41	Frank - Muscat - WB	Yes	2	\$3,745.00	\$4,913.76	Phase 2	2032
9141	1534	1644	41	Chestnut - Muscat - NB	Yes	3	\$4,625.00	\$6,068.40	Phase 2	2032
9145	1535	1039	28	Trinity - Kearney - SB	Yes	2	\$3,100.00	\$3,684.93	Phase 1	2028
9150	1536	1570	28	H St - Kern - SB	Yes	1	\$3,800.00	\$4,517.01	Phase 1	2028
9154	1537	2217	33	Pacific - Belmont - NB	Yes	1	\$2,800.00	\$5,064.43	Phase 3	2045
9157	1538	782	39	Clinton - Barton - WB	Yes	2	\$2,825.00	\$4,516.19	Phase 3	2040
9161	1539	2066	9	Willow - Santa Ana - SB	Yes	2	\$6,350.00	\$7,184.44	Phase 1	2026
9170	1540	2280	38	Cedar - Alamos - SB	Yes	2	\$7,895.00	\$8,714.60	Phase 1	2025
9179	1541	983	N/A	Blackstone - E Auto Center Dr - NB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
9181	1542	1639	41	Chestnut - RXR Track - SB	Yes	3	\$3,750.00	\$4,920.32	Phase 2	2032
9185	1543	1649	41	Maple - Commerce - NB	Yes	3	\$2,300.00	\$3,017.80	Phase 2	2032
9189	1544	325	N/A	4355 W Shields - EB	No	3	\$0.00	\$0.00	Phase 1	2016-2021
9194	1545	1336	22,35	403 W Olive - EB	Yes	2	\$13,870.00	\$20,590.09	Phase 2	2037
9205	1546	2342	35,39	Clinton - Marks - EB	Yes	2	\$2,800.00	\$4,367.04	Phase 3	2039
9208	1547	2277	26	Locust - Palm - EB	Yes	2	\$3,145.00	\$4,554.90	Phase 2	2036
9212	1548	2278	26	Locust - Hope - EB	Yes	2	\$9,300.00	\$13,469.17	Phase 2	2036
9218	1549	2279	26	Locust - Ingram - WB	Yes	2	\$3,200.00	\$4,634.55	Phase 2	2036
9224	1550	2222	1	Woodward Station - SB	Yes	1	\$20,200.00	\$20,705.00	Phase 1	2022
9235	1551	2267	32	Alluvial - Highway 41 - EB	Yes	2	\$2,450.00	\$3,377.35	Phase 2	2034
9239	1552	2258	34	Alluvial - Fresno - WB	Yes	2	\$2,800.00	\$3,496.82	Phase 2	2030
9242	1553	2268	34	Alluvial - Fresno - EB	Yes	2	\$7,050.00	\$8,804.48	Phase 2	2030
9248	1554	2266	32	Alluvial - Abby - EB	Yes	2	\$2,800.00	\$3,859.83	Phase 2	2034
9251	1555	2259	34	Alluvial - River Park - WB	Yes	2	\$2,800.00	\$3,496.82	Phase 2	2030
9255	1556	2286	3	Herndon - Spruce - WB	Yes	2	\$0.00	\$0.00	Phase 1	2016-2021
9256	1557	2244	N/A	Blackstone - Griffith - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
9259	1558	2281	12	Shaw - Polk - EB	Yes	2	\$850.00	\$1,575.85	Phase 3	2046
9261	1559	2273	12	Polk - Fairmont - SB	Yes	2	\$3,650.00	\$6,766.90	Phase 3	2046
9271	1560	2274	12	4827 N Parkway - SB	Yes	2	\$600.00	\$1,112.37	Phase 3	2046
9272	1561	2272	12	Polk - Gettysburg - SB	Yes	2	\$600.00	\$1,112.37	Phase 3	2046
9273	1562	2269	12	Inspiration Park - WB	Yes	2	\$1,345.00	\$2,493.55	Phase 3	2046
9276	1563	2271	12	Hayes - Gettysburg - NB	Yes	2	\$3,050.00	\$5,654.53	Phase 3	2046
9281	1564	2270	12	Hayes - Acacia - NB	Yes	2	\$3,675.00	\$6,813.24	Phase 3	2046
9287	1565	587	39	Clinton - San Pablo - EB	Yes	2	\$2,700.00	\$4,316.36	Phase 3	2040
9292	1566	588	39	Clinton - Glenn - EB	Yes	2	\$3,650.00	\$5,835.07	Phase 3	2040

City of Fresno
FAX Department
ADA Transition Plan Schedule

SZS DB ID#	SZS Barrier #	Bus Stop ID	Route# 2021	Intersection	Active 2021 Y/N	Priority	Estimated Cost 2021	Estimated Cost with Inflation	Implementation Phase	Estimated Year of Remediation
9300	1567	2227	1	Clinton Station - SB	Yes	2	\$4,600.00	\$4,715.00	Phase 1	2022
9304	1568	2228	1	Olive Station - SB	Yes	2	\$6,900.00	\$7,072.50	Phase 1	2022
9310	1569	2229	1	Divisadero Station - SB	Yes	2	\$4,350.00	\$4,458.75	Phase 1	2022
9313	1570	2239	1	Van Ness Station - SB	Yes	2	\$5,500.00	\$5,637.50	Phase 1	2022
9316	1571	2232	1	Van Ness Station - NB	Yes	1	\$3,750.00	\$3,843.75	Phase 1	2022
9318	1572	1311	34	C St - Kern - SB	Yes	1	\$2,200.00	\$2,747.50	Phase 2	2030
9320	1573	1312	34	C St - Mono - SB	Yes	2	\$5,400.00	\$6,743.86	Phase 2	2030
9326	1574	2231	1	Fresno St Station - EB	Yes	2	\$4,000.00	\$4,100.00	Phase 1	2022
9329	1575	2238	1	Fresno St Station - NB	Yes	1	\$7,250.00	\$7,431.25	Phase 1	2022
9335	1576	2260	34	Alluvial - Kaiser Park - EB	Yes	1	\$4,425.00	\$5,526.22	Phase 2	2030
9341	1577	2257	34	382 E Alluvial - WB	Yes	1	\$2,800.00	\$3,496.82	Phase 2	2030
9344	1578	2261	34	Alluvial - First - EB	Yes	1	\$3,425.00	\$4,277.36	Phase 2	2030
9350	1579	2256	34	Alluvial - First - WB	Yes	2	\$2,450.00	\$3,059.71	Phase 2	2030
9353	1580	2255	34	Alluvial - Bond - WB	Yes	2	\$375.00	\$468.32	Phase 2	2030
9355	1581	2262	34	Alluvial - Bond - EB	Yes	2	\$3,425.00	\$4,277.36	Phase 2	2030
9361	1582	2254	34	Alluvial - Flora - WB	Yes	2	\$2,225.00	\$2,778.72	Phase 2	2030
9364	1583	2263	34	Millbrook - Pinedale - SB	Yes	2	\$3,050.00	\$3,809.03	Phase 2	2030
9373	1584	2264	34	Millbrook - Spruce - SB	Yes	2	\$3,050.00	\$3,809.03	Phase 2	2030
9382	1585	2253	34	Millbrook - Herndon - NB	Yes	2	\$3,550.00	\$4,433.46	Phase 2	2030
9390	1586	2265	3,34	Herndon - Millbrook - WB	Yes	2	\$8,200.00	\$9,747.22	Phase 1	2028
9397	1587	2275	32	Fresno - Dayton - SB	Yes	1	\$5,115.00	\$7,051.08	Phase 2	2034
9408	1588	2276	32	Fresno - Dayton - NB	Yes	2	\$2,800.00	\$3,859.83	Phase 2	2034
9412	1589	2341	28	Dakota - First - WB	Yes	2	\$3,425.00	\$4,071.25	Phase 1	2028
9420	1590	2306	28	Dakota - Henrietta - WB	Yes	2	\$2,800.00	\$3,328.32	Phase 1	2028
9425	1591	2294	28	Dakota - Henrietta - EB	Yes	2	\$2,800.00	\$3,328.32	Phase 1	2028
9429	1592	2295	28	Dakota - Millbrook - EB	Yes	2	\$2,800.00	\$3,328.32	Phase 1	2028
9434	1593	2305	28	Dakota - Millbrook - WB	Yes	2	\$3,425.00	\$4,071.25	Phase 1	2028
9443	1594	2304	28	Dakota - Ninth - WB	Yes	2	\$600.00	\$713.21	Phase 1	2028
9444	1595	2296	28	Dakota - Ninth - EB	Yes	2	\$2,475.00	\$2,942.00	Phase 1	2028
9447	1596	2340	28	Dakota - Cedar - EB	Yes	2	\$3,145.00	\$3,738.42	Phase 1	2028
9452	1597	2303	28	Dakota - Cedar - WB	Yes	2	\$2,800.00	\$3,328.32	Phase 1	2028
9459	1598	2297	28	Dakota - Barton - EB	Yes	2	\$500.00	\$594.34	Phase 1	2028
9461	1599	2298	28	Dakota - Maple - EB	Yes	2	\$3,550.00	\$4,219.83	Phase 1	2028
9467	1600	2299	28	Dakota - Chestnut - EB	Yes	2	\$0.00	\$0.00	Phase 1	2028
9468	1601	2293	28	Peach - Dakota - NB	Yes	2	\$0.00	\$0.00	Phase 1	2028
9469	1602	2300	28	Dakota - Ann - WB	Yes	2	\$3,050.00	\$3,625.49	Phase 1	2028
9475	1603	2301	28	Dakota - Chestnut - WB	Yes	2	\$2,800.00	\$3,328.32	Phase 1	2028
9479	1604	2302	28	Dakota - Maple - WB	Yes	2	\$2,800.00	\$3,328.32	Phase 1	2028
9483	1605	1236	1	M St Station - EB	Yes	2	\$3,750.00	\$3,843.75	Phase 1	2022
9485	1606	862	1	First St Station - WB	Yes	2	\$3,750.00	\$3,843.75	Phase 1	2022
9487	1607	2241	1	6th St Station - WB	Yes	2	\$5,650.00	\$5,791.25	Phase 1	2022
9492	1608	2240	1	Willow Station - EB	Yes	2	\$3,750.00	\$3,843.75	Phase 1	2022
9494	1609	2234	1	Peach Station - EB	Yes	2	\$5,650.00	\$5,791.25	Phase 1	2022
9499	1610	2237	1	Peach Station - WB	Yes	2	\$4,250.00	\$4,356.25	Phase 1	2022
9503	1611	2235	1	Clovis Station - WB	Yes	2	\$4,750.00	\$4,868.75	Phase 1	2022
9507	1612	1482	32,38,58	El Paso - Fresno - WB	Yes	2	\$3,740.00	\$3,833.50	Phase 1	2022
9513	1613	1483	1	Blackstone - El Paso - NB	Yes	2	\$3,750.00	\$3,843.75	Phase 1	2022
9515	1614	1221	33	Belmont - Fruit - WB	Yes	2	\$2,800.00	\$5,064.43	Phase 3	2045
9519	1615	556	22	Kings Canyon - Argyle - EB	Yes	2	\$2,125.00	\$3,314.27	Phase 3	2039
9522	1616	567	22	Kings Canyon - Argyle - WB	Yes	2	\$2,200.00	\$3,431.25	Phase 3	2039
9524	1617	557	22	Kings Canyon - Sunnyside - EB	Yes	2	\$2,225.00	\$3,470.24	Phase 3	2039
9528	1618	558	22	Kings Canyon - Stanford - EB	Yes	2	\$3,100.00	\$4,834.94	Phase 3	2039
9532	1619	559	22	Fowler - Kings Canyon - SB	Yes	3	\$2,125.00	\$3,314.27	Phase 3	2039
9535	1620	560	22	Fowler - Alta - SB	Yes	3	\$2,125.00	\$3,314.27	Phase 3	2039
9538	1621	564	22	Fowler - Lane - NB	Yes	3	\$3,100.00	\$4,834.94	Phase 3	2039
9542	1622	561	22	6037 Liberty - Fowler - EB	Yes	3	\$2,125.00	\$3,314.27	Phase 3	2039
9546	1623	565	22	Kings Canyon - Fowler - WB	Yes	2	\$345.00	\$538.08	Phase 3	2039
9547	1624	50	22	Burgan - Butler - SB	Yes	3	\$2,125.00	\$3,314.27	Phase 3	2039
9550	1625	942	38	Gettysburg - Cedar - EB	Yes	2	\$2,600.00	\$2,869.91	Phase 1	2025
9558	1626	569	N/A	Brawley - Shields - SB	No	2	\$0.00	\$0.00	Phase 1	2016-2021
9562	1627	2252	32	El Paso Station - SB	Yes	2	\$4,250.00	\$5,858.67	Phase 2	2034
9566	1628	2349	12,35	Brawley - Fountain Way - SB	Yes	3	\$2,900.00	\$4,636.09	Phase 3	2040
9574	1629	2343	35	Marks - Weldon - NB	Yes	2	\$4,300.00	\$7,222.20	Phase 3	2042
9583	1630	2344	35	Clinton - Marks - WB	Yes	2	\$2,800.00	\$4,702.83	Phase 3	2042
9586	1631	2345	35	Clinton - Valentine - WB	Yes	2	\$3,425.00	\$5,752.57	Phase 3	2042
9591	1632	2346	35	Clinton - Marty - WB	Yes	2	\$1,850.00	\$3,107.23	Phase 3	2042
9593	1633	2347	35	Brawley - Clinton - NB	Yes	2	\$0.00	\$0.00	Phase 1	2016-2021
9594	1634	2348	35	Brawley - Princeton - NB	Yes	3	\$3,100.00	\$5,206.70	Phase 3	2042
9597	1635	1961	3,20	Riverside - El Paseo - SB	Yes	2	\$2,350.00	\$3,947.02	Phase 3	2042
9600	1636	2371	3,20	Riverside - Cresta - SB	Yes	3	\$1,600.00	\$2,687.33	Phase 3	2042
9602	1637	1962	3,20	Veterans - Wathen - NB	Yes	3	\$375.00	\$629.84	Phase 3	2042
9603	1638	1965	3	Herndon - Fruit - EB	Yes	2	\$2,800.00	\$5,064.43	Phase 3	2045
9607	1639	2288	3	Herndon - Maroa - EB	Yes	2	\$2,800.00	\$5,064.43	Phase 3	2045
9613	1640	2289	3	Herndon - Blackstone - EB	Yes	2	\$2,800.00	\$5,064.43	Phase 3	2045
9617	1641	1975	3	Herndon - Fresno - EB	Yes	2	\$500.00	\$904.36	Phase 3	2045
9618	1642	1976	3	Herndon - First - EB	Yes	2	\$2,800.00	\$5,064.43	Phase 3	2045
9621	1643	2290	3	Herndon - Cedar - EB	Yes	2	\$2,800.00	\$5,064.43	Phase 3	2045
9625	1644	2284	3	Herndon - Cedar - WB	Yes	2	\$3,800.00	\$6,873.16	Phase 3	2045
9629	1645	2291	3	Herndon - Maple - EB	Yes	2	\$3,800.00	\$6,873.16	Phase 3	2045
9633	1646	2283	3	Herndon - Maple - WB	Yes	2	\$2,800.00	\$5,064.43	Phase 3	2045
9636	1647	2292	3	Herndon - Chestnut - EB	Yes	2	\$3,125.00	\$5,652.27	Phase 3	2045
9639	1648	2282	3	Herndon - Chestnut - WB	Yes	2	\$0.00	\$0.00	Phase 3	2045
9640	1649	2045	3	Willow Ave - Clovis Commons - NB	Yes	2	\$600.00	\$1,085.24	Phase 3	2045
9641	1650	2350	3	Alluvial - Willow - EB	Yes	2	\$3,275.00	\$5,923.58	Phase 3	2045
9647	1651	2398	3	Alluvial - Chapel Hill - EB	Yes	1	\$6,275.00	\$11,349.76	Phase 3	2045
9656	1652	2399	3	Peach - Alluvial - SB	Yes	2	\$3,145.00	\$5,688.44	Phase 3	2045
9661	1653	2351	3	Fir - Bush - EB	Yes	1	\$500.00	\$904.36	Phase 3	2045

City of Fresno
FAX Department
ADA Transition Plan Schedule

SZS DB ID#	SZS Barrier #	Bus Stop ID	Route# 2021	Intersection	Active 2021 Y/N	Priority	Estimated Cost 2021	Estimated Cost with Inflation	Implementation Phase	Estimated Year of Remediation
9662	1654	2352	3	Herndon - Villa - WB	Yes	1	\$0.00	\$0.00	Phase 3	2045
9663	1655	1979	3	Herndon - First - WB	Yes	2	\$3,050.00	\$5,516.61	Phase 3	2045
9668	1656	2285	3	Herndon - Blackstone - WB	Yes	2	\$2,850.00	\$5,154.87	Phase 3	2045
9672	1657	705	3	Herndon - Ingram - WB	Yes	2	\$2,800.00	\$5,064.43	Phase 3	2045
9675	1658	2396	3	Herndon - Palm - WB	Yes	2	\$2,800.00	\$5,064.43	Phase 3	2045
9678	1659	2397	3	Herndon - Fruit - WB	Yes	2	\$600.00	\$1,085.24	Phase 3	2045
9679	1660	1860	3	Herndon - Blythe - WB	Yes	1	\$0.00	\$0.00	Phase 3	2046
9680	1661	1719	3	Herndon - Milburn - WB	Yes	2	\$2,800.00	\$5,191.04	Phase 3	2046
9685	1662	2287	3,20	Herndon - Hayes - WB	Yes	2	\$3,100.00	\$5,206.70	Phase 3	2042
9687	1663	2373	20	Bullard - Carnegie - EB	Yes	1	\$0.00	\$0.00	Phase 1	2016-2021
9688	1664	2374	20	Bullard - Polk - EB	Yes	3	\$2,800.00	\$4,820.40	Phase 3	2043
9695	1665	2375	20	Bullard - Dante - EB	Yes	3	\$3,425.00	\$5,896.38	Phase 3	2043
9702	1666	2376	20	Bullard - Cornelia - EB	Yes	3	\$5,025.00	\$8,650.90	Phase 3	2043
9707	1667	2366	20	Bullard - Cornelia - WB	Yes	3	\$3,425.00	\$5,896.38	Phase 3	2043
9713	1668	2367	20	Bullard - Dante - WB	Yes	3	\$3,425.00	\$5,896.38	Phase 3	2043
9721	1669	2368	20	Bullard - Polk - WB	Yes	3	\$3,425.00	\$5,896.38	Phase 3	2043
9726	1670	2369	20	Bullard - Carnegie - WB	Yes	1	\$3,425.00	\$5,896.38	Phase 3	2043
9733	1671	2377	20	Bullard - Millburn - EB	Yes	3	\$3,425.00	\$5,896.38	Phase 3	2043
9738	1672	2378	20	Bullard - Cecelia - EB	Yes	3	\$3,425.00	\$5,896.38	Phase 3	2043
9743	1673	2365	20	Bullard - Cecelia - WB	Yes	3	\$2,800.00	\$4,820.40	Phase 3	2043
9746	1674	2379	20	Figarden - Bullard - SB	Yes	2	\$0.00	\$0.00	Phase 1	2016-2021
9747	1675	2364	20	Bullard - Figarden - WB	Yes	2	\$2,900.00	\$4,992.56	Phase 3	2043
9751	1676	2380	20	Figarden - Gates - SB	Yes	2	\$2,225.00	\$3,830.50	Phase 3	2043
9753	1677	2363	20	Figarden - Gates - NB	Yes	2	\$3,350.00	\$5,767.26	Phase 3	2043
9756	1678	2381	20	Figarden - Barstow - SB	Yes	2	\$2,200.00	\$3,787.46	Phase 3	2043
9760	1679	2362	20	Figarden - Barstow - NB	Yes	2	\$3,425.00	\$5,896.38	Phase 3	2043
9766	1680	2382	20	Brawley - San Jose - SB	Yes	2	\$1,750.00	\$3,012.75	Phase 3	2043
9769	1681	2395	3	Blackstone - Cambridge - NB	Yes	2	\$0.00	\$0.00	Phase 3	2043
9770	1682	2361	20	McKinley - Fresno - WB	Yes	2	\$2,645.00	\$4,553.56	Phase 3	2043
9774	1683	2307	45	Ashlan - Blackstone - WB	Yes	2	\$2,800.00	\$4,940.91	Phase 3	2044
9778	1684	2309	45	Ashlan - College - WB	Yes	2	\$3,175.00	\$5,602.64	Phase 3	2044
9783	1685	2338	45	Ashlan - College - EB	Yes	2	\$3,520.00	\$6,211.43	Phase 3	2044
9789	1686	2311	45	Ashlan - Thorne - WB	Yes	3	\$1,250.00	\$2,205.76	Phase 3	2044
9790	1687	2336	45	Ashlan - Thorne - EB	Yes	3	\$1,975.00	\$3,485.11	Phase 3	2044
9792	1688	2312	45	Ashlan - Fruit - WB	Yes	1	\$3,145.00	\$5,549.70	Phase 3	2044
9798	1689	2335	45	Ashlan - Fruit - EB	Yes	1	\$2,800.00	\$4,940.91	Phase 3	2044
9804	1690	2314	45	Ashlan - West - WB	Yes	2	\$2,900.00	\$5,117.37	Phase 3	2044
9808	1691	2334	45	Ashlan - West - EB	Yes	2	\$2,800.00	\$4,940.91	Phase 3	2044
9811	1692	2315	45	Ashlan - Sequoia - WB	Yes	2	\$3,300.00	\$5,823.22	Phase 3	2044
9818	1693	2333	45	Ashlan - Sequoia - EB	Yes	2	\$2,800.00	\$4,940.91	Phase 3	2044
9823	1694	2316	45	Ashlan - Hughes - WB	Yes	1	\$2,200.00	\$3,882.14	Phase 3	2044
9825	1695	2332	45	Ashlan - Hughes - EB	Yes	1	\$2,800.00	\$4,940.91	Phase 3	2044
9830	1696	2317	45	Ashlan - Briarwood - WB	Yes	2	\$2,800.00	\$4,940.91	Phase 3	2044
9833	1697	2331	45	Ashlan - Briarwood - EB	Yes	2	\$2,800.00	\$4,940.91	Phase 3	2044
9837	1698	2318	45	Ashlan - Marks - WB	Yes	2	\$2,800.00	\$4,940.91	Phase 3	2044
9842	1699	2330	45	Ashlan - Marks - EB	Yes	2	\$2,800.00	\$4,940.91	Phase 3	2044
9848	1700	2319	45	Ashlan - Feland - WB	Yes	2	\$2,800.00	\$4,940.91	Phase 3	2044
9852	1701	2329	45	Ashlan - Feland - EB	Yes	2	\$2,200.00	\$3,882.14	Phase 3	2044
9856	1702	2320	45	Ashlan - Valentine - WB	Yes	2	\$2,800.00	\$4,940.91	Phase 3	2044
9859	1703	2328	45	Ashlan - Valentine - EB	Yes	2	\$2,800.00	\$4,940.91	Phase 3	2044
9862	1704	2321	45	Cornelia - Ashlan - SB	Yes	2	\$3,425.00	\$6,043.79	Phase 3	2044
9867	1705	2322	45	Cornelia - Griffith - SB	Yes	2	\$2,800.00	\$4,940.91	Phase 3	2044
9871	1706	2323	45	Dakota - Cornelia - WB	Yes	1	\$2,200.00	\$3,882.14	Phase 3	2044
9875	1707	2324	45	Polk - Dakota - NB	Yes	2	\$2,700.00	\$4,764.45	Phase 3	2044
9879	1708	2325	45	Polk - Griffith - NB	Yes	3	\$3,425.00	\$6,043.79	Phase 3	2044
9887	1709	2326	45	Ashlan - Polk - EB	Yes	3	\$2,225.00	\$3,926.26	Phase 3	2044
9889	1710	2327	45	Ashlan - Dante - EB	Yes	3	\$2,700.00	\$4,764.45	Phase 3	2044